
Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN01
Activity ID: 1CAFNN100

Activity Filter * Starts In FY *
WBS No: 1CAFNN01 Title: Subcontract Integration
Activity ID: 1CAFNN100 Description: FY00  D&D  Program - Subcontracts  Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Prepare APR-111 compliant Purchase requisitions 1.00 Each 32HC 32 1,710 0 1,710 2,5458350
102 Prepare & Submit accruals, Rev.and App.invoices 1.00 Each 8HC 8 428 0 428 6362090
103 Consulting serv. on SOW devel. & other Proc. 1.00 Each 36HC 36 1,924 0 1,924 2,8639390
104 Prep annual & life cycle forecasts & procurement 1.00 Each 64HC 64 3,421 0 3,421 5,0901,6690
201 Prepare APR-111 compliant Purchase requisitions 1.00 Each 360HC 360 19,242 0 19,242 28,6329,3900
202 Prepare & Submit accruals, Rev.and App.invoices 1.00 Each 80HC 80 4,276 0 4,276 6,3632,0870
203 Consulting serv. on SOW devel. & other Proc. 1.00 Each 36HC 36 1,924 0 1,924 2,8639390
204 Prep annual & life cycle forecasts & procurement 1.00 Each 64HC 64 3,421 0 3,421 5,0901,6690

Total for Activity 1CAFNN100: 680 36,346 0 36,346 54,08317,7370

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Prepare APR-111 compliant Purchase requisitions

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

16 HoursFactors
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

16 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Prepare & Submit accruals, Rev.and App.invoices

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 8.00 HoursK311S750 M020STRAIGHT TIME BASE

8 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - Consulting serv. on SOW devel. & other Proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN01
Activity ID: 1CAFNN100

Activity Filter * Starts In FY *
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 36.00 HoursK311S750 M020STRAIGHT TIME BASE

36 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 104 - Prep annual & life cycle forecasts & procurement

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 64.00 HoursK311S750 M020STRAIGHT TIME BASE

64 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Prepare APR-111 compliant Purchase requisitions

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 360.00 HoursK311S750 M020STRAIGHT TIME BASE

360 HoursFactors
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 0.00 HoursK311S750 M020STRAIGHT TIME BASE

0 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 202 - Prepare & Submit accruals, Rev.and App.invoices

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 80.00 HoursK311S750 M020STRAIGHT TIME BASE

80 HoursFactors
Line Item 203 - Consulting serv. on SOW devel. & other Proc.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN01
Activity ID: 1CAFNN100

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

D&D ProgramMANAGERS (GRADE 69 - 72) Linear 36.00 HoursK311S750 M020STRAIGHT TIME BASE
36 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 204 - Prep annual & life cycle forecasts & procurement

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 64.00 HoursK311S750 M020STRAIGHT TIME BASE

64 HoursFactors
Activity ID: 1CAFNN101 Description: FY01  D&D  Program - Subcontracts  Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Prepare APR-111 compliant Purchase requisitions 1.00 Each 80HC 80 4,276 0 4,276 6,3162,0400
102 Prepare & Submit accruals, Rev.and App.invoices 1.00 Each 60HC 60 3,207 0 3,207 4,7371,5300
103 Consulting serv. on SOW devel. & other Proc. 1.00 Each 296HC 296 15,821 0 15,821 23,3687,5470
104 Prep annual & life cycle forecasts & procurement 1.00 Each 192HC 192 10,262 0 10,262 15,1584,8950
201 Prepare APR-111 compliaint Purchase requisitions 1.00 Each 960HC 960 51,312 0 51,312 75,78824,4760
202 Prepare & Submit accruals, Rev.and App.invoices 1.00 Each 240HC 240 12,828 0 12,828 18,9476,1190
203 Consulting serv. on SOW devel. & other Proc. 1.00 Each 104HC 104 5,559 0 5,559 8,2102,6520
204 Prep annual & life cycle forecasts & procurement 1.00 Each 192HC 192 10,262 0 10,262 15,1584,8950
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,890 8,89008,890

Total for Activity 1CAFNN101: 2,124 113,528 0 122,418 176,57054,1538,890

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Prepare APR-111 compliant Purchase requisitions

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 40.00 HoursK311S750 M020STRAIGHT TIME BASE

40 HoursFactors
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 40.00 HoursK311S750 M020STRAIGHT TIME BASE

40 HoursFactors
Line Item 102 - Prepare & Submit accruals, Rev.and App.invoices

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN01
Activity ID: 1CAFNN101

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 60.00 HoursK311S750 M020STRAIGHT TIME BASE

60 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - Consulting serv. on SOW devel. & other Proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 296.00 HoursK311S750 M020STRAIGHT TIME BASE

296 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 104 - Prep annual & life cycle forecasts & procurement

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 192.00 HoursK311S750 M020STRAIGHT TIME BASE

192 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Prepare APR-111 compliaint Purchase requisitions

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 720.00 HoursK311S750 M020STRAIGHT TIME BASE

720 HoursFactors
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 240.00 HoursK311S750 M020STRAIGHT TIME BASE

240 HoursFactors
Line Item 202 - Prepare & Submit accruals, Rev.and App.invoices

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN01
Activity ID: 1CAFNN101

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 240.00 HoursK311S750 M020STRAIGHT TIME BASE

240 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 203 - Consulting serv. on SOW devel. & other Proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 104.00 HoursK311S750 M020STRAIGHT TIME BASE

104 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 204 - Prep annual & life cycle forecasts & procurement

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 192.00 HoursK311S750 M020STRAIGHT TIME BASE

192 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,363.75 DollarsZDEPTCON 0000CONTINGENCY

5363.75 DollarsFactors
No DepartmentNONE Linear 3,525.95 DollarsZDEPTESC 0000ESCALATION

3525.95 DollarsFactors
Activity ID: 1CAFNN102 Description: FY02  D&D  Program - Subcontracts  Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Prepare APR-111 compliant Purchase requisitions 1.00 Each 26HC 26 1,368 0 1,368 1,8514830
102 Prepare & Submit accruals, Rev.and App.invoices 1.00 Each 48HC 48 2,566 0 2,566 3,4719060
103 Consulting serv. on SOW devel. & other Proc. 1.00 Each 237HC 237 12,657 0 12,657 17,1254,4680
104 Prep annual & life cycle forecasts & procurement 1.00 Each 154HC 154 8,210 0 8,210 11,1082,8980
201 Prepare APR-111 compliant Purchase requisitions 1.00 Each 768HC 768 41,050 0 41,050 55,54014,4910
202 Prepare & Submit accruals, Rev.and App.invoices 1.00 Each 192HC 192 10,262 0 10,262 13,8853,6230
203 Consulting serv. on SOW devel. & other Proc. 1.00 Each 83HC 83 4,447 0 4,447 6,0171,5700
204 Prep annual & life cycle forecasts & procurement 1.00 Each 154HC 154 8,210 0 8,210 11,1082,8980
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,951 17,951017,951

Total for Activity 1CAFNN102: 1,661 88,770 0 106,721 138,05731,33617,951
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN01
Activity ID: 1CAFNN102

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Prepare APR-111 compliant Purchase requisitions

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 12.80 HoursK311S750 M020STRAIGHT TIME BASE

16 Hours
0.8 Budget Cuts

Factors

D&D ProgramMANAGERS (GRADE 69 - 72) Linear 12.80 HoursK311S750 M020STRAIGHT TIME BASE
16 Hours

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Prepare & Submit accruals, Rev.and App.invoices

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 48.00 HoursK311S750 M020STRAIGHT TIME BASE

60 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - Consulting serv. on SOW devel. & other Proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 236.80 HoursK311S750 M020STRAIGHT TIME BASE

296 Hours
0.8 Budget Cuts

Factors

Line Item 104 - Prep annual & life cycle forecasts & procurement
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN01
Activity ID: 1CAFNN102

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 153.60 HoursK311S750 M020STRAIGHT TIME BASE

192 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Prepare APR-111 compliant Purchase requisitions

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 576.00 HoursK311S750 M020STRAIGHT TIME BASE

720 Hours
0.8 Budget Cuts

Factors

D&D ProgramMANAGERS (GRADE 69 - 72) Linear 192.00 HoursK311S750 M020STRAIGHT TIME BASE
240 Hours

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 202 - Prepare & Submit accruals, Rev.and App.invoices

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 192.00 HoursK311S750 M020STRAIGHT TIME BASE

240 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 203 - Consulting serv. on SOW devel. & other Proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 83.20 HoursK311S750 M020STRAIGHT TIME BASE

104 Hours
0.8 Budget Cuts

Factors

Line Item 204 - Prep annual & life cycle forecasts & procurement
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN01
Activity ID: 1CAFNN102

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 153.60 HoursK311S750 M020STRAIGHT TIME BASE

192 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,338.66 DollarsZDEPTCON 0000CONTINGENCY

12338.7 DollarsFactors
No DepartmentNONE Linear 5,612.70 DollarsZDEPTESC 0000ESCALATION

5612.70 DollarsFactors
Activity ID: 1CAFNN103 Description: FY03  D&D  Program - Subcontracts  Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Prepare APR-111 compliant Purchase requisitions 1.00 Each 26HC 26 1,368 0 1,368 1,8424730
102 Prepare & Submit accruals, Rev.and App.invoices 1.00 Each 48HC 48 2,566 0 2,566 3,4538880
103 Consulting serv. on SOW devel. & other Proc. 1.00 Each 237HC 237 12,657 0 12,657 17,0364,3790
104 Prep annual & life cycle forecasts & procurement 1.00 Each 154HC 154 8,210 0 8,210 11,0512,8410
201 Prepare APR-111 compliant Purchase requisitions 1.00 Each 768HC 768 41,050 0 41,050 55,25314,2030
202 Prepare & Submit accruals, Rev.and App.invoices 1.00 Each 192HC 192 10,262 0 10,262 13,8133,5510
203 Consulting serv. on SOW devel. & other Proc. 1.00 Each 83HC 83 4,447 0 4,447 5,9861,5390
204 Prep annual & life cycle forecasts & procurement 1.00 Each 154HC 154 8,210 0 8,210 11,0512,8410
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 33,127 33,127033,127

Total for Activity 1CAFNN103: 1,661 88,770 0 121,896 152,61130,71433,127

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Prepare APR-111 compliant Purchase requisitions

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 12.80 HoursK311S750 M020STRAIGHT TIME BASE

16 Hours
0.8 Budget Cuts

Factors

D&D ProgramMANAGERS (GRADE 69 - 72) Linear 12.80 HoursK311S750 M020STRAIGHT TIME BASE
16 Hours

0.8 Budget Cuts
Factors

Line Item 102 - Prepare & Submit accruals, Rev.and App.invoices
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN01
Activity ID: 1CAFNN103

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 48.00 HoursK311S750 M020STRAIGHT TIME BASE

60 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - Consulting serv. on SOW devel. & other Proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 236.80 HoursK311S750 M020STRAIGHT TIME BASE

296 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 104 - Prep annual & life cycle forecasts & procurement

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 153.60 HoursK311S750 M020STRAIGHT TIME BASE

192 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Prepare APR-111 compliant Purchase requisitions

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 576.00 HoursK311S750 M020STRAIGHT TIME BASE

720 Hours
0.8 Budget Cuts

Factors

6/29/00 2:24:13 PMPage 9 of 171 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN01
Activity ID: 1CAFNN103

Activity Filter * Starts In FY *
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 192.00 HoursK311S750 M020STRAIGHT TIME BASE

240 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 202 - Prepare & Submit accruals, Rev.and App.invoices

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 192.00 HoursK311S750 M020STRAIGHT TIME BASE

240 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 203 - Consulting serv. on SOW devel. & other Proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 83.20 HoursK311S750 M020STRAIGHT TIME BASE

104 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 204 - Prep annual & life cycle forecasts & procurement

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 153.60 HoursK311S750 M020STRAIGHT TIME BASE

192 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,963.91 DollarsZDEPTCON 0000CONTINGENCY

23963.9 DollarsFactors
No DepartmentNONE Linear 9,162.67 DollarsZDEPTESC 0000ESCALATION

9162.67 DollarsFactors
Activity ID: 1CAFNN104 Description: FY04  D&D  Program - Subcontracts  Integration Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN01
Activity ID: 1CAFNN104

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

101 Prepare APR-111 compliant Purchase requisitions 1.00 Each 26HC 26 1,368 0 1,368 1,7543860
102 Prepare & Submit accruals, Rev.and App.invoices 1.00 Each 48HC 48 2,566 0 2,566 3,2897230
103 Consulting serv. on SOW devel. & other Proc. 1.00 Each 237HC 237 12,657 0 12,657 16,2263,5690
104 Prep annual & life cycle forecasts & procurement 1.00 Each 154HC 154 8,210 0 8,210 10,5252,3150
201 Prepare APR-111 compliant Purchase requisitions 1.00 Each 768HC 768 41,050 0 41,050 52,62611,5760
202 Prepare & Submit accruals, Rev.and App.invoices 1.00 Each 64HC 64 3,421 0 3,421 4,3859650
203 Consulting serv. on SOW devel. & other Proc. 1.00 Each 42HC 42 2,224 0 2,224 2,8516270
204 Prep annual & life cycle forecasts & procurement 1.00 Each 77HC 77 4,105 0 4,105 5,2631,1580
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,839 13,839013,839

Total for Activity 1CAFNN104: 1,414 75,600 0 89,438 110,75821,31913,839

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Prepare APR-111 compliant Purchase requisitions

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 12.80 HoursK311S750 M020STRAIGHT TIME BASE

16 Hours
0.8 Budget Cuts

Factors

D&D ProgramMANAGERS (GRADE 69 - 72) Linear 12.80 HoursK311S750 M020STRAIGHT TIME BASE
16 Hours

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Prepare & Submit accruals, Rev.and App.invoices

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 48.00 HoursK311S750 M020STRAIGHT TIME BASE

60 Hours
0.8 Budget Cuts

Factors

Line Item 103 - Consulting serv. on SOW devel. & other Proc.
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN01
Activity ID: 1CAFNN104

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

D&D ProgramMANAGERS (GRADE 69 - 72) Linear 236.80 HoursK311S750 M020STRAIGHT TIME BASE
296 Hours

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 104 - Prep annual & life cycle forecasts & procurement

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 153.60 HoursK311S750 M020STRAIGHT TIME BASE

192 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Prepare APR-111 compliant Purchase requisitions

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 576.00 HoursK311S750 M020STRAIGHT TIME BASE

720 Hours
0.8 Budget Cuts

Factors

D&D ProgramMANAGERS (GRADE 69 - 72) Linear 192.00 HoursK311S750 M020STRAIGHT TIME BASE
240 Hours

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 202 - Prepare & Submit accruals, Rev.and App.invoices

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 64.00 HoursK311S750 M020STRAIGHT TIME BASE

80 Hours
0.8 Budget Cuts

Factors

Line Item 203 - Consulting serv. on SOW devel. & other Proc.
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN01
Activity ID: 1CAFNN104

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 41.60 HoursK311S750 M020STRAIGHT TIME BASE

52 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 204 - Prep annual & life cycle forecasts & procurement

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 76.80 HoursK311S750 M020STRAIGHT TIME BASE

96 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,532.99 DollarsZDEPTCON 0000CONTINGENCY

4532.99 DollarsFactors
No DepartmentNONE Linear 9,305.78 DollarsZDEPTESC 0000ESCALATION

9305.78 DollarsFactors
Activity ID: 1CAFNN105 Description: FY05  D&D  Program - Subcontracts  Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

201 Prepare APR-111 compliant Purchase requisitions 1.00 Each 160HC 160 8,552 0 8,552 11,5282,9760
202 Prepare & Submit accruals, Rev.and App.invoices 1.00 Each 60HC 60 3,207 0 3,207 4,3231,1160
203 Consulting serv. on SOW devel. & other Proc. 1.00 Each 36HC 36 1,924 0 1,924 2,5946700
204 Prep annual & life cycle forecasts & procurement 1.00 Each 64HC 64 3,421 0 3,421 4,6111,1900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,333 12,333012,333

Total for Activity 1CAFNN105: 320 17,104 0 29,437 35,3905,95212,333

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Prepare APR-111 compliant Purchase requisitions

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 160.00 HoursK311S750 M020STRAIGHT TIME BASE

160 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN01
Activity ID: 1CAFNN105

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 202 - Prepare & Submit accruals, Rev.and App.invoices

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 60.00 HoursK311S750 M020STRAIGHT TIME BASE

60 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 203 - Consulting serv. on SOW devel. & other Proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 36.00 HoursK311S750 M020STRAIGHT TIME BASE

36 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 204 - Prep annual & life cycle forecasts & procurement

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 64.00 HoursK311S750 M020STRAIGHT TIME BASE

64 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,761.65 DollarsZDEPTCON 0000CONTINGENCY

8761.65 DollarsFactors
No DepartmentNONE Linear 3,571.76 DollarsZDEPTESC 0000ESCALATION

3571.76 DollarsFactors
Activity ID: 1CXXXFNN6 Description: FY06  D&D  Program - Subcontracts  Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

201 Prepare APR-111 compliant Purchase requisitions 0.96 Each 160HC 154 8,252 0 8,252 11,1242,8720
202 Prepare & Submit accruals, Rev.and App.invoices 0.96 Each 60HC 58 3,094 0 3,094 4,1711,0770
203 Consulting serv. on SOW devel. & other Proc. 0.96 Each 36HC 35 1,857 0 1,857 2,5036460
204 Prep annual & life cycle forecasts & procurement 0.96 Each 64HC 62 3,301 0 3,301 4,4491,1490
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN01
Activity ID: 1CXXXFNN6

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,885 18,885018,885

Total for Activity 1CXXXFNN6: 309 16,504 0 35,388 41,1325,74318,885

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Prepare APR-111 compliant Purchase requisitions

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 160.00 HoursK311S750 M020STRAIGHT TIME BASE

160 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 202 - Prepare & Submit accruals, Rev.and App.invoices

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 60.00 HoursK311S750 M020STRAIGHT TIME BASE

60 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 203 - Consulting serv. on SOW devel. & other Proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 36.00 HoursK311S750 M020STRAIGHT TIME BASE

36 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 204 - Prep annual & life cycle forecasts & procurement

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN01
Activity ID: 1CXXXFNN6

Activity Filter * Starts In FY *
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 64.00 HoursK311S750 M020STRAIGHT TIME BASE

64 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,922.34 DollarsZDEPTCON 0000CONTINGENCY

13922.3 DollarsFactors
No DepartmentNONE Linear 4,962.24 DollarsZDEPTESC 0000ESCALATION

4962.24 DollarsFactors
WBS No: 1CAFNN02 Title: Project Controls
Activity ID: 1CAFNN200 Description: FY00  D&D  Program - Project  Controls Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Dev/ maint of sitewide Decom cost est proc 1.00 Each 0HC 0 0 0 0 000
102 Training & SME on Decomm. Est. process 1.00 Each 20HC 20 1,069 8,400 9,469 9,9915220
201 Dev.doc. Pub., maint. on sitewide Sch. Process 1.00 Each 0HC 0 0 0 0 000
202 Provide training & SME on Decomm. Sch. Process 1.00 Each 0HC 0 0 0 0 000
301 Dev.doc. Pub. maint.on sitewide cost coll. proc. 1.00 Each 20HC 20 1,069 73,500 74,569 75,0915220
302 Provide training & SME on Decomm. cost coll. Proc. 1.00 Each 20HC 20 1,069 4,200 5,269 5,7915220
401 1 Perf. Measure. study/eval. per month 1.00 Each 80HC 80 4,276 16,800 21,076 23,1632,0870
501 One benchmarking study/evaluation per month 1.00 Each 100HC 100 5,345 27,300 32,645 35,2532,6080
601 One Staffing Scenario study/evaluation per month 1.00 Each 20HC 20 1,069 6,300 7,369 7,8915220
701 One rebaselining study/evaluation per month 1.00 Each 120HC 120 6,414 50,400 56,814 59,9443,1300
801 Misc. Support for this period 1.00 Each 60HC 60 3,207 6,300 9,507 11,0721,5650

Total for Activity 1CAFNN200: 440 23,518 193,200 216,718 228,19511,4770

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Dev/ maint of sitewide Decom cost est proc

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 0.00 HoursK311S750 M020STRAIGHT TIME BASE

0 HoursFactors
D&D ProgramNONE Linear 0.00 DollarsK311SA5C 0000SUPPLIES

0 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

0 Dollars 0 HrsFactors
Line Item 102 - Training & SME on Decomm. Est. process

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN02
Activity ID: 1CAFNN200

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

D&D ProgramMANAGERS (GRADE 69 - 72) Linear 20.00 HoursK311S750 M020STRAIGHT TIME BASE
20 HoursFactors

D&D ProgramNONE Linear 400.00 DollarsK311SA5C 0000SUPPLIES
400 Dollars ODC's 5%Factors

D&D ProgramNONE Linear 8,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
8000 Dollars 80 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Dev.doc. Pub., maint. on sitewide Sch. Process

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 0.00 HoursK311S750 M020STRAIGHT TIME BASE

0 HoursFactors
D&D ProgramNONE Linear 0.00 DollarsK311SA5C 0000SUPPLIES

0 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

0 Dollars 0 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 202 - Provide training & SME on Decomm. Sch. Process

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 0.00 HoursK311S750 M020STRAIGHT TIME BASE

0 HoursFactors
D&D ProgramNONE Linear 0.00 DollarsK311SA5C 0000SUPPLIES

0 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

0 Dollars 0 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 301 - Dev.doc. Pub. maint.on sitewide cost coll. proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN02
Activity ID: 1CAFNN200

Activity Filter * Starts In FY *
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 20.00 HoursK311S750 M020STRAIGHT TIME BASE

20 HoursFactors
D&D ProgramNONE Linear 3,500.00 DollarsK311SA5C 0000SUPPLIES

3500 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 70,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

70000 Dollars 700 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 302 - Provide training & SME on Decomm. cost coll. Proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 20.00 HoursK311S750 M020STRAIGHT TIME BASE

20 HoursFactors
D&D ProgramNONE Linear 200.00 DollarsK311SA5C 0000SUPPLIES

200 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 4,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 40 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - 1 Perf. Measure. study/eval. per month

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 80.00 HoursK311S750 M020STRAIGHT TIME BASE

80 HoursFactors
D&D ProgramNONE Linear 800.00 DollarsK311SA5C 0000SUPPLIES

800 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 16,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

16000 Dollars 160 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - One benchmarking study/evaluation per month

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 100.00 HoursK311S750 M020STRAIGHT TIME BASE

100 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN02
Activity ID: 1CAFNN200

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 1,300.00 DollarsK311SA5C 0000SUPPLIES

1300 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 26,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

26000 Dollars 260 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 601 - One Staffing Scenario study/evaluation per month

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 20.00 HoursK311S750 M020STRAIGHT TIME BASE

20 HoursFactors
D&D ProgramNONE Linear 300.00 DollarsK311SA5C 0000SUPPLIES

300 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 6,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

6000 Dollars 60 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 701 - One rebaselining study/evaluation per month

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 120.00 HoursK311S750 M020STRAIGHT TIME BASE

120 HoursFactors
D&D ProgramNONE Linear 2,400.00 DollarsK311SA5C 0000SUPPLIES

2400 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 32,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

32000 Dollars 320 HrsFactors
D&D ProgramNONE Linear 16,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

16000 Dollars 160 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 801 - Misc. Support for this period

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 60.00 HoursK311S750 M020STRAIGHT TIME BASE

60 HoursFactors
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN02
Activity ID: 1CAFNN200

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 300.00 DollarsK311SA5C 0000SUPPLIES

300 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 6,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

6000 Dollars 60 HrsFactors
Activity ID: 1CAFNN201 Description: FY01  D&D  Program - Project  Controls Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

102 Training & SME on Decomm. Est. process 1.00 Each 80HC 80 4,276 21,000 25,276 27,3162,0400
103 Ongoing dev/ maint, doc, etc. cost est. library 1.00 Each 40HC 40 2,138 8,400 10,538 11,5581,0200
201 Dev.doc. Pub., maint. on sitewide Sch. Process 1.00 Each 20HC 20 1,069 4,200 5,269 5,7795100
202 Provide training & SME on Decomm. Sch. process 1.00 Each 60HC 60 3,207 8,400 11,607 13,1371,5300
301 Dev.doc. Pub. maint.on sitewide cost coll. proc. 1.00 Each 40HC 40 2,138 6,300 8,438 9,4581,0200
302 Provide training & SME on Decomm. cost coll. Proc. 1.00 Each 20HC 20 1,069 1,050 2,119 2,6295100
401 1 Perf. Measure. study/eval. per month 1.00 Each 480HC 480 25,656 26,400 52,056 64,29412,2380
501 One benchmarking study/evaluation per month 1.00 Each 240HC 240 12,828 28,600 41,428 47,5476,1190
601 One Staffing Scenario study/evaluation per month 1.00 Each 40HC 40 2,138 14,700 16,838 17,8581,0200
701 One rebaselining study/evaluation per month 1.00 Each 120HC 120 6,414 50,400 56,814 59,8733,0590
801 Misc. Support for this period 1.00 Each 80HC 80 4,276 18,900 23,176 25,2162,0400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,092 15,092015,092

Total for Activity 1CAFNN201: 1,220 65,209 188,350 268,651 299,75531,10515,092

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Training & SME on Decomm. Est. process

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 80.00 HoursK311S750 M020STRAIGHT TIME BASE

80 HoursFactors
D&D ProgramNONE Linear 1,000.00 DollarsK311SA5C 0000SUPPLIES

1000 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 20,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

20000 Dollars 200 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - Ongoing dev/ maint, doc, etc. cost est. library

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 40.00 HoursK311S750 M020STRAIGHT TIME BASE

40 HoursFactors
D&D ProgramNONE Linear 400.00 DollarsK311SA5C 0000SUPPLIES

400 Dollars ODC's 5%Factors
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN02
Activity ID: 1CAFNN201

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 8,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

8000 Dollars 80 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Dev.doc. Pub., maint. on sitewide Sch. Process

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 20.00 HoursK311S750 M020STRAIGHT TIME BASE

20 HoursFactors
D&D ProgramNONE Linear 200.00 DollarsK311SA5C 0000SUPPLIES

200 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 4,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 40 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 202 - Provide training & SME on Decomm. Sch. process

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 60.00 HoursK311S750 M020STRAIGHT TIME BASE

60 HoursFactors
D&D ProgramNONE Linear 400.00 DollarsK311SA5C 0000SUPPLIES

400 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 8,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

8000 Dollars 80 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 301 - Dev.doc. Pub. maint.on sitewide cost coll. proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 40.00 HoursK311S750 M020STRAIGHT TIME BASE

40 HoursFactors
D&D ProgramNONE Linear 300.00 DollarsK311SA5C 0000SUPPLIES

300 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 6,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

6000 Dollars 60 HrsFactors
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN02
Activity ID: 1CAFNN201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 302 - Provide training & SME on Decomm. cost coll. Proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 20.00 HoursK311S750 M020STRAIGHT TIME BASE

20 HoursFactors
D&D ProgramNONE Linear 50.00 DollarsK311SA5C 0000SUPPLIES

50 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 1,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

1000 Dollars 10 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - 1 Perf. Measure. study/eval. per month

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 480.00 HoursK311S750 M020STRAIGHT TIME BASE

480 HoursFactors
D&D ProgramNONE Linear 2,400.00 DollarsK311SA5C 0000SUPPLIES

2400 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 24,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

24000 Dollars 240 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - One benchmarking study/evaluation per month

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 240.00 HoursK311S750 M020STRAIGHT TIME BASE

240 HoursFactors
D&D ProgramNONE Linear 2,600.00 DollarsK311SA5C 0000SUPPLIES

2600 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 26,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

26000 Dollars 260 HrsFactors
Line Item 601 - One Staffing Scenario study/evaluation per month

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN02
Activity ID: 1CAFNN201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 40.00 HoursK311S750 M020STRAIGHT TIME BASE

40 HoursFactors
D&D ProgramNONE Linear 700.00 DollarsK311SA5C 0000SUPPLIES

700 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 14,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

14000 Dollars 140 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 701 - One rebaselining study/evaluation per month

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 120.00 HoursK311S750 M020STRAIGHT TIME BASE

120 HoursFactors
D&D ProgramNONE Linear 2,400.00 DollarsK311SA5C 0000SUPPLIES

2400 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 32,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

32000 Dollars 320 HrsFactors
D&D ProgramNONE Linear 16,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

16000 Dollars 160 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 801 - Misc. Support for this period

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 80.00 HoursK311S750 M020STRAIGHT TIME BASE

80 HoursFactors
D&D ProgramNONE Linear 900.00 DollarsK311SA5C 0000SUPPLIES

900 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 18,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

18000 Dollars 180 HrsFactors
Line Item SYS - Contingency And Escalation

BOE

6/29/00 2:24:20 PMPage 23 of 171 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN02
Activity ID: 1CAFNN201

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 9,105.80 DollarsZDEPTCON 0000CONTINGENCY
9105.80 DollarsFactors

No DepartmentNONE Linear 5,985.84 DollarsZDEPTESC 0000ESCALATION
5985.84 DollarsFactors

Activity ID: 1CAFNN202 Description: FY02  D&D  Program - Project  Controls Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Dev/ maint of sitewide Decom cost est proc 1.00 Each 64HC 64 3,421 0 3,421 4,6281,2080
102 Training & SME on Decomm. Est. process 1.00 Each 0HC 0 0 9,240 9,240 9,24000
103 Ongoing dev/ maint, doc, etc. cost est. library 1.00 Each 0HC 0 0 8,400 8,400 8,40000
201 Dev.doc. Pub., maint. on sitewide Sch. Process 1.00 Each 16HC 16 855 3,360 4,215 4,5173020
202 Provide training & SME on Decomm. Sch. process 1.00 Each 48HC 48 2,566 3,360 5,926 6,8319060
301 Dev.doc. Pub. maint.on sitewide cost coll. proc. 1.00 Each 32HC 32 1,710 40,320 42,030 42,6346040
302 Provide training & SME on Decomm. cost coll. Proc. 1.00 Each 16HC 16 855 840 1,695 1,9973020
401 1 Perf. Measure. study/eval. per month 1.00 Each 384HC 384 20,525 20,160 40,685 47,9307,2450
501 One benchmarking study/evaluation per month 1.00 Each 192HC 192 10,262 21,840 32,102 35,7253,6230
601 One Staffing Scenario study/evaluation per month 1.00 Each 32HC 32 1,710 11,760 13,470 14,0746040
701 One rebaselining study/evaluation per month 1.00 Each 96HC 96 5,131 40,320 45,451 47,2631,8110
801 Misc. Support for this period 1.00 Each 64HC 64 3,421 15,120 18,541 19,7481,2080
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,318 36,318036,318

Total for Activity 1CAFNN202: 944 50,457 174,720 261,495 279,30617,81136,318

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Dev/ maint of sitewide Decom cost est proc

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 64.00 HoursK311S750 M020STRAIGHT TIME BASE

80 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Training & SME on Decomm. Est. process

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 440.00 DollarsK311SA5C 0000SUPPLIES

550 Dollars ODC's 5%
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 8,800.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
11000 Dollars 110 Hrs

0.8 Budget Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN02
Activity ID: 1CAFNN202

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 103 - Ongoing dev/ maint, doc, etc. cost est. library

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 400.00 DollarsK311SA5C 0000SUPPLIES

500 Dollars ODC's 5%
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 8,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
10000 Hours 100 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Dev.doc. Pub., maint. on sitewide Sch. Process

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 160.00 DollarsK311SA5C 0000SUPPLIES
200 Dollars ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 40 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 202 - Provide training & SME on Decomm. Sch. process

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 48.00 HoursK311S750 M020STRAIGHT TIME BASE

60 Hours
0.8 Budget Cuts

Factors
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN02
Activity ID: 1CAFNN202

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 160.00 DollarsK311SA5C 0000SUPPLIES

200 Dollars ODC's 5%
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 3,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 40 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 301 - Dev.doc. Pub. maint.on sitewide cost coll. proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 32.00 HoursK311S750 M020STRAIGHT TIME BASE

40 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 1,920.00 DollarsK311SA5C 0000SUPPLIES
2400 Dollars ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 38,400.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
48000 Dollars 480 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 302 - Provide training & SME on Decomm. cost coll. Proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 40.00 DollarsK311SA5C 0000SUPPLIES
50 Dollars ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 800.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
1000 Dollars 10 Hrs

0.8 Budget Cuts
Factors

Line Item 401 - 1 Perf. Measure. study/eval. per month
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN02
Activity ID: 1CAFNN202

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 384.00 HoursK311S750 M020STRAIGHT TIME BASE

480 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 960.00 DollarsK311SA5C 0000SUPPLIES
1200 Dollars ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 19,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
24000 Dollars 240 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - One benchmarking study/evaluation per month

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 192.00 HoursK311S750 M020STRAIGHT TIME BASE

240 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 1,040.00 DollarsK311SA5C 0000SUPPLIES
1300 Dollars ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 20,800.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
26000 Dollars 260 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 601 - One Staffing Scenario study/evaluation per month

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 32.00 HoursK311S750 M020STRAIGHT TIME BASE

40 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 560.00 DollarsK311SA5C 0000SUPPLIES
700 Dollars ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 11,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
14000 Dollars 140 Hrs

0.8 Budget Cuts
Factors
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN02
Activity ID: 1CAFNN202

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 701 - One rebaselining study/evaluation per month

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 96.00 HoursK311S750 M020STRAIGHT TIME BASE

120 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 1,920.00 DollarsK311SA5C 0000SUPPLIES
2400 Dollars ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 25,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
32000 Dollars 320 Hrs

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 12,800.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
16000 Dollars 160 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 801 - Misc. Support for this period

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 64.00 HoursK311S750 M020STRAIGHT TIME BASE

80 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 720.00 DollarsK311SA5C 0000SUPPLIES
900 Dollars ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 14,400.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
18000 Dollars 180 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,962.61 DollarsZDEPTCON 0000CONTINGENCY

24962.6 DollarsFactors
No DepartmentNONE Linear 11,355.18 DollarsZDEPTESC 0000ESCALATION

11355.2 DollarsFactors
Activity ID: 1CAFNN203 Description: FY03  D&D  Program - Project  Controls Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN02
Activity ID: 1CAFNN203

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
102 Training & SME on Decomm. Est. process 1.00 Each 0HC 0 0 4,200 4,200 4,20000
103 Ongoing dev/ maint, doc, etc. cost est. library 1.00 Each 0HC 0 0 6,720 6,720 6,72000
201 Dev.doc. Pub., maint. on sitewide Sch. Process 1.00 Each 16HC 16 855 3,360 4,215 4,5112960
401 1 Perf. Measure. study/eval. per month 1.00 Each 384HC 384 20,525 20,160 40,685 47,7867,1020
501 One benchmarking study/evaluation per month 1.00 Each 192HC 192 10,262 21,840 32,102 35,6533,5510
601 One Staffing Scenario study/evaluation per month 1.00 Each 32HC 32 1,710 11,760 13,470 14,0625920
701 One rebaselining study/evaluation per month 1.00 Each 96HC 96 5,131 30,240 35,371 37,1471,7750
801 Misc. Support for this period 1.00 Each 64HC 64 3,421 15,120 18,541 19,7241,1840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 47,078 47,078047,078

Total for Activity 1CAFNN203: 784 41,905 113,400 202,382 216,88114,49947,078

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Training & SME on Decomm. Est. process

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 200.00 DollarsK311SA5C 0000SUPPLIES

250 Dollars ODC's 5%
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 4,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
5000 Dollars 50 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - Ongoing dev/ maint, doc, etc. cost est. library

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 320.00 DollarsK311SA5C 0000SUPPLIES

400 Dollars ODC's 5%
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 6,400.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
8000 Hours 80 Hrs

0.8 Budget Cuts
Factors

Line Item 201 - Dev.doc. Pub., maint. on sitewide Sch. Process
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN02
Activity ID: 1CAFNN203

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 160.00 DollarsK311SA5C 0000SUPPLIES
200 Dollars ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 40 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - 1 Perf. Measure. study/eval. per month

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 384.00 HoursK311S750 M020STRAIGHT TIME BASE

480 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 960.00 DollarsK311SA5C 0000SUPPLIES
1200 Dollars ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 19,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
24000 Dollars 240 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - One benchmarking study/evaluation per month

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 192.00 HoursK311S750 M020STRAIGHT TIME BASE

240 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 1,040.00 DollarsK311SA5C 0000SUPPLIES
1300 Dollars ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 20,800.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
26000 Dollars 260 Hrs

0.8 Budget Cuts
Factors

Line Item 601 - One Staffing Scenario study/evaluation per month
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN02
Activity ID: 1CAFNN203

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 32.00 HoursK311S750 M020STRAIGHT TIME BASE

40 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 560.00 DollarsK311SA5C 0000SUPPLIES
700 Dollars ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 11,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
14000 Dollars 140 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 701 - One rebaselining study/evaluation per month

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 96.00 HoursK311S750 M020STRAIGHT TIME BASE

120 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 1,440.00 DollarsK311SA5C 0000SUPPLIES
1800 Dollars ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 19,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
24000 Dollars 240 Hrs

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 9,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
12000 Dollars 120 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 801 - Misc. Support for this period

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN02
Activity ID: 1CAFNN203

Activity Filter * Starts In FY *
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 64.00 HoursK311S750 M020STRAIGHT TIME BASE

80 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 720.00 DollarsK311SA5C 0000SUPPLIES
900 Dollars ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 14,400.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
18000 Dollars 180 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 34,056.11 DollarsZDEPTCON 0000CONTINGENCY

34056.1 DollarsFactors
No DepartmentNONE Linear 13,021.45 DollarsZDEPTESC 0000ESCALATION

13021.5 DollarsFactors
WBS No: 1CAFNN03 Title: Characterization
Activity ID: 1CAFNN300 Description: FY00  D&D  Program - Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 SCOPING 1.00 Each 0HC 0 0 0 0 000
102 BUILDING CHARACTERIZATION 1.00 Each 911HC 911 44,345 206,441 250,786 272,42621,6400
201 MANAGEMENT 1.00 Each 0HC 0 0 0 0 000
202 ENGINEERING SUPPORT 1.00 Each 0HC 0 0 2,250 2,250 2,25000
301 MANAGEMENT 1.00 Each 0HC 0 0 0 0 000
302 ENGINEERING SUPPORT 1.00 Each 0HC 0 0 90,718 90,718 90,71800
401 MANAGEMENT 1.00 Each 0HC 0 0 0 0 000
402 ENGINEERING SUPPORT 1.00 Each 0HC 0 0 0 0 000
501 PROJECT MANAGEMENT 1.00 Each 0HC 0 0 0 0 000
502 RADIOLOGICAL ENGINEER 1.00 Each 0HC 0 0 58,064 58,064 58,06400
503 RCT'S AND SUPERVISION 1.00 Each 0HC 0 0 40,000 40,000 40,00000

Total for Activity 1CAFNN300: 911 44,345 397,473 441,818 463,45821,6400

Cost Element Skill Quantity UnitsCurve

Line Item 101 - SCOPING

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 0.00 HoursK311S750 M020STRAIGHT TIME BASE

0 HoursFactors
Environmental ComplianceNONE Linear 0.00 DollarsC103SA5H 0000SUBCONTRACTED SRVS

0 HoursFactors
Radiation ProtectionNONE Linear 0.00 DollarsK238SA5H 0000SUBCONTRACTED SRVS

0 HoursFactors
EngineeringNONE Linear 0.00 DollarsK252SA5H 0000SUBCONTRACTED SRVS

0 HoursFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN03
Activity ID: 1CAFNN300

Activity Filter * Starts In FY *
EngineeringNONE Linear 0.00 DollarsK252SA5H 0000SUBCONTRACTED SRVS

0 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - BUILDING CHARACTERIZATION

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramENVIRONMENTAL ENGINEERS Linear 182.00 HoursK311S750 E050STRAIGHT TIME BASE

182 HoursFactors
D&D ProgramQUALITY CONTROL ENGINEERS Linear 0.00 HoursK311S750 E110STRAIGHT TIME BASE

0 HoursFactors
D&D ProgramSAFETY ENGINEERS Linear 0.00 HoursK311S750 E120STRAIGHT TIME BASE

0 HoursFactors
D&D ProgramADMINISTRATIVE ASSISTANTS Linear 0.00 HoursK311S750 G010STRAIGHT TIME BASE

0 HoursFactors
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 729.00 HoursK311S750 M020STRAIGHT TIME BASE

729 HoursFactors
D&D ProgramINDUSTRIAL HYGIENISTS Linear 0.00 HoursK311S750 P090STRAIGHT TIME BASE

0 HoursFactors
D&D ProgramNONE Linear 0.00 DollarsK311SA5C 0000SUPPLIES

0 DollarsFactors
D&D ProgramNONE Linear 46,875.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

46875 Dollars 625 HoursFactors
D&D ProgramNONE Linear 3,386.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

3386 Dollars 40 HoursFactors
D&D ProgramNONE Linear 3,800.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

3800 Dollars 40 HoursFactors
D&D ProgramNONE Linear 152,380.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

152380 Dollars 2041 HoursFactors
D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

0 Dollars 0 HoursFactors
D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

0 Dollars 0 SamplesFactors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - MANAGEMENT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 0.00 HoursK311S750 M020STRAIGHT TIME BASE

0 HoursFactors
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WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN03
Activity ID: 1CAFNN300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 202 - ENGINEERING SUPPORT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 750.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

750 Dollars 10 HoursFactors
D&D ProgramNONE Linear 1,500.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

1500 Dollars 1 gamma scan surveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 301 - MANAGEMENT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 0.00 HoursK311S750 M020STRAIGHT TIME BASE

0 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 302 - ENGINEERING SUPPORT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Information Resource MgtNONE Linear 43,333.00 DollarsK215SA5H 0000SUBCONTRACTED SRVS

43333 Dollars 540 HoursFactors
Radiation ProtectionNONE Linear 47,385.00 DollarsK238SA5H 0000SUBCONTRACTED SRVS

47385 Dollars 729 HoursFactors
Line Item 401 - MANAGEMENT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None
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WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN03
Activity ID: 1CAFNN300

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

D&D ProgramMANAGERS (GRADE 69 - 72) Linear 0.00 HoursK311S750 M020STRAIGHT TIME BASE
0 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 402 - ENGINEERING SUPPORT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

0 Dollars 0 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - PROJECT MANAGEMENT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 0.00 HoursK311S750 M020STRAIGHT TIME BASE

0 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 502 - RADIOLOGICAL ENGINEER

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Radiation ProtectionNONE Linear 58,064.00 DollarsK238SA5H 0000SUBCONTRACTED SRVS

58064 Dollars 729 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 503 - RCT'S AND SUPERVISION

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN03
Activity ID: 1CAFNN300

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 40,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

40000 Dollars 800 HoursFactors
Activity ID: 1CAFNN301 Description: FY01  D&D  Program - Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 SCOPING 1.00 Each 100HC 100 5,345 23,400 28,745 31,2952,5500
102 BUILDING CHARACTERIZATION 1.00 Each 1,852HC 1,852 85,850 178,636 264,486 305,43640,9500
201 MANAGEMENT 1.00 Each 93HC 93 4,971 0 4,971 7,3422,3710
202 ENGINEERING SUPPORT 1.00 Each 0HC 0 0 17,900 17,900 17,90000
301 MANAGEMENT 1.00 Each 93HC 93 4,971 0 4,971 7,3422,3710
302 ENGINEERING SUPPORT 1.00 Each 0HC 0 0 86,190 86,190 86,19000
401 MANAGEMENT 1.00 Each 93HC 93 4,971 0 4,971 7,3422,3710
402 ENGINEERING SUPPORT 1.00 Each 0HC 0 0 36,270 36,270 36,27000
501 PROJECT MANAGEMENT 1.00 Each 93HC 93 4,971 0 4,971 7,3422,3710
502 RADIOLOGICAL ENGINEER 1.00 Each 0HC 0 0 23,166 23,166 23,16600
503 RCT'S AND SUPERVISION 1.00 Each 0HC 0 0 9,900 9,900 9,90000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,603 28,603028,603

Total for Activity 1CAFNN301: 2,324 111,078 375,462 515,144 568,12852,98428,603

Cost Element Skill Quantity UnitsCurve

Line Item 101 - SCOPING

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 100.00 HoursK311S750 M020STRAIGHT TIME BASE

100 HoursFactors
Environmental ComplianceNONE Linear 0.00 DollarsC103SA5H 0000SUBCONTRACTED SRVS

0 Dollars 0 HoursFactors
Radiation ProtectionNONE Linear 0.00 DollarsK238SA5H 0000SUBCONTRACTED SRVS

0 Dollars 0 HoursFactors
EngineeringNONE Linear 0.00 DollarsK252SA5H 0000SUBCONTRACTED SRVS

0 Dollars 0 HoursFactors
EngineeringNONE Linear 23,400.00 DollarsK252SA5H 0000SUBCONTRACTED SRVS

23400 Dollars 300 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - BUILDING CHARACTERIZATION

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramENVIRONMENTAL ENGINEERS Linear 550.00 HoursK311S750 E050STRAIGHT TIME BASE

550 HoursFactors

6/29/00 2:24:26 PMPage 36 of 171 OFFICIAL USE ONLY



Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN03
Activity ID: 1CAFNN301

Activity Filter * Starts In FY *
D&D ProgramQUALITY CONTROL ENGINEERS Linear 0.00 HoursK311S750 E110STRAIGHT TIME BASE

0 HoursFactors
D&D ProgramSAFETY ENGINEERS Linear 0.00 HoursK311S750 E120STRAIGHT TIME BASE

0 HoursFactors
D&D ProgramADMINISTRATIVE ASSISTANTS Linear 0.00 HoursK311S750 G010STRAIGHT TIME BASE

0 HoursFactors
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 1,302.00 HoursK311S750 M020STRAIGHT TIME BASE

1302 HoursFactors
D&D ProgramINDUSTRIAL HYGIENISTS Linear 0.00 HoursK311S750 P090STRAIGHT TIME BASE

0 HoursFactors
D&D ProgramNONE Linear 10,000.00 DollarsK311SA5C 0000SUPPLIES

10000 DollarsFactors
D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

0 Dollars 0  HoursFactors
D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

0 Dollars 0 SamplesFactors
D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

0 Dollars 0 HoursFactors
D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

0 Dollars 0 HoursFactors
D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

0 Dollars 0 HoursFactors
D&D ProgramNONE Linear 168,636.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

168636 Dollars 2162 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - MANAGEMENT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 93.00 HoursK311S750 M020STRAIGHT TIME BASE

93 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 202 - ENGINEERING SUPPORT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 6,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

6200 Dollars 4 gamma scan surveysFactors
D&D ProgramNONE Linear 11,700.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

11700 Dollars 150 HoursFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN03
Activity ID: 1CAFNN301

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 301 - MANAGEMENT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 93.00 HoursK311S750 M020STRAIGHT TIME BASE

93 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 302 - ENGINEERING SUPPORT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Information Resource MgtNONE Linear 49,920.00 DollarsK215SA5H 0000SUBCONTRACTED SRVS

49920 DollarsFactors
Radiation ProtectionNONE Linear 36,270.00 DollarsK238SA5H 0000SUBCONTRACTED SRVS

36270 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - MANAGEMENT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 93.00 HoursK311S750 M020STRAIGHT TIME BASE

93 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 402 - ENGINEERING SUPPORT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN03
Activity ID: 1CAFNN301

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 36,270.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

36270 Dollars 465 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - PROJECT MANAGEMENT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 93.00 HoursK311S750 M020STRAIGHT TIME BASE

93 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 502 - RADIOLOGICAL ENGINEER

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Radiation ProtectionNONE Linear 23,166.00 DollarsK238SA5H 0000SUBCONTRACTED SRVS

23166 Dollars 297 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 503 - RCT'S AND SUPERVISION

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 9,900.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

9900 Dollars 300 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,258.27 DollarsZDEPTCON 0000CONTINGENCY

17258.3 DollarsFactors
No DepartmentNONE Linear 11,345.00 DollarsZDEPTESC 0000ESCALATION

11345 DollarsFactors
Activity ID: 1CAFNN302 Description: FY02  D&D  Program - Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 SCOPING 1.00 Each 80HC 80 4,276 19,440 23,716 25,2251,5090
102 BUILDING CHARACTERIZATION 1.00 Each 1,482HC 1,482 68,680 148,098 216,778 241,02224,2440
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN03
Activity ID: 1CAFNN302

Activity Filter * Starts In FY *
201 MANAGEMENT 1.00 Each 74HC 74 3,977 0 3,977 5,3801,4040
202 ENGINEERING SUPPORT 1.00 Each 0HC 0 0 14,840 14,840 14,84000
301 MANAGEMENT 1.00 Each 74HC 74 3,977 0 3,977 5,3801,4040
302 ENGINEERING SUPPORT 1.00 Each 0HC 0 0 71,604 71,604 71,60400
401 MANAGEMENT 1.00 Each 74HC 74 3,977 0 3,977 5,3801,4040
402 ENGINEERING SUPPORT 1.00 Each 0HC 0 0 30,132 30,132 30,13200
501 PROJECT MANAGEMENT 1.00 Each 74HC 74 3,977 0 3,977 5,3801,4040
502 RADIOLOGICAL ENGINEER 1.00 Each 0HC 0 0 19,246 19,246 19,24600
503 RCT'S AND SUPERVISION 1.00 Each 0HC 0 0 8,640 8,640 8,64000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 64,603 64,603064,603

Total for Activity 1CAFNN302: 1,859 88,863 311,999 465,464 496,83331,36964,603

Cost Element Skill Quantity UnitsCurve

Line Item 101 - SCOPING

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 80.00 HoursK311S750 M020STRAIGHT TIME BASE

100 Hours
0.8 Budget Cuts

Factors

Environmental ComplianceNONE Linear 0.00 DollarsC103SA5H 0000SUBCONTRACTED SRVS
0 Dollars 0 Hours

0.8 Budget Cuts
Factors

Radiation ProtectionNONE Linear 0.00 DollarsK238SA5H 0000SUBCONTRACTED SRVS
0 Dollars 0 Hours

0.8 Budget Cuts
Factors

EngineeringNONE Linear 19,440.00 DollarsK252SA5H 0000SUBCONTRACTED SRVS
24300 Dollars 300 Hours

0.8 Budget Cuts
Factors

EngineeringNONE Linear 0.00 DollarsK252SA5H 0000SUBCONTRACTED SRVS
0 Dollars 0 Hours

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - BUILDING CHARACTERIZATION

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramENVIRONMENTAL ENGINEERS Linear 440.00 HoursK311S750 E050STRAIGHT TIME BASE

550 Hours
0.8 Budget Cuts

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN03
Activity ID: 1CAFNN302

Activity Filter * Starts In FY *
D&D ProgramQUALITY CONTROL ENGINEERS Linear 0.00 HoursK311S750 E110STRAIGHT TIME BASE

0 Hours
0.8 Budget Cuts

Factors

D&D ProgramSAFETY ENGINEERS Linear 0.00 HoursK311S750 E120STRAIGHT TIME BASE
0 Hours

0.8 Budget Cuts
Factors

D&D ProgramADMINISTRATIVE ASSISTANTS Linear 0.00 HoursK311S750 G010STRAIGHT TIME BASE
0 Hours

0.8 Budget Cuts
Factors

D&D ProgramMANAGERS (GRADE 69 - 72) Linear 1,041.60 HoursK311S750 M020STRAIGHT TIME BASE
1302 Hours

0.8 Budget Cuts
Factors

D&D ProgramINDUSTRIAL HYGIENISTS Linear 0.00 HoursK311S750 P090STRAIGHT TIME BASE
0 Hours

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 8,000.00 DollarsK311SA5C 0000SUPPLIES
10000 Dollars

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
0 Dollars 0 Hours

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
0 Dollars 0 Hours

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
0 Dollars 0 Hours

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 140,097.60 DollarsK311SA5H 0000SUBCONTRACTED SRVS
175122 Dollars 2162 Hours

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
0 Dollars 0 Hours

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
0 Dollars 0 samples

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - MANAGEMENT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 74.40 HoursK311S750 M020STRAIGHT TIME BASE

93 Hours
0.8 Budget Cuts

Factors

Line Item 202 - ENGINEERING SUPPORT
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN03
Activity ID: 1CAFNN302

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 9,720.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

12150 Dollars 150 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 5,120.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
6400 Dollars 4 gamma scan surveys

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 301 - MANAGEMENT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 74.40 HoursK311S750 M020STRAIGHT TIME BASE

93 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 302 - ENGINEERING SUPPORT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Information Resource MgtNONE Linear 41,472.00 DollarsK215SA5H 0000SUBCONTRACTED SRVS

51840 Dollars
0.8 Budget Cuts

Factors

Radiation ProtectionNONE Linear 30,132.00 DollarsK238SA5H 0000SUBCONTRACTED SRVS
37665 Dollars

0.8 Budget Cuts
Factors

Line Item 401 - MANAGEMENT
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
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WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN03
Activity ID: 1CAFNN302

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 74.40 HoursK311S750 M020STRAIGHT TIME BASE

93 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 402 - ENGINEERING SUPPORT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 30,132.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

37665 Dollars 465 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - PROJECT MANAGEMENT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 74.40 HoursK311S750 M020STRAIGHT TIME BASE

93 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 502 - RADIOLOGICAL ENGINEER

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Radiation ProtectionNONE Linear 19,245.60 DollarsK238SA5H 0000SUBCONTRACTED SRVS

24057 Dollars 297 Hours
0.8 Budget Cuts

Factors

Line Item 503 - RCT'S AND SUPERVISION
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
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WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN03
Activity ID: 1CAFNN302

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 8,640.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

10800 Dollars 300 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 44,403.81 DollarsZDEPTCON 0000CONTINGENCY

44403.8 DollarsFactors
No DepartmentNONE Linear 20,198.75 DollarsZDEPTESC 0000ESCALATION

20198.8 DollarsFactors
Activity ID: 1CAFNN303 Description: FY03  D&D  Program - Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 SCOPING 1.00 Each 80HC 80 4,276 20,160 24,436 25,9151,4790
102 BUILDING CHARACTERIZATION 1.00 Each 1,482HC 1,482 68,680 153,286 221,966 245,73023,7630
201 MANAGEMENT 1.00 Each 74HC 74 3,977 0 3,977 5,3531,3760
202 ENGINEERING SUPPORT 1.00 Each 0HC 0 0 15,360 15,360 15,36000
301 MANAGEMENT 1.00 Each 74HC 74 3,977 0 3,977 5,3531,3760
302 ENGINEERING SUPPORT 1.00 Each 0HC 0 0 74,256 74,256 74,25600
401 MANAGEMENT 1.00 Each 74HC 74 3,977 0 3,977 5,3531,3760
402 ENGINEERING SUPPORT 1.00 Each 0HC 0 0 31,248 31,248 31,24800
501 PROJECT MANAGEMENT 1.00 Each 74HC 74 3,977 0 3,977 5,3531,3760
502 RADIOLOGICAL ENGINEER 1.00 Each 0HC 0 0 19,958 19,958 19,95800
503 RCT'S AND SUPERVISION 1.00 Each 0HC 0 0 9,360 9,360 9,36000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 122,886 122,8860122,886

Total for Activity 1CAFNN303: 1,859 88,863 323,629 535,378 566,12430,746122,886

Cost Element Skill Quantity UnitsCurve

Line Item 101 - SCOPING

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 80.00 HoursK311S750 M020STRAIGHT TIME BASE

100 Hours
0.8 Budget Cuts

Factors

Environmental ComplianceNONE Linear 0.00 DollarsC103SA5H 0000SUBCONTRACTED SRVS
0 Dollars 0 Hours

0.8 Budget Cuts
Factors

Radiation ProtectionNONE Linear 0.00 DollarsK238SA5H 0000SUBCONTRACTED SRVS
0 Dollars 0 Hours

0.8 Budget Cuts
Factors
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WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN03
Activity ID: 1CAFNN303

Activity Filter * Starts In FY *
EngineeringNONE Linear 0.00 DollarsK252SA5H 0000SUBCONTRACTED SRVS

0 Dollars 0 Hours
0.8 Budget Cuts

Factors

EngineeringNONE Linear 20,160.00 DollarsK252SA5H 0000SUBCONTRACTED SRVS
25200 Dollars 300 Hours

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - BUILDING CHARACTERIZATION

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramENVIRONMENTAL ENGINEERS Linear 440.00 HoursK311S750 E050STRAIGHT TIME BASE

550 Hours
0.8 Budget Cuts

Factors

D&D ProgramQUALITY CONTROL ENGINEERS Linear 0.00 HoursK311S750 E110STRAIGHT TIME BASE
0 Hours

0.8 Budget Cuts
Factors

D&D ProgramSAFETY ENGINEERS Linear 0.00 HoursK311S750 E120STRAIGHT TIME BASE
0 Hours

0.8 Budget Cuts
Factors

D&D ProgramADMINISTRATIVE ASSISTANTS Linear 0.00 HoursK311S750 G010STRAIGHT TIME BASE
0 Hours

0.8 Budget Cuts
Factors

D&D ProgramMANAGERS (GRADE 69 - 72) Linear 1,041.60 HoursK311S750 M020STRAIGHT TIME BASE
1302 Hours

0.8 Budget Cuts
Factors

D&D ProgramINDUSTRIAL HYGIENISTS Linear 0.00 HoursK311S750 P090STRAIGHT TIME BASE
0 Hours

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 8,000.00 DollarsK311SA5C 0000SUPPLIES
10000 Dollars

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
0 Dollars 0 Hours

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
0 Dollars 0 Hours

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
0 Dollars 0 Hours

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 145,286.40 DollarsK311SA5H 0000SUBCONTRACTED SRVS
181608 Dollars 2162 Hours

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
0 Dollars 0 Hours

0.8 Budget Cuts
Factors
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WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN03
Activity ID: 1CAFNN303

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

0 Dollars 0 samples
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - MANAGEMENT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 74.40 HoursK311S750 M020STRAIGHT TIME BASE

93 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 202 - ENGINEERING SUPPORT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 10,080.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

12600 Dollars 150 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 5,280.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
6600 Dollars 4 gamma scan surveys

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 301 - MANAGEMENT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 74.40 HoursK311S750 M020STRAIGHT TIME BASE

93 Hours
0.8 Budget Cuts

Factors

Line Item 302 - ENGINEERING SUPPORT
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN03
Activity ID: 1CAFNN303

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Information Resource MgtNONE Linear 43,008.00 DollarsK215SA5H 0000SUBCONTRACTED SRVS

53760 Dollars
0.8 Budget Cuts

Factors

Radiation ProtectionNONE Linear 31,248.00 DollarsK238SA5H 0000SUBCONTRACTED SRVS
39060 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - MANAGEMENT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 74.40 HoursK311S750 M020STRAIGHT TIME BASE

93 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 402 - ENGINEERING SUPPORT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 31,248.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

39060 Dollars 465 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - PROJECT MANAGEMENT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 74.40 HoursK311S750 M020STRAIGHT TIME BASE

93 Hours
0.8 Budget Cuts

Factors
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WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN03
Activity ID: 1CAFNN303

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 502 - RADIOLOGICAL ENGINEER

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Radiation ProtectionNONE Linear 19,958.40 DollarsK238SA5H 0000SUBCONTRACTED SRVS

24948 Dollars 297 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 503 - RCT'S AND SUPERVISION

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 9,360.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

11700 Dollars 300 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 88,896.45 DollarsZDEPTCON 0000CONTINGENCY

88896.5 DollarsFactors
No DepartmentNONE Linear 33,989.82 DollarsZDEPTESC 0000ESCALATION

33989.8 DollarsFactors
Activity ID: 1CAFNN304 Description: FY04  D&D  Program - Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

102 BUILDING CHARACTERIZATION 1.00 Each 1,042HC 1,042 55,674 4,000 59,674 75,37315,7000
201 MANAGEMENT 1.00 Each 74HC 74 3,977 0 3,977 5,0981,1210
202 ENGINEERING SUPPORT 1.00 Each 0HC 0 0 15,880 15,880 15,88000
301 MANAGEMENT 1.00 Each 74HC 74 3,977 0 3,977 5,0981,1210
302 ENGINEERING SUPPORT 1.00 Each 0HC 0 0 76,908 76,908 76,90800
501 PROJECT MANAGEMENT 1.00 Each 74HC 74 3,977 0 3,977 5,0981,1210
502 RADIOLOGICAL ENGINEER 1.00 Each 0HC 0 0 20,671 20,671 20,67100
503 RCT'S AND SUPERVISION 1.00 Each 0HC 0 0 10,080 10,080 10,08000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,586 30,586030,586

Total for Activity 1CAFNN304: 1,265 67,604 127,539 225,729 244,79319,06430,586
Line Item 102 - BUILDING CHARACTERIZATION

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN03
Activity ID: 1CAFNN304

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 1,041.60 HoursK311S750 M020STRAIGHT TIME BASE

1302 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 4,000.00 DollarsK311SA5C 0000SUPPLIES
5000 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - MANAGEMENT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 74.40 HoursK311S750 M020STRAIGHT TIME BASE

93 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 202 - ENGINEERING SUPPORT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 10,440.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

13050 Dollars 150 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 5,440.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
6800 Dollars 4 gamma scan surveys

0.8 Budget Cuts
Factors

Line Item 301 - MANAGEMENT
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

6/29/00 2:24:32 PMPage 49 of 171 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN03
Activity ID: 1CAFNN304

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

D&D ProgramMANAGERS (GRADE 69 - 72) Linear 74.40 HoursK311S750 M020STRAIGHT TIME BASE
93 Hours

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 302 - ENGINEERING SUPPORT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Information Resource MgtNONE Linear 44,544.00 DollarsK215SA5H 0000SUBCONTRACTED SRVS

55680 Dollars
0.8 Budget Cuts

Factors

Radiation ProtectionNONE Linear 32,364.00 DollarsK238SA5H 0000SUBCONTRACTED SRVS
40455 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - PROJECT MANAGEMENT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 74.40 HoursK311S750 M020STRAIGHT TIME BASE

93 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 502 - RADIOLOGICAL ENGINEER

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Radiation ProtectionNONE Linear 20,671.20 DollarsK238SA5H 0000SUBCONTRACTED SRVS

25839 Dollars 297 Hours
0.8 Budget Cuts

Factors

Line Item 503 - RCT'S AND SUPERVISION
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
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WBS No: 1CAFNN03
Activity ID: 1CAFNN304

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 10,080.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

12600 Dollars 300 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,018.68 DollarsZDEPTCON 0000CONTINGENCY

10018.7 DollarsFactors
No DepartmentNONE Linear 20,567.35 DollarsZDEPTESC 0000ESCALATION

20567.4 DollarsFactors
Activity ID: 1CAFNN305 Description: FY05  D&D  Program - Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

102 BUILDING CHARACTERIZATION 1.00 Each 1,302HC 1,302 69,592 5,000 74,592 98,81024,2180
201 MANAGEMENT 1.00 Each 93HC 93 4,971 0 4,971 6,7011,7300
202 ENGINEERING SUPPORT 1.00 Each 0HC 0 0 118,500 118,500 118,50000
301 MANAGEMENT 1.00 Each 93HC 93 4,971 0 4,971 6,7011,7300
302 ENGINEERING SUPPORT 1.00 Each 0HC 0 0 99,450 99,450 99,45000
501 PROJECT MANAGEMENT 1.00 Each 93HC 93 4,971 0 4,971 6,7011,7300
502 RADIOLOGICAL ENGINEER 1.00 Each 0HC 0 0 26,730 26,730 26,73000
503 RCT'S AND SUPERVISION 1.00 Each 0HC 0 0 13,500 13,500 13,50000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 201,717 201,7170201,717

Total for Activity 1CAFNN305: 1,581 84,504 263,180 549,402 578,80929,408201,717

Cost Element Skill Quantity UnitsCurve

Line Item 102 - BUILDING CHARACTERIZATION

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 1,302.00 HoursK311S750 M020STRAIGHT TIME BASE

1302 HoursFactors
D&D ProgramNONE Linear 5,000.00 DollarsK311SA5C 0000SUPPLIES

5000 DollarsFactors
Line Item 201 - MANAGEMENT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
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WBS No: 1CAFNN03
Activity ID: 1CAFNN305

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 93.00 HoursK311S750 M020STRAIGHT TIME BASE

93 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 202 - ENGINEERING SUPPORT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 13,500.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

13500 Dollars 150 HoursFactors
D&D ProgramNONE Linear 105,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

105000 Dollars 150 SamplesFactors

Cost Element Skill Quantity UnitsCurve

Line Item 301 - MANAGEMENT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 93.00 HoursK311S750 M020STRAIGHT TIME BASE

93 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 302 - ENGINEERING SUPPORT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Information Resource MgtNONE Linear 57,600.00 DollarsK215SA5H 0000SUBCONTRACTED SRVS

57600 DollarsFactors
Radiation ProtectionNONE Linear 41,850.00 DollarsK238SA5H 0000SUBCONTRACTED SRVS

41850 DollarsFactors
Line Item 501 - PROJECT MANAGEMENT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
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WBS No: 1CAFNN03
Activity ID: 1CAFNN305

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 93.00 HoursK311S750 M020STRAIGHT TIME BASE

93 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 502 - RADIOLOGICAL ENGINEER

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Radiation ProtectionNONE Linear 26,730.00 DollarsK238SA5H 0000SUBCONTRACTED SRVS

26730 Dollars 297 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 503 - RCT'S AND SUPERVISION

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 13,500.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

13500 Dollars 300 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 143,299.70 DollarsZDEPTCON 0000CONTINGENCY

143300 DollarsFactors
No DepartmentNONE Linear 58,417.39 DollarsZDEPTESC 0000ESCALATION

58417.4 DollarsFactors
Activity ID: 1CXXXFNN35 Description: FY06 D&D  Program - Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

102 BUILDING CHARACTERIZATION 1.00 Each 1,302HC 1,302 69,592 5,000 74,592 98,81024,2180
201 MANAGEMENT 1.00 Each 93HC 93 4,971 0 4,971 6,7011,7300
202 ENGINEERING SUPPORT 1.00 Each 0HC 0 0 118,500 118,500 118,50000
301 MANAGEMENT 1.00 Each 93HC 93 4,971 0 4,971 6,7011,7300
302 ENGINEERING SUPPORT 1.00 Each 0HC 0 0 99,450 99,450 99,45000
501 PROJECT MANAGEMENT 1.00 Each 93HC 93 4,971 0 4,971 6,7011,7300
502 RADIOLOGICAL ENGINEER 1.00 Each 0HC 0 0 26,730 26,730 26,73000
503 RCT'S AND SUPERVISION 1.00 Each 0HC 0 0 13,500 13,500 13,50000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 301,314 301,3140301,314
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WBS No: 1CAFNN03
Activity ID: 1CXXXFNN35

Activity Filter * Starts In FY *
Total for Activity 1CXXXFNN35: 1,581 84,504 263,180 648,998 678,40629,408301,314

Cost Element Skill Quantity UnitsCurve

Line Item 102 - BUILDING CHARACTERIZATION

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 1,302.00 HoursK311S750 M020STRAIGHT TIME BASE

1302 HoursFactors
D&D ProgramNONE Linear 5,000.00 DollarsK311SA5C 0000SUPPLIES

5000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - MANAGEMENT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 93.00 HoursK311S750 M020STRAIGHT TIME BASE

93 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 202 - ENGINEERING SUPPORT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 13,500.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

13500 Dollars 150 HoursFactors
D&D ProgramNONE Linear 105,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

105000 Dollars 150 SamplesFactors
Line Item 301 - MANAGEMENT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None
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WBS No: 1CAFNN03
Activity ID: 1CXXXFNN35

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

D&D ProgramMANAGERS (GRADE 69 - 72) Linear 93.00 HoursK311S750 M020STRAIGHT TIME BASE
93 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 302 - ENGINEERING SUPPORT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Information Resource MgtNONE Linear 57,600.00 DollarsK215SA5H 0000SUBCONTRACTED SRVS

57600 DollarsFactors
Radiation ProtectionNONE Linear 41,850.00 DollarsK238SA5H 0000SUBCONTRACTED SRVS

41850 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - PROJECT MANAGEMENT

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 93.00 HoursK311S750 M020STRAIGHT TIME BASE

93 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 502 - RADIOLOGICAL ENGINEER

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Radiation ProtectionNONE Linear 26,730.00 DollarsK238SA5H 0000SUBCONTRACTED SRVS

26730 Dollars 297 HoursFactors
Line Item 503 - RCT'S AND SUPERVISION

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None
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WBS No: 1CAFNN03
Activity ID: 1CXXXFNN35

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
D&D ProgramNONE Linear 13,500.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

13500 Dollars 300 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 217,316.70 DollarsZDEPTCON 0000CONTINGENCY

217317 DollarsFactors
No DepartmentNONE Linear 83,997.23 DollarsZDEPTESC 0000ESCALATION

83997.2 DollarsFactors
WBS No: 1CAFNN04 Title: Programmatic Documents
Activity ID: 1CAFNN400 Description: FY00  D&D  Program - Programmatic  Documents Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Rev. & rev. current POWERTool documentation 1.00 Each 0HC 0 0 35,448 35,448 35,44800
102 Training & SMEs regarding POWERTool process 1.00 Each 0HC 0 0 0 0 000
201 Rev.&rev. current FACILE/BEST 2000 documentation 1.00 Each 0HC 0 0 32,130 32,130 32,13000
202 Training & SMEs regarding FACILE/BEST 2000 proc. 1.00 Each 0HC 0 0 0 0 000
301 Provide Sitewide implementation of the RSOP 1.00 Each 40HC 40 2,138 10,500 12,638 13,6811,0430
302 Complete the Dismantlement RSOP 1.00 Each 10HC 10 535 31,332 31,867 32,1272610
303 Obtain Dismantlement RSOP regulatory approval 1.00 Each 10HC 10 535 4,800 5,335 5,5952610
304 Complete the Demolition RSOP 1.00 Each 10HC 10 535 31,332 31,867 32,1272610
305 Obtain Demolition RSOP regulatory approval 1.00 Each 10HC 10 535 4,800 5,335 5,5952610
401 Sup Sitewide implementation of the DPPs/DOPs/PAMs 1.00 Each 60HC 60 3,207 5,250 8,457 10,0221,5650
501 Sup Sitewide implementation of the DDCP/RLSP/PDSP 1.00 Each 20HC 20 1,069 4,200 5,269 5,7915220
601 Prepare minor rev to FDCM & Desk-top instruction 1.00 Each 120HC 120 6,414 52,534 58,948 62,0783,1300
801 Prep annual rev to the PMP & assoc. desk-top inst. 1.00 Each 100HC 100 5,345 45,938 51,283 53,8912,6080

Total for Activity 1CAFNN400: 380 20,311 258,264 278,575 288,4869,9120

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Rev. & rev. current POWERTool documentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 0.00 HoursK311S750 M020STRAIGHT TIME BASE

0 HoursFactors
D&D ProgramNONE Linear 1,688.00 DollarsK311SA5C 0000SUPPLIES

1688 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 25,760.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

25760 Dollars 280 Hrs.Factors
D&D ProgramNONE Linear 8,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

8000 Dollars 40 Hrs.Factors
Line Item 102 - Training & SMEs regarding POWERTool process

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
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WBS No: 1CAFNN04
Activity ID: 1CAFNN400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 0.00 DollarsK311SA5C 0000SUPPLIES

0 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

0 Dollars 0 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Rev.&rev. current FACILE/BEST 2000 documentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 0.00 HoursK311S750 M020STRAIGHT TIME BASE

0 HoursFactors
D&D ProgramNONE Linear 1,530.00 DollarsK311SA5C 0000SUPPLIES

1530 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 25,760.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

25760 Dollars 280 Hrs.Factors
D&D ProgramNONE Linear 4,840.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

4840 Dollars 40 Hrs.Factors

Cost Element Skill Quantity UnitsCurve

Line Item 202 - Training & SMEs regarding FACILE/BEST 2000 proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 0.00 DollarsK311SA5C 0000SUPPLIES

0 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

0 Dollars 0 HrsFactors
Line Item 301 - Provide Sitewide implementation of the RSOP

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None
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WBS No: 1CAFNN04
Activity ID: 1CAFNN400

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

D&D ProgramMANAGERS (GRADE 69 - 72) Linear 40.00 HoursK311S750 M020STRAIGHT TIME BASE
40 HoursFactors

D&D ProgramNONE Linear 500.00 DollarsK311SA5C 0000SUPPLIES
500 Dollars 5% ODC,sFactors

D&D ProgramNONE Linear 10,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
10000 Dollars 100 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 302 - Complete the Dismantlement RSOP

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 10.00 HoursK311S750 M020STRAIGHT TIME BASE

10 Hours 5% ODC,sFactors
D&D ProgramNONE Linear 1,492.00 DollarsK311SA5C 0000SUPPLIES

1492 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 8,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

8000 Dollars 80 HrsFactors
D&D ProgramNONE Linear 12,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

12000 Dollars 120HrsFactors
D&D ProgramNONE Linear 9,840.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

9840 Dollars 120HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 303 - Obtain Dismantlement RSOP regulatory approval

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 10.00 HoursK311S750 M020STRAIGHT TIME BASE

10 HoursFactors
D&D ProgramNONE Linear 800.00 DollarsK311SA5C 0000SUPPLIES

800 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 4,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 40 Hrs.Factors
Line Item 304 - Complete the Demolition RSOP

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
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WBS No: 1CAFNN04
Activity ID: 1CAFNN400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 10.00 HoursK311S750 M020STRAIGHT TIME BASE

10 HoursFactors
D&D ProgramNONE Linear 1,492.00 DollarsK311SA5C 0000SUPPLIES

1492 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 8,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

8000 Dollars 80 HrsFactors
D&D ProgramNONE Linear 12,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

12000 Dollars 120 Hrs.Factors
D&D ProgramNONE Linear 9,840.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

9840 Dollars 120 Hrs.Factors

Cost Element Skill Quantity UnitsCurve

Line Item 305 - Obtain Demolition RSOP regulatory approval

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 10.00 HoursK311S750 M020STRAIGHT TIME BASE

10 HoursFactors
D&D ProgramNONE Linear 800.00 DollarsK311SA5C 0000SUPPLIES

800 Hours 5% ODC,sFactors
D&D ProgramNONE Linear 4,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 40HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - Sup Sitewide implementation of the DPPs/DOPs/PAMs

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 60.00 HoursK311S750 M020STRAIGHT TIME BASE

60 HoursFactors
D&D ProgramNONE Linear 250.00 DollarsK311SA5C 0000SUPPLIES

250 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 5,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

5000 Dollars 50 HrsFactors
Line Item 501 - Sup Sitewide implementation of the DDCP/RLSP/PDSP

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
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Activity ID: 1CAFNN400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 20.00 HoursK311S750 M020STRAIGHT TIME BASE

20 HoursFactors
D&D ProgramNONE Linear 200.00 DollarsK311SA5C 0000SUPPLIES

200 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 4,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 40 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 601 - Prepare minor rev to FDCM & Desk-top instruction

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 120.00 HoursK311S750 M020STRAIGHT TIME BASE

120 HoursFactors
D&D ProgramNONE Linear 2,454.00 DollarsK311SA5C 0000SUPPLIES

2454 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 22,080.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

22080 Dollars 240 HrsFactors
D&D ProgramNONE Linear 19,680.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

19680 Dollars 240 HrsFactors
D&D ProgramNONE Linear 2,820.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

2820 Dollars 20 HrsFactors
D&D ProgramNONE Linear 4,500.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

4500 Dollars 60 HrsFactors
D&D ProgramNONE Linear 1,000.00 DollarsK311SA5R 0000MISC EXPENSES

1000 Dollars PrintingFactors

Cost Element Skill Quantity UnitsCurve

Line Item 801 - Prep annual rev to the PMP & assoc. desk-top inst.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 100.00 HoursK311S750 M020STRAIGHT TIME BASE

100 HoursFactors
D&D ProgramNONE Linear 2,187.50 DollarsK311SA5C 0000SUPPLIES

2187.5 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 40,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

40000 Dollars 400 HrsFactors
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WBS No: 1CAFNN04
Activity ID: 1CAFNN400

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 3,750.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

3750 Dollars 50 HrsFactors
Activity ID: 1CAFNN401 Description: FY01  D&D  Program - Programmatic  Documents Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Rev. & rev. current POWERTool documentation 1.00 Each 20HC 20 1,069 19,992 21,061 21,5715100
102 Training & SMEs regarding POWERTool process 1.00 Each 0HC 0 0 3,864 3,864 3,86400
201 Rev.&rev. current FACILE/BEST 2000 documentation 1.00 Each 20HC 20 1,069 16,674 17,743 18,2535100
202 Training & SMEs regarding FACILE/BEST 2000 proc. 1.00 Each 0HC 0 0 3,864 3,864 3,86400
301 Provide Sitewide implementation of the RSOPs 1.00 Each 200HC 200 10,690 42,000 52,690 57,7895,0990
306 Annually review & revise the Concrete Recycle RSOP 1.00 Each 20HC 20 1,069 12,600 13,669 14,1795100
307 Coordinate Concrete Recycle RSOP approval 1.00 Each 10HC 10 535 4,800 5,335 5,5892550
308 Annually review & revise the Dismantlement RSOP 1.00 Each 20HC 20 1,069 12,600 13,669 14,1795100
309 Annually review and revise the Demolition RSOP 1.00 Each 20HC 20 1,069 12,600 13,669 14,1795100
401 Sup Sitewide implementation of the DPPs/DOPs/PAMs 1.00 Each 60HC 60 3,207 5,250 8,457 9,9871,5300
402 Annually review and revise the Decom Prog. Plan 1.00 Each 20HC 20 1,069 12,600 13,669 14,1795100
403 Coordinate DPP regulatory approval 1.00 Each 10HC 10 535 4,800 5,335 5,5892550
404 Annually review and revise the DOPs/PAMs 1.00 Each 20HC 20 1,069 12,600 13,669 14,1795100
405 Coordinate DOPs/PAMs regulatory approval 1.00 Each 10HC 10 535 4,800 5,335 5,5892550
501 Sup Sitewide implementation of the DDCP/RLSP/PDSP 1.00 Each 60HC 60 3,207 3,150 6,357 7,8871,5300
502 Annually review and revise the Decom Prog. Plan 1.00 Each 30HC 30 1,604 7,350 8,954 9,7187650
602 Prepare Major rev to FDCM & Desk-top instruction 1.00 Each 540HC 540 28,863 119,188 148,051 161,81913,7680
603 Prep fall minor rev to FDCM & Desk-top instruct 1.00 Each 240HC 240 12,828 52,534 65,362 71,4816,1190
604 Prep spring minor rev to FDCM & Desk-top instruct 1.00 Each 240HC 240 12,828 1,000 13,828 19,9476,1190
701 Prep annual rev. to FDPM and Desk-Top Instruction 1.00 Each 40HC 40 2,138 22,239 24,377 25,3971,0200
801 Prep annual rev to the PMP & assoc. desk-top inst. 1.00 Each 200HC 200 10,690 45,938 56,628 61,7275,0990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,740 29,740029,740

Total for Activity 1CAFNN401: 1,780 95,141 420,443 545,323 590,70645,38229,740

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Rev. & rev. current POWERTool documentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 20.00 HoursK311S750 M020STRAIGHT TIME BASE

20 HoursFactors
D&D ProgramNONE Linear 952.00 DollarsK311SA5C 0000SUPPLIES

952 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 11,040.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

11040 Dollars 120 Hrs.Factors
D&D ProgramNONE Linear 8,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

8000 Dollars 40 Hrs.Factors
Line Item 102 - Training & SMEs regarding POWERTool process

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
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WBS No: 1CAFNN04
Activity ID: 1CAFNN401

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 184.00 DollarsK311SA5C 0000SUPPLIES

184 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 3,680.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

3680 Dollars 40 Hrs.Factors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Rev.&rev. current FACILE/BEST 2000 documentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 20.00 HoursK311S750 M020STRAIGHT TIME BASE

20 HoursFactors
D&D ProgramNONE Linear 794.00 DollarsK311SA5C 0000SUPPLIES

794 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 11,040.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

11040 Dollars 120 Hrs.Factors
D&D ProgramNONE Linear 4,840.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

4840 Dollars 40 Hrs.Factors

Cost Element Skill Quantity UnitsCurve

Line Item 202 - Training & SMEs regarding FACILE/BEST 2000 proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 184.00 DollarsK311SA5C 0000SUPPLIES

184 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 3,680.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

3680 Dollars 40 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 301 - Provide Sitewide implementation of the RSOPs

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
6/29/00 2:24:39 PMPage 62 of 171 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN04
Activity ID: 1CAFNN401

Activity Filter * Starts In FY *
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 200.00 HoursK311S750 M020STRAIGHT TIME BASE

200 HoursFactors
D&D ProgramNONE Linear 2,000.00 DollarsK311SA5C 0000SUPPLIES

2000 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 40,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

40000 Dollars 400 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 306 - Annually review & revise the Concrete Recycle RSOP

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 20.00 HoursK311S750 M020STRAIGHT TIME BASE

20 HoursFactors
D&D ProgramNONE Linear 600.00 DollarsK311SA5C 0000SUPPLIES

600 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 12,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

12000 Dollars 120 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 307 - Coordinate Concrete Recycle RSOP approval

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 10.00 HoursK311S750 M020STRAIGHT TIME BASE

10 HoursFactors
D&D ProgramNONE Linear 800.00 DollarsK311SA5C 0000SUPPLIES

800 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 4,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 40 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 308 - Annually review & revise the Dismantlement RSOP

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 20.00 HoursK311S750 M020STRAIGHT TIME BASE

20 HoursFactors
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WBS No: 1CAFNN04
Activity ID: 1CAFNN401

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 600.00 DollarsK311SA5C 0000SUPPLIES

600 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 12,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

12000 Dollars 120 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 309 - Annually review and revise the Demolition RSOP

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 20.00 HoursK311S750 M020STRAIGHT TIME BASE

20 HoursFactors
D&D ProgramNONE Linear 600.00 DollarsK311SA5C 0000SUPPLIES

600 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 12,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

12000 Dollars 120 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - Sup Sitewide implementation of the DPPs/DOPs/PAMs

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 60.00 HoursK311S750 M020STRAIGHT TIME BASE

60 HoursFactors
D&D ProgramNONE Linear 250.00 DollarsK311SA5C 0000SUPPLIES

250 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 5,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

5000 Dollars 50 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 402 - Annually review and revise the Decom Prog. Plan

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 20.00 HoursK311S750 M020STRAIGHT TIME BASE

20 HoursFactors
D&D ProgramNONE Linear 600.00 DollarsK311SA5C 0000SUPPLIES

600 Dollars 5% ODC,sFactors
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WBS No: 1CAFNN04
Activity ID: 1CAFNN401

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 12,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

12000 Dollars 120 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 403 - Coordinate DPP regulatory approval

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 10.00 HoursK311S750 M020STRAIGHT TIME BASE

10 HoursFactors
D&D ProgramNONE Linear 800.00 DollarsK311SA5C 0000SUPPLIES

800 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 4,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 40 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 404 - Annually review and revise the DOPs/PAMs

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 20.00 HoursK311S750 M020STRAIGHT TIME BASE

20 HoursFactors
D&D ProgramNONE Linear 600.00 DollarsK311SA5C 0000SUPPLIES

600 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 12,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

12000 Dollars 120 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 405 - Coordinate DOPs/PAMs regulatory approval

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 10.00 HoursK311S750 M020STRAIGHT TIME BASE

10 HoursFactors
D&D ProgramNONE Linear 800.00 DollarsK311SA5C 0000SUPPLIES

800 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 4,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 40 HrsFactors
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WBS No: 1CAFNN04
Activity ID: 1CAFNN401

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 501 - Sup Sitewide implementation of the DDCP/RLSP/PDSP

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 60.00 HoursK311S750 M020STRAIGHT TIME BASE

60 HoursFactors
D&D ProgramNONE Linear 150.00 DollarsK311SA5C 0000SUPPLIES

150 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 3,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

3000 Dollars 30 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 502 - Annually review and revise the Decom Prog. Plan

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 30.00 HoursK311S750 M020STRAIGHT TIME BASE

30 HoursFactors
D&D ProgramNONE Linear 350.00 DollarsK311SA5C 0000SUPPLIES

350 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 7,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

7000 Dollars 70 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 602 - Prepare Major rev to FDCM & Desk-top instruction

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 540.00 HoursK311S750 M020STRAIGHT TIME BASE

540 HoursFactors
D&D ProgramNONE Linear 5,628.00 DollarsK311SA5C 0000SUPPLIES

5628 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 49,680.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

49680 Dollars 540 HrsFactors
D&D ProgramNONE Linear 14,100.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

14100 Dollars 100 HrsFactors
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Activity Filter * Starts In FY *
D&D ProgramNONE Linear 4,500.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

4500 Dollars 60 HrsFactors
D&D ProgramNONE Linear 44,280.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

44280 Dollars 540 HrsFactors
D&D ProgramNONE Linear 1,000.00 DollarsK311SA5R 0000MISC EXPENSES

1000 Dollars PrintingFactors

Cost Element Skill Quantity UnitsCurve

Line Item 603 - Prep fall minor rev to FDCM & Desk-top instruct

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 240.00 HoursK311S750 M020STRAIGHT TIME BASE

240 HoursFactors
D&D ProgramNONE Linear 2,454.00 DollarsK311SA5C 0000SUPPLIES

2454 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 2,820.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

2820 Dollars 20 HrsFactors
D&D ProgramNONE Linear 22,080.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

22080 Dollars 240 HrsFactors
D&D ProgramNONE Linear 19,680.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

19680 Dollars 240 HrsFactors
D&D ProgramNONE Linear 4,500.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

4500 Dollars 60 HrsFactors
D&D ProgramNONE Linear 1,000.00 DollarsK311SA5R 0000MISC EXPENSES

1000 Dollars PrintingFactors

Cost Element Skill Quantity UnitsCurve

Line Item 604 - Prep spring minor rev to FDCM & Desk-top instruct

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 240.00 HoursK311S750 M020STRAIGHT TIME BASE

240 HoursFactors
D&D ProgramNONE Linear 1,000.00 DollarsK311SA5R 0000MISC EXPENSES

1000 Dollars PrintingFactors
Line Item 701 - Prep annual rev. to FDPM and Desk-Top Instruction

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 40.00 HoursK311S750 M020STRAIGHT TIME BASE

40 HoursFactors
D&D ProgramNONE Linear 1,059.00 DollarsK311SA5C 0000SUPPLIES

1059 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 16,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

16000 Dollars 160 HrsFactors
D&D ProgramNONE Linear 3,680.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

3680 Dollars 40 HrsFactors
D&D ProgramNONE Linear 1,500.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

1500 Dollars 20 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 801 - Prep annual rev to the PMP & assoc. desk-top inst.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 200.00 HoursK311S750 M020STRAIGHT TIME BASE

200 HoursFactors
D&D ProgramNONE Linear 2,187.50 DollarsK311SA5C 0000SUPPLIES

2187.5 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 40,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

40000 Dollars 400 HrsFactors
D&D ProgramNONE Linear 3,750.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

3750 Dollars 50 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,944.13 DollarsZDEPTCON 0000CONTINGENCY

17944.1 DollarsFactors
No DepartmentNONE Linear 11,795.86 DollarsZDEPTESC 0000ESCALATION

11795.9 DollarsFactors
Activity ID: 1CAFNN402 Description: FY02  D&D  Program - Programmatic  Documents Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Rev. & rev. current POWERTool documentation 1.00 Each 16HC 16 855 15,994 16,849 17,1513020
102 Training & SMEs regarding POWERTool process 1.00 Each 0HC 0 0 3,091 3,091 3,09100
201 Rev.&rev. current FACILE/BEST 2000 documentation 1.00 Each 16HC 16 855 13,339 14,194 14,4963020
202 Training & SMEs regarding FACILE/BEST 2000 proc. 1.00 Each 0HC 0 0 3,091 3,091 3,09100
301 Provide Sitewide implementation of the RSOPs 1.00 Each 160HC 160 8,552 33,600 42,152 45,1713,0190
306 Annually review & revise the Concrete Recycle RSOP 1.00 Each 16HC 16 855 10,080 10,935 11,2373020
307 Coordinate Concrete Recycle RSOP approval 1.00 Each 8HC 8 428 3,840 4,268 4,4191510
308 Annually review and revise the Dismantlement RSOP 1.00 Each 32HC 32 1,710 20,160 21,870 22,4746040
309 Annually review and revise the Demolition RSOP 1.00 Each 16HC 16 855 10,080 10,935 11,2373020

6/29/00 2:24:43 PMPage 68 of 171 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN04
Activity ID: 1CAFNN402

Activity Filter * Starts In FY *
310 Coordinate Dismantlement RSOP approval 1.00 Each 8HC 8 428 3,840 4,268 4,4191510
311 Coordinate Demoliton RSOP approval 1.00 Each 8HC 8 428 3,840 4,268 4,4191510
401 Sup Sitewide implementation of the DPPs/DOPs/PAMs 1.00 Each 48HC 48 2,566 4,000 6,566 7,4719060
402 Sup Sitewide implementation of the DPPs/DOPs/PAMs 1.00 Each 16HC 16 855 10,280 11,135 11,4373020
404 Annually review and revise the DOPs/PAMs 1.00 Each 16HC 16 855 10,080 10,935 11,2373020
501 Sup Sitewide implementation of the DDCP/RLSP/PDSP 1.00 Each 48HC 48 2,566 2,520 5,086 5,9919060
502 Annually review and revise the Decom Prog. Plan 1.00 Each 24HC 24 1,283 5,880 7,163 7,6164530
602 Prepare Major rev to FDCM & Desk-top instruction 1.00 Each 432HC 432 23,090 95,350 118,441 126,5928,1510
603 Prep fall minor rev. to FDCM/Desk-top instruction 1.00 Each 192HC 192 10,262 42,027 52,290 55,9123,6230
701 Prep annual rev. to FDPM and Desk-Top Instruction 1.00 Each 32HC 32 1,710 0 1,710 2,3146040
801 Prep annual rev to the PMP & assoc. desk-top inst. 1.00 Each 160HC 160 8,552 36,750 45,302 48,3213,0190
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 62,490 62,490062,490

Total for Activity 1CAFNN402: 1,248 66,706 327,843 457,038 480,58523,54762,490

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Rev. & rev. current POWERTool documentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 761.60 DollarsK311SA5C 0000SUPPLIES
952 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 8,832.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
11040 Dollars 120 Hrs.

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 6,400.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
8000 Dollars 40 Hrs.

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Training & SMEs regarding POWERTool process

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 147.20 DollarsK311SA5C 0000SUPPLIES

184 Dollars 5% ODC,s
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 2,944.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
3680 Dollars 40 Hrs.

0.8 Budget Cuts
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Rev.&rev. current FACILE/BEST 2000 documentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 635.20 DollarsK311SA5C 0000SUPPLIES
794 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 8,832.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
11040 Dollars 120 Hrs.

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,872.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
4840 Dollars 40 Hrs.

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 202 - Training & SMEs regarding FACILE/BEST 2000 proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 147.20 DollarsK311SA5C 0000SUPPLIES

184 Dollars 5% ODC,s
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 2,944.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
3680 Dollars 40 Hrs.

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 301 - Provide Sitewide implementation of the RSOPs

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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Activity Filter * Starts In FY *
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 160.00 HoursK311S750 M020STRAIGHT TIME BASE

200 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 1,600.00 DollarsK311SA5C 0000SUPPLIES
2000 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 32,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
40000 Dollars 400 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 306 - Annually review & revise the Concrete Recycle RSOP

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 480.00 DollarsK311SA5C 0000SUPPLIES
600 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 9,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
12000 Dollars 120 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 307 - Coordinate Concrete Recycle RSOP approval

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 8.00 HoursK311S750 M020STRAIGHT TIME BASE

10 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 640.00 DollarsK311SA5C 0000SUPPLIES
800 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 40 Hrs

0.8 Budget Cuts
Factors

Line Item 308 - Annually review and revise the Dismantlement RSOP
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE
20 Hours

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 480.00 DollarsK311SA5C 0000SUPPLIES
600 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 480.00 DollarsK311SA5C 0000SUPPLIES
600 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 9,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
12000 Dollars 120 Hrs

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 9,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
12000 Dollars 120 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 309 - Annually review and revise the Demolition RSOP

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 480.00 DollarsK311SA5C 0000SUPPLIES
600 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 9,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
12000 Dollars 120 Hrs

0.8 Budget Cuts
Factors

Line Item 310 - Coordinate Dismantlement RSOP approval
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 8.00 HoursK311S750 M020STRAIGHT TIME BASE

10 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 640.00 DollarsK311SA5C 0000SUPPLIES
800 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 40 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 311 - Coordinate Demoliton RSOP approval

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 8.00 HoursK311S750 M020STRAIGHT TIME BASE

10 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 640.00 DollarsK311SA5C 0000SUPPLIES
800 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 40 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - Sup Sitewide implementation of the DPPs/DOPs/PAMs

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 48.00 HoursK311S750 M020STRAIGHT TIME BASE

60 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 4,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
5000 Dollars 50 Hrs

0.8 Budget Cuts
Factors

Line Item 402 - Sup Sitewide implementation of the DPPs/DOPs/PAMs
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 480.00 DollarsK311SA5C 0000SUPPLIES
600 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 200.00 DollarsK311SA5C 0000SUPPLIES
250 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 9,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
12000 Dollars 120 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 404 - Annually review and revise the DOPs/PAMs

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 480.00 DollarsK311SA5C 0000SUPPLIES
600 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 9,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
12000 Dollars 120 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - Sup Sitewide implementation of the DDCP/RLSP/PDSP

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 48.00 HoursK311S750 M020STRAIGHT TIME BASE

60 Hours
0.8 Budget Cuts

Factors
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WBS No: 1CAFNN04
Activity ID: 1CAFNN402

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 120.00 DollarsK311SA5C 0000SUPPLIES

150 Dollars 5% ODC,s
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 2,400.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
3000 Dollars 30 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 502 - Annually review and revise the Decom Prog. Plan

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 24.00 HoursK311S750 M020STRAIGHT TIME BASE

30 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 280.00 DollarsK311SA5C 0000SUPPLIES
350 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 5,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
7000 Dollars 70 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 602 - Prepare Major rev to FDCM & Desk-top instruction

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 432.00 HoursK311S750 M020STRAIGHT TIME BASE

540 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 4,502.40 DollarsK311SA5C 0000SUPPLIES
5628 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 11,280.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
14100 Dollars 100 Hrs

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 35,424.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
44280 Dollars 540 Hrs

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 39,744.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
49680 Dollars 540 Hrs

0.8 Budget Cuts
Factors
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WBS No: 1CAFNN04
Activity ID: 1CAFNN402

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 3,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

4500 Dollars 60 Hrs
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 800.00 DollarsK311SA5R 0000MISC EXPENSES
1000 Dollars Printing

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 603 - Prep fall minor rev. to FDCM/Desk-top instruction

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 192.00 HoursK311S750 M020STRAIGHT TIME BASE

240 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 1,963.20 DollarsK311SA5C 0000SUPPLIES
2454 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 17,664.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
22080 Dollars 240 Hrs

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
4500 Dollars 60 Hrs

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 2,256.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
2820 Dollars 20 Hrs

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 15,744.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
19680 Dollars 240 Hrs

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 800.00 DollarsK311SA5R 0000MISC EXPENSES
1000 Dollars Printing

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 701 - Prep annual rev. to FDPM and Desk-Top Instruction

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 32.00 HoursK311S750 M020STRAIGHT TIME BASE

40 Hours
0.8 Budget Cuts

Factors
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WBS No: 1CAFNN04
Activity ID: 1CAFNN402

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 801 - Prep annual rev to the PMP & assoc. desk-top inst.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 160.00 HoursK311S750 M020STRAIGHT TIME BASE

200 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 1,750.00 DollarsK311SA5C 0000SUPPLIES
2187.5 Dollars ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 32,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
40000 Dollars 400 Hrs

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
3750 Dollars 50 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 42,951.71 DollarsZDEPTCON 0000CONTINGENCY

42951.7 DollarsFactors
No DepartmentNONE Linear 19,538.21 DollarsZDEPTESC 0000ESCALATION

19538.2 DollarsFactors
Activity ID: 1CAFNN403 Description: FY03  D&D  Program - Programmatic  Documents Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Rev. & rev. current POWERTool documentation 1.00 Each 16HC 16 855 7,995 8,850 9,1462960
102 Training & SMEs regarding POWERTool process 1.00 Each 0HC 0 0 1,546 1,546 1,54600
201 Rev.&rev. current FACILE/BEST 2000 documentation 1.00 Each 16HC 16 855 6,670 7,525 7,8212960
202 Training & SMEs regarding FACILE/BEST 2000 proc. 1.00 Each 0HC 0 0 1,546 1,546 1,54600
301 Provide Sitewide implementation of the RSOPs 1.00 Each 160HC 160 8,552 33,600 42,152 45,1112,9590
306 Annually review & revise the Concrete Recycle RSOP 1.00 Each 16HC 16 855 10,080 10,935 11,2312960
307 Coordinate Concrete Recycle RSOP approval 1.00 Each 8HC 8 428 3,840 4,268 4,4161480
308 Annually review and revise the Dismantlement RSOP 1.00 Each 16HC 16 855 10,080 10,935 11,2312960
309 Annually review and revise the Demolition RSOP 1.00 Each 16HC 16 855 10,080 10,935 11,2312960
401 Sup Sitewide implementation of the DPPs/DOPs/PAMs 1.00 Each 48HC 48 2,566 4,200 6,766 7,6538880
402 Annually review and revise the Decom Prog. Plan 1.00 Each 16HC 16 855 10,080 10,935 11,2312960
404 Annually review and revise the DOPs/PAMs 1.00 Each 16HC 16 855 10,080 10,935 11,2312960
405 Coordinate DOPs/PAMs regulatory approval 1.00 Each 8HC 8 428 3,840 4,268 4,4161480
406 Coordinate DPP regulatory approval 1.00 Each 8HC 8 428 3,840 4,268 4,4161480
501 Sup Sitewide implementation of the DDCP/RLSP/PDSP 1.00 Each 48HC 48 2,566 2,520 5,086 5,9738880
502 Annually review and revise the Decom Prog. Plan 1.00 Each 24HC 24 1,283 5,880 7,163 7,6074440
602 Prepare Major rev to FDCM & Desk-top instruction 1.00 Each 432HC 432 23,090 95,350 118,441 126,4307,9890
701 Prep annual rev. to FDPM and Desk-Top Instruction 1.00 Each 32HC 32 1,710 0 1,710 2,3025920
801 Prep annual rev to the PMP & assoc. desk-top inst. 1.00 Each 160HC 160 8,552 36,750 45,302 48,2612,9590
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WBS No: 1CAFNN04
Activity ID: 1CAFNN403

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 92,267 92,267092,267

Total for Activity 1CAFNN403: 1,040 55,588 257,976 405,832 425,06519,23392,267

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Rev. & rev. current POWERTool documentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 379.20 DollarsK311SA5C 0000SUPPLIES
474 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 20 Hrs.

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 4,416.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
5520 Dollars 60 Hrs.

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Training & SMEs regarding POWERTool process

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 73.60 DollarsK311SA5C 0000SUPPLIES

92 Dollars 5% ODC,s
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 1,472.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
1840 Dollars 20 Hrs.

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Rev.&rev. current FACILE/BEST 2000 documentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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WBS No: 1CAFNN04
Activity ID: 1CAFNN403

Activity Filter * Starts In FY *
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 317.60 DollarsK311SA5C 0000SUPPLIES
397 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 4,416.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
5520 Dollars 60 Hrs.

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 1,936.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
2420 Dollars 20 Hrs.

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 202 - Training & SMEs regarding FACILE/BEST 2000 proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 73.60 DollarsK311SA5C 0000SUPPLIES

92 Dollars 5% ODC,s
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 1,472.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
1840 Dollars 20 Hrs.

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 301 - Provide Sitewide implementation of the RSOPs

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 160.00 HoursK311S750 M020STRAIGHT TIME BASE

200 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 1,600.00 DollarsK311SA5C 0000SUPPLIES
2000 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 32,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
40000 Dollars 400 Hrs

0.8 Budget Cuts
Factors

Line Item 306 - Annually review & revise the Concrete Recycle RSOP
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
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WBS No: 1CAFNN04
Activity ID: 1CAFNN403

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 480.00 DollarsK311SA5C 0000SUPPLIES
600 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 9,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
12000 Dollars 120 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 307 - Coordinate Concrete Recycle RSOP approval

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 8.00 HoursK311S750 M020STRAIGHT TIME BASE

10 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 640.00 DollarsK311SA5C 0000SUPPLIES
800 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 40 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 308 - Annually review and revise the Dismantlement RSOP

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 480.00 DollarsK311SA5C 0000SUPPLIES
600 Dollars 5% ODC,s

0.8 Budget Cuts
Factors
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Activity ID: 1CAFNN403

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 9,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

12000 Dollars 120 Hrs
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 309 - Annually review and revise the Demolition RSOP

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 480.00 DollarsK311SA5C 0000SUPPLIES
600 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 9,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
12000 Dollars 120 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - Sup Sitewide implementation of the DPPs/DOPs/PAMs

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 48.00 HoursK311S750 M020STRAIGHT TIME BASE

60 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 200.00 DollarsK311SA5C 0000SUPPLIES
250 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 4,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
5000 Dollars 50 Hrs

0.8 Budget Cuts
Factors

Line Item 402 - Annually review and revise the Decom Prog. Plan
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None
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WBS No: 1CAFNN04
Activity ID: 1CAFNN403

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE
20 Hours

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 480.00 DollarsK311SA5C 0000SUPPLIES
600 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 9,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
12000 Dollars 120 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 404 - Annually review and revise the DOPs/PAMs

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 480.00 DollarsK311SA5C 0000SUPPLIES
600 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 9,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
12000 Dollars 120 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 405 - Coordinate DOPs/PAMs regulatory approval

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 8.00 HoursK311S750 M020STRAIGHT TIME BASE

10 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 640.00 DollarsK311SA5C 0000SUPPLIES
800 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 40 Hrs

0.8 Budget Cuts
Factors

Line Item 406 - Coordinate DPP regulatory approval
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
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WBS No: 1CAFNN04
Activity ID: 1CAFNN403

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 8.00 HoursK311S750 M020STRAIGHT TIME BASE

10 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 640.00 DollarsK311SA5C 0000SUPPLIES
800 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 40 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - Sup Sitewide implementation of the DDCP/RLSP/PDSP

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 48.00 HoursK311S750 M020STRAIGHT TIME BASE

60 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 120.00 DollarsK311SA5C 0000SUPPLIES
150 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 2,400.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
3000 Dollars 30 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 502 - Annually review and revise the Decom Prog. Plan

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 24.00 HoursK311S750 M020STRAIGHT TIME BASE

30 Hours
0.8 Budget Cuts

Factors
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WBS No: 1CAFNN04
Activity ID: 1CAFNN403

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 280.00 DollarsK311SA5C 0000SUPPLIES

350 Dollars 5% ODC,s
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 5,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
7000 Dollars 70 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 602 - Prepare Major rev to FDCM & Desk-top instruction

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 432.00 HoursK311S750 M020STRAIGHT TIME BASE

540 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 4,502.40 DollarsK311SA5C 0000SUPPLIES
5628 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 11,280.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
14100 Dollars 100 Hrs

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 39,744.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
49680 Dollars 540 Hrs

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 35,424.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
44280 Dollars 540 Hrs

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
4500 Dollars 60 Hrs

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 800.00 DollarsK311SA5R 0000MISC EXPENSES
1000 Dollars Printing

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 701 - Prep annual rev. to FDPM and Desk-Top Instruction

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 32.00 HoursK311S750 M020STRAIGHT TIME BASE

40 Hours
0.8 Budget Cuts

Factors

6/29/00 2:24:50 PMPage 84 of 171 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAF
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WBS No: 1CAFNN04
Activity ID: 1CAFNN403

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 801 - Prep annual rev to the PMP & assoc. desk-top inst.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 160.00 HoursK311S750 M020STRAIGHT TIME BASE

200 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 1,750.00 DollarsK311SA5C 0000SUPPLIES
2187.5 Dollars ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 32,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
40000 Dollars 400 Hrs

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
3750 Dollars 50 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 66,746.43 DollarsZDEPTCON 0000CONTINGENCY

66746.4 DollarsFactors
No DepartmentNONE Linear 25,520.69 DollarsZDEPTESC 0000ESCALATION

25520.7 DollarsFactors
Activity ID: 1CAFNN404 Description: FY04  D&D  Program - Programmatic  Documents Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Rev. & rev. current POWERTool documentation 1.00 Each 16HC 16 855 7,995 8,850 9,1412900
102 Training & SMEs regarding POWERTool process 1.00 Each 0HC 0 0 1,546 1,546 1,54600
201 Rev.&rev. current FACILE/BEST 2000 documentation 1.00 Each 16HC 16 855 6,670 7,525 7,8152900
202 Training & SMEs regarding FACILE/BEST 2000 proc. 1.00 Each 0HC 0 0 1,546 1,546 1,54600
301 Provide Sitewide implementation of the RSOPs 1.00 Each 160HC 160 8,552 33,600 42,152 45,0542,9020
306 Annually review & revise the Concrete Recycle RSOP 1.00 Each 16HC 16 855 10,080 10,935 11,2252900
307 Coordinate Concrete Recycle RSOP approval 1.00 Each 8HC 8 428 3,840 4,268 4,4131450
308 Annually review and revise the Dismantlement RSOP 1.00 Each 16HC 16 855 10,080 10,935 11,2252900
309 Annually review and revise the Demolition RSOP 1.00 Each 16HC 16 855 10,080 10,935 11,2252900
310 Coordinate Dismantlement RSOP approval 1.00 Each 8HC 8 428 3,840 4,268 4,4131450
311 Coordinate Demoliton RSOP approval 1.00 Each 8HC 8 428 3,840 4,268 4,4131450
401 Sup Sitewide implementation of the DPPs/DOPs/PAMs 1.00 Each 48HC 48 2,566 4,200 6,766 7,6368710
402 Annually review and revise the Decom Prog. Plan 1.00 Each 16HC 16 855 10,080 10,935 11,2252900
404 Annually review and revise the DOPs/PAMs 1.00 Each 16HC 16 855 10,080 10,935 11,2252900
501 Sup Sitewide implementation of the DDCP/RLSP/PDSP 1.00 Each 48HC 48 2,566 2,520 5,086 5,9568710
502 Annually review and revise the Decom Prog. Plan 1.00 Each 24HC 24 1,283 5,880 7,163 7,5984350
701 Prep annual rev. to FDPM and Desk-Top Instruction 1.00 Each 32HC 32 1,710 0 1,710 2,2915800
801 Prep annual rev to the PMP & assoc. desk-top inst. 1.00 Each 160HC 160 8,552 36,750 45,302 48,2042,9020
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 93,299 93,299093,299
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WBS No: 1CAFNN04
Activity ID: 1CAFNN404

Activity Filter * Starts In FY *
Total for Activity 1CAFNN404: 608 32,498 162,626 288,423 299,45111,02893,299

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Rev. & rev. current POWERTool documentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 379.20 DollarsK311SA5C 0000SUPPLIES
474 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 20 Hrs.

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 4,416.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
5520 Dollars 60 Hrs.

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Training & SMEs regarding POWERTool process

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 73.60 DollarsK311SA5C 0000SUPPLIES

92 Dollars 5% ODC,s
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 1,472.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
1840 Dollars 20 Hrs.

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Rev.&rev. current FACILE/BEST 2000 documentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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WBS No: 1CAFNN04
Activity ID: 1CAFNN404

Activity Filter * Starts In FY *
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 317.60 DollarsK311SA5C 0000SUPPLIES
397 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 4,416.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
5520 Dollars 60 Hrs.

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 1,936.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
2420 Dollars 20 Hrs.

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 202 - Training & SMEs regarding FACILE/BEST 2000 proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 73.60 DollarsK311SA5C 0000SUPPLIES

92 Dollars 5% ODC,s
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 1,472.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
1840 Dollars 20 Hrs.

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 301 - Provide Sitewide implementation of the RSOPs

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 160.00 HoursK311S750 M020STRAIGHT TIME BASE

200 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 1,600.00 DollarsK311SA5C 0000SUPPLIES
2000 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 32,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
40000 Dollars 400 Hrs

0.8 Budget Cuts
Factors

Line Item 306 - Annually review & revise the Concrete Recycle RSOP
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
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WBS No: 1CAFNN04
Activity ID: 1CAFNN404

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 480.00 DollarsK311SA5C 0000SUPPLIES
600 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 9,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
12000 Dollars 120 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 307 - Coordinate Concrete Recycle RSOP approval

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 8.00 HoursK311S750 M020STRAIGHT TIME BASE

10 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 640.00 DollarsK311SA5C 0000SUPPLIES
800 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 40 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 308 - Annually review and revise the Dismantlement RSOP

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 480.00 DollarsK311SA5C 0000SUPPLIES
600 Dollars 5% ODC,s

0.8 Budget Cuts
Factors
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WBS No: 1CAFNN04
Activity ID: 1CAFNN404

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 9,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

12000 Dollars 120 Hrs
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 309 - Annually review and revise the Demolition RSOP

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 480.00 DollarsK311SA5C 0000SUPPLIES
600 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 9,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
12000 Dollars 120 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 310 - Coordinate Dismantlement RSOP approval

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 8.00 HoursK311S750 M020STRAIGHT TIME BASE

10 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 640.00 DollarsK311SA5C 0000SUPPLIES
800 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 40 Hrs

0.8 Budget Cuts
Factors

Line Item 311 - Coordinate Demoliton RSOP approval
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None
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WBS No: 1CAFNN04
Activity ID: 1CAFNN404

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

D&D ProgramMANAGERS (GRADE 69 - 72) Linear 8.00 HoursK311S750 M020STRAIGHT TIME BASE
10 Hours

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 640.00 DollarsK311SA5C 0000SUPPLIES
800 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 40 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - Sup Sitewide implementation of the DPPs/DOPs/PAMs

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 48.00 HoursK311S750 M020STRAIGHT TIME BASE

60 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 200.00 DollarsK311SA5C 0000SUPPLIES
250 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 4,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
5000 Dollars 50 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 402 - Annually review and revise the Decom Prog. Plan

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 480.00 DollarsK311SA5C 0000SUPPLIES
600 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 9,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
12000 Dollars 120 Hrs

0.8 Budget Cuts
Factors

Line Item 404 - Annually review and revise the DOPs/PAMs
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
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WBS No: 1CAFNN04
Activity ID: 1CAFNN404

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 16.00 HoursK311S750 M020STRAIGHT TIME BASE

20 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 480.00 DollarsK311SA5C 0000SUPPLIES
600 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 9,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
12000 Dollars 120 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - Sup Sitewide implementation of the DDCP/RLSP/PDSP

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 48.00 HoursK311S750 M020STRAIGHT TIME BASE

60 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 120.00 DollarsK311SA5C 0000SUPPLIES
150 Dollars 5% ODC,s

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 2,400.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
3000 Dollars 30 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 502 - Annually review and revise the Decom Prog. Plan

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 24.00 HoursK311S750 M020STRAIGHT TIME BASE

30 Hours
0.8 Budget Cuts

Factors
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WBS No: 1CAFNN04
Activity ID: 1CAFNN404

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 280.00 DollarsK311SA5C 0000SUPPLIES

350 Dollars 5% ODC,s
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 5,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
7000 Dollars 70 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 701 - Prep annual rev. to FDPM and Desk-Top Instruction

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 32.00 HoursK311S750 M020STRAIGHT TIME BASE

40 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 801 - Prep annual rev to the PMP & assoc. desk-top inst.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 160.00 HoursK311S750 M020STRAIGHT TIME BASE

200 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 1,750.00 DollarsK311SA5C 0000SUPPLIES
2187.5 Dollars ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 32,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
40000 Dollars 400 Hrs

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
3750 Dollars 50 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 62,939.15 DollarsZDEPTCON 0000CONTINGENCY

62939.2 DollarsFactors
No DepartmentNONE Linear 30,359.80 DollarsZDEPTESC 0000ESCALATION

30359.8 DollarsFactors
Activity ID: 1CAFNN405 Description: FY05  D&D  Program - Programmatic  Documents Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1CAFNN04
Activity ID: 1CAFNN405

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
101 Rev. & rev. current POWERTool documentation 1.00 Each 20HC 20 1,069 9,994 11,063 11,4353720
102 Training & SMEs regarding POWERTool process 1.00 Each 0HC 0 0 1,932 1,932 1,93200
201 Rev.&rev. current FACILE/BEST 2000 documentation 1.00 Each 20HC 20 1,069 8,337 9,406 9,7783720
202 Training & SMEs regarding FACILE/BEST 2000 proc. 1.00 Each 0HC 0 0 1,932 1,932 1,93200
301 Provide Sitewide implementation of the RSOPs 1.00 Each 300HC 300 16,035 0 16,035 21,6155,5800
401 Sup Sitewide implementation of the DPPs/DOPs/PAMs 1.00 Each 60HC 60 3,207 5,250 8,457 9,5731,1160
402 Annually review and revise the Decom Prog. Plan 1.00 Each 20HC 20 1,069 12,600 13,669 14,0413720
404 Annually review and revise the DOPs/PAMs 1.00 Each 20HC 20 1,069 12,600 13,669 14,0413720
501 Sup Sitewide implementation of the DDCP/RLSP/PDSP 1.00 Each 60HC 60 3,207 3,150 6,357 7,4731,1160
502 Annually review and revise the Decom Prog. Plan 1.00 Each 30HC 30 1,604 7,350 8,954 9,5125580
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 77,174 77,174077,174

Total for Activity 1CAFNN405: 530 28,329 63,145 168,648 178,5069,85877,174

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Rev. & rev. current POWERTool documentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 20.00 HoursK311S750 M020STRAIGHT TIME BASE

20 HoursFactors
D&D ProgramNONE Linear 474.00 DollarsK311SA5C 0000SUPPLIES

474 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 5,520.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

5520 Dollars 60 Hrs.Factors
D&D ProgramNONE Linear 4,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 20 Hrs.Factors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Training & SMEs regarding POWERTool process

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 92.00 DollarsK311SA5C 0000SUPPLIES

92 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 1,840.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

1840 Dollars 20 Hrs.Factors
Line Item 201 - Rev.&rev. current FACILE/BEST 2000 documentation

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 

6/29/00 2:24:54 PMPage 93 of 171 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN04
Activity ID: 1CAFNN405

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 20.00 HoursK311S750 M020STRAIGHT TIME BASE

20 HoursFactors
D&D ProgramNONE Linear 397.00 DollarsK311SA5C 0000SUPPLIES

397 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 5,520.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

5520 Dollars 60 Hrs.Factors
D&D ProgramNONE Linear 2,420.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

2420 Dollars 20 Hrs.Factors

Cost Element Skill Quantity UnitsCurve

Line Item 202 - Training & SMEs regarding FACILE/BEST 2000 proc.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 92.00 DollarsK311SA5C 0000SUPPLIES

92 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 1,840.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

1840 Dollars 20 Hrs.Factors

Cost Element Skill Quantity UnitsCurve

Line Item 301 - Provide Sitewide implementation of the RSOPs

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 300.00 HoursK311S750 M020STRAIGHT TIME BASE

300 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - Sup Sitewide implementation of the DPPs/DOPs/PAMs

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 60.00 HoursK311S750 M020STRAIGHT TIME BASE

60 HoursFactors
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WBS No: 1CAFNN04
Activity ID: 1CAFNN405

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 250.00 DollarsK311SA5C 0000SUPPLIES

250 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 5,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

5000 Dollars 50 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 402 - Annually review and revise the Decom Prog. Plan

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 20.00 HoursK311S750 M020STRAIGHT TIME BASE

20 HoursFactors
D&D ProgramNONE Linear 600.00 DollarsK311SA5C 0000SUPPLIES

600 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 12,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

12000 Dollars 120 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 404 - Annually review and revise the DOPs/PAMs

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 20.00 HoursK311S750 M020STRAIGHT TIME BASE

20 HoursFactors
D&D ProgramNONE Linear 600.00 DollarsK311SA5C 0000SUPPLIES

600 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 12,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

12000 Dollars 120 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - Sup Sitewide implementation of the DDCP/RLSP/PDSP

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 60.00 HoursK311S750 M020STRAIGHT TIME BASE

60 HoursFactors
D&D ProgramNONE Linear 150.00 DollarsK311SA5C 0000SUPPLIES

150 Dollars 5% ODC,sFactors
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WBS No: 1CAFNN04
Activity ID: 1CAFNN405

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 3,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

3000 Dollars 30 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 502 - Annually review and revise the Decom Prog. Plan

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 30.00 HoursK311S750 M020STRAIGHT TIME BASE

30 HoursFactors
D&D ProgramNONE Linear 350.00 DollarsK311SA5C 0000SUPPLIES

350 Dollars 5% ODC,sFactors
D&D ProgramNONE Linear 7,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

7000 Dollars 70 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 55,450.35 DollarsZDEPTCON 0000CONTINGENCY

55450.4 DollarsFactors
No DepartmentNONE Linear 21,723.91 DollarsZDEPTESC 0000ESCALATION

21723.9 DollarsFactors
WBS No: 1CAFNN05 Title: General Support
Activity ID: 1CAFNN500 Description: FY00  D&D  Program - General  Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Integration spprt to ER, Decom & Matl Steward. 1.00 Each 32HC 32 1,710 0 1,710 2,5458350
201 Provide integration support to Decom & ER 1.00 Each 32HC 32 1,710 0 1,710 2,5458350
301 Spprt to RFFO in Mtgs w/CDPHE,  EPA & stakhlds 1.00 Each 80HC 80 4,276 8,400 12,676 14,7632,0870
401 Maint prog personnel training records & rqmts 1.00 Each 0HC 0 0 0 0 000
501 Spprt.to doc cntl, clerical, report prep com trkg 1.00 Each 0HC 0 0 30,600 30,600 30,60000

Total for Activity 1CAFNN500: 144 7,697 39,000 46,697 50,4533,7560

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Integration spprt to ER, Decom & Matl Steward.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 32.00 HoursK311S750 M020STRAIGHT TIME BASE

32 HoursFactors
Line Item 201 - Provide integration support to Decom & ER

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
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WBS No: 1CAFNN05
Activity ID: 1CAFNN500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 32.00 HoursK311S750 M020STRAIGHT TIME BASE

32 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 301 - Spprt to RFFO in Mtgs w/CDPHE,  EPA & stakhlds

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 80.00 HoursK311S750 M020STRAIGHT TIME BASE

80 HoursFactors
D&D ProgramNONE Linear 400.00 DollarsK311SA5C 0000SUPPLIES

400 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 8,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

8000 Dollars 80 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - Maint prog personnel training records & rqmts

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 0.00 DollarsK311SA5C 0000SUPPLIES

0 Dollars ODC's 2%Factors
D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

0 Dollars 0 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - Spprt.to doc cntl, clerical, report prep com trkg

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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WBS No: 1CAFNN05
Activity ID: 1CAFNN500

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 600.00 DollarsK311SA5C 0000SUPPLIES

600 Dollars ODC's 2%Factors
D&D ProgramNONE Linear 30,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

30000 Dollars 600 HrsFactors
Activity ID: 1CAFNN501 Description: FY01  D&D  Program - General  Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Integration spprt to ER, Decom & Matl Steward. 1.00 Each 96HC 96 5,131 0 5,131 7,5792,4480
201 Provide integration support to Decom & ER 1.00 Each 96HC 96 5,131 0 5,131 7,5792,4480
301 Spprt to RFFO in Mtgs w/CDPHE,  EPA & stakhlds 1.00 Each 240HC 240 12,828 25,200 38,028 44,1476,1190
401 Maint prog personnel training records & rqmts 1.00 Each 0HC 0 0 94,350 94,350 94,35000
501 Spprt.to doc cntl, clerical, report prep com trkg 1.00 Each 0HC 0 0 94,350 94,350 94,35000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,148 13,148013,148

Total for Activity 1CAFNN501: 432 23,090 213,900 250,139 261,15311,01413,148

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Integration spprt to ER, Decom & Matl Steward.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 96.00 HoursK311S750 M020STRAIGHT TIME BASE

96 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Provide integration support to Decom & ER

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 96.00 HoursK311S750 M020STRAIGHT TIME BASE

96 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 301 - Spprt to RFFO in Mtgs w/CDPHE,  EPA & stakhlds

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 240.00 HoursK311S750 M020STRAIGHT TIME BASE

240 HoursFactors
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WBS No: 1CAFNN05
Activity ID: 1CAFNN501

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 1,200.00 DollarsK311SA5C 0000SUPPLIES

1200 ODC's 5% ODC's 5%Factors
D&D ProgramNONE Linear 24,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

24000 Dollars 240 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - Maint prog personnel training records & rqmts

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 1,850.00 DollarsK311SA5C 0000SUPPLIES

1850 Dollars ODC's 2%Factors
D&D ProgramNONE Linear 92,500.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

92500 Dollars 1850 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - Spprt.to doc cntl, clerical, report prep com trkg

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 1,850.00 DollarsK311SA5C 0000SUPPLIES

1850 Dollars ODC's 2%Factors
D&D ProgramNONE Linear 92,500.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

92500 Dollars 1850 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,933.15 DollarsZDEPTCON 0000CONTINGENCY

7933.15 DollarsFactors
No DepartmentNONE Linear 5,214.98 DollarsZDEPTESC 0000ESCALATION

5214.98 DollarsFactors
Activity ID: 1CAFNN502 Description: FY02  D&D  Program - General  Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Integration spprt to ER, Decom & Matl Steward. 1.00 Each 77HC 77 4,105 0 4,105 5,5541,4490
201 Provide integration support to Decom & ER 1.00 Each 77HC 77 4,105 0 4,105 5,5541,4490
301 Spprt to RFFO in Mtgs w/CDPHE,  EPA & stakhlds 1.00 Each 192HC 192 10,262 20,160 30,422 34,0453,6230
401 Maint prog personnel training records & rqmts 1.00 Each 0HC 0 0 56,590 56,590 56,59000
501 Spprt.to doc cntl, clerical, report prep com trkg 1.00 Each 0HC 0 0 56,590 56,590 56,59000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23,665 23,665023,665

Total for Activity 1CAFNN502: 346 18,472 133,339 175,476 181,9976,52123,665
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WBS No: 1CAFNN05
Activity ID: 1CAFNN502

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Integration spprt to ER, Decom & Matl Steward.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 76.80 HoursK311S750 M020STRAIGHT TIME BASE

96 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Provide integration support to Decom & ER

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 76.80 HoursK311S750 M020STRAIGHT TIME BASE

96 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 301 - Spprt to RFFO in Mtgs w/CDPHE,  EPA & stakhlds

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 192.00 HoursK311S750 M020STRAIGHT TIME BASE

240 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 960.00 DollarsK311SA5C 0000SUPPLIES
1200 ODC's 5% ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 19,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
24000 Dollars 240 Hrs

0.8 Budget Cuts
Factors

Line Item 401 - Maint prog personnel training records & rqmts
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
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Baseline Cost and Basis of Estimate

WBS No: 1CAFNN05
Activity ID: 1CAFNN502

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 1,109.60 DollarsK311SA5C 0000SUPPLIES

1387 Dollars ODC's 2%
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 55,480.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
69350 Dollars 1387 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - Spprt.to doc cntl, clerical, report prep com trkg

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 1,109.60 DollarsK311SA5C 0000SUPPLIES

1387 Dollars ODC's 2%
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 55,480.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
69350 Dollars 1387 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,265.76 DollarsZDEPTCON 0000CONTINGENCY

16265.8 DollarsFactors
No DepartmentNONE Linear 7,399.09 DollarsZDEPTESC 0000ESCALATION

7399.09 DollarsFactors
Activity ID: 1CAFNN503 Description: FY03  D&D  Program - General  Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Integration spprt to ER, Decom & Matl Steward. 1.00 Each 77HC 77 4,105 0 4,105 5,5251,4200
201 Provide integration support to Decom & ER 1.00 Each 77HC 77 4,105 0 4,105 5,5251,4200
301 Spprt to RFFO in Mtgs w/CDPHE,  EPA & stakhlds 1.00 Each 192HC 192 10,262 20,160 30,422 33,9733,5510
401 Maint prog personnel training records & rqmts 1.00 Each 0HC 0 0 37,740 37,740 37,74000
501 Spprt.to doc cntl, clerical, report prep com trkg 1.00 Each 0HC 0 0 37,740 37,740 37,74000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 33,409 33,409033,409

Total for Activity 1CAFNN503: 346 18,472 95,640 147,522 153,9136,39133,409
Line Item 101 - Integration spprt to ER, Decom & Matl Steward.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
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Baseline Cost and Basis of Estimate

WBS No: 1CAFNN05
Activity ID: 1CAFNN503

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 76.80 HoursK311S750 M020STRAIGHT TIME BASE

96 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Provide integration support to Decom & ER

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 76.80 HoursK311S750 M020STRAIGHT TIME BASE

96 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 301 - Spprt to RFFO in Mtgs w/CDPHE,  EPA & stakhlds

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 192.00 HoursK311S750 M020STRAIGHT TIME BASE

240 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 960.00 DollarsK311SA5C 0000SUPPLIES
1200 ODC's 5% ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 19,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
24000 Dollars 240 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - Maint prog personnel training records & rqmts

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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WBS No: 1CAFNN05
Activity ID: 1CAFNN503

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 740.00 DollarsK311SA5C 0000SUPPLIES

925 Dollars ODC's 2%
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 37,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
46250 Dollars 925 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - Spprt.to doc cntl, clerical, report prep com trkg

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 740.00 DollarsK311SA5C 0000SUPPLIES

925 Dollars ODC's 2%
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 37,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
46250 Dollars 925 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,168.41 DollarsZDEPTCON 0000CONTINGENCY

24168.4 DollarsFactors
No DepartmentNONE Linear 9,240.86 DollarsZDEPTESC 0000ESCALATION

9240.86 DollarsFactors
Activity ID: 1CAFNN504 Description: FY04  D&D  Program - General  Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Integration spprt to ER, Decom & Matl Steward. 1.00 Each 77HC 77 4,105 0 4,105 5,2631,1580
201 Provide integration support to Decom & ER 1.00 Each 77HC 77 4,105 0 4,105 5,2631,1580
301 Spprt to RFFO in Mtgs w/CDPHE,  EPA & stakhlds 1.00 Each 192HC 192 10,262 20,160 30,422 33,3162,8940
401 Maint prog personnel training records & rqmts 1.00 Each 0HC 0 0 18,768 18,768 18,76800
501 Spprt.to doc cntl, clerical, report prep com trkg 1.00 Each 0HC 0 0 18,768 18,768 18,76800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,620 11,620011,620

Total for Activity 1CAFNN504: 346 18,472 57,696 87,788 92,9975,20911,620

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Integration spprt to ER, Decom & Matl Steward.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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WBS No: 1CAFNN05
Activity ID: 1CAFNN504

Activity Filter * Starts In FY *
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 76.80 HoursK311S750 M020STRAIGHT TIME BASE

96 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Provide integration support to Decom & ER

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 76.80 HoursK311S750 M020STRAIGHT TIME BASE

96 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 301 - Spprt to RFFO in Mtgs w/CDPHE,  EPA & stakhlds

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 192.00 HoursK311S750 M020STRAIGHT TIME BASE

240 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 960.00 DollarsK311SA5C 0000SUPPLIES
1200 ODC's 5% ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 19,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
24000 Dollars 240 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - Maint prog personnel training records & rqmts

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 368.00 DollarsK311SA5C 0000SUPPLIES

460 Dollars ODC's 2%
0.8 Budget Cuts

Factors
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WBS No: 1CAFNN05
Activity ID: 1CAFNN504

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 18,400.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

23000 Dollars 460 Hrs
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - Spprt.to doc cntl, clerical, report prep com trkg

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 368.00 DollarsK311SA5C 0000SUPPLIES

460 Dollars ODC's 2%
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 18,400.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
23000 Dollars 460 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,806.11 DollarsZDEPTCON 0000CONTINGENCY

3806.11 DollarsFactors
No DepartmentNONE Linear 7,813.57 DollarsZDEPTESC 0000ESCALATION

7813.57 DollarsFactors
Activity ID: 1CAFNN505 Description: FY05  D&D  Program - General  Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Integration spprt to ER, Decom & Matl Steward. 1.00 Each 96HC 96 5,131 0 5,131 6,9171,7860
201 Provide integration support to Decom & ER 1.00 Each 96HC 96 5,131 0 5,131 6,9171,7860
301 Spprt to RFFO in Mtgs w/CDPHE,  EPA & stakhlds 1.00 Each 240HC 240 12,828 25,200 38,028 42,4924,4640
401 Maint prog personnel training records & rqmts 1.00 Each 0HC 0 0 23,460 23,460 23,46000
501 Spprt.to doc cntl, clerical, report prep com trkg 1.00 Each 0HC 0 0 23,460 23,460 23,46000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 55,229 55,229055,229

Total for Activity 1CAFNN505: 432 23,090 72,120 150,440 158,4758,03555,229

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Integration spprt to ER, Decom & Matl Steward.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 96.00 HoursK311S750 M020STRAIGHT TIME BASE

96 HoursFactors
Line Item 201 - Provide integration support to Decom & ER

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
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WBS No: 1CAFNN05
Activity ID: 1CAFNN505

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 96.00 HoursK311S750 M020STRAIGHT TIME BASE

96 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 301 - Spprt to RFFO in Mtgs w/CDPHE,  EPA & stakhlds

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 240.00 HoursK311S750 M020STRAIGHT TIME BASE

240 HoursFactors
D&D ProgramNONE Linear 1,200.00 DollarsK311SA5C 0000SUPPLIES

1200 ODC's 5% ODC's 5%Factors
D&D ProgramNONE Linear 24,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

24000 Dollars 240 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - Maint prog personnel training records & rqmts

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 460.00 DollarsK311SA5C 0000SUPPLIES

460 Dollars ODC's 2%Factors
D&D ProgramNONE Linear 23,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

23000 Dollars 460 HrsFactors
Line Item 501 - Spprt.to doc cntl, clerical, report prep com trkg

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None
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WBS No: 1CAFNN05
Activity ID: 1CAFNN505

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

D&D ProgramNONE Linear 460.00 DollarsK311SA5C 0000SUPPLIES
460 Dollars ODC's 2%Factors

D&D ProgramNONE Linear 23,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
23000 Dollars 460 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 39,234.74 DollarsZDEPTCON 0000CONTINGENCY

39234.7 DollarsFactors
No DepartmentNONE Linear 15,994.38 DollarsZDEPTESC 0000ESCALATION

15994.4 DollarsFactors
Activity ID: 1CXXXFN55 Description: FY06  D&D  Program - General  Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Integration spprt to ER, Decom & Matl Steward. 0.96 Each 96HC 93 4,951 0 4,951 6,6741,7230
201 Provide integration support to Decom & ER 0.96 Each 96HC 93 4,951 0 4,951 6,6741,7230
301 Spprt to RFFO in Mtgs w/CDPHE,  EPA & stakhlds 0.96 Each 240HC 232 12,378 24,316 36,694 41,0014,3080
401 Maint prog personnel training records & rqmts 0.96 Each 0HC 0 0 22,637 22,637 22,63700
501 Spprt.to doc cntl, clerical, report prep com trkg 0.96 Each 0HC 0 0 22,637 22,637 22,63700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 84,565 84,565084,565

Total for Activity 1CXXXFN55: 417 22,280 69,589 176,435 184,1897,75484,565

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Integration spprt to ER, Decom & Matl Steward.

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 96.00 HoursK311S750 M020STRAIGHT TIME BASE

96 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Provide integration support to Decom & ER

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 96.00 HoursK311S750 M020STRAIGHT TIME BASE

96 HoursFactors
Line Item 301 - Spprt to RFFO in Mtgs w/CDPHE,  EPA & stakhlds

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
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WBS No: 1CAFNN05
Activity ID: 1CXXXFN55

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 240.00 HoursK311S750 M020STRAIGHT TIME BASE

240 HoursFactors
D&D ProgramNONE Linear 1,200.00 DollarsK311SA5C 0000SUPPLIES

1200 ODC's 5% ODC's 5%Factors
D&D ProgramNONE Linear 24,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

24000 Dollars 240 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - Maint prog personnel training records & rqmts

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 460.00 DollarsK311SA5C 0000SUPPLIES

460 Dollars ODC's 2%Factors
D&D ProgramNONE Linear 23,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

23000 Dollars 460 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 501 - Spprt.to doc cntl, clerical, report prep com trkg

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 460.00 DollarsK311SA5C 0000SUPPLIES

460 Dollars ODC's 2%Factors
D&D ProgramNONE Linear 23,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

23000 Dollars 460 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 62,344.36 DollarsZDEPTCON 0000CONTINGENCY

62344.4 DollarsFactors
No DepartmentNONE Linear 22,220.97 DollarsZDEPTESC 0000ESCALATION

22221 DollarsFactors
WBS No: 1CAFNN06 Title: Special Projects
Activity ID: 1CAFNN600 Description: FY00  D&D  Program - Special  Projects Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1CAFNN06
Activity ID: 1CAFNN600

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

101 Analyze samples at Stanford accelerator 1.00 Each 0HC 0 0 0 0 000
102 Prepare Actinide Migration Report 1.00 Each 200HC 200 10,690 0 10,690 15,9075,2170
201 Perform internal assessments of D&D activities 1.00 Each 200HC 200 10,690 35,305 45,995 51,2125,2170

Total for Activity 1CAFNN600: 400 21,380 35,305 56,685 67,11810,4330

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Analyze samples at Stanford accelerator

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 0.00 HoursK311S750 M020STRAIGHT TIME BASE

0 HoursFactors
D&D ProgramNONE Linear 0.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

0 DollarsFactors
D&D ProgramNONE Linear 0.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

0 Dollars TravelFactors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Prepare Actinide Migration Report

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 200.00 HoursK311S750 M020STRAIGHT TIME BASE

200 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Perform internal assessments of D&D activities

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 200.00 HoursK311S750 M020STRAIGHT TIME BASE

200 HoursFactors
D&D ProgramNONE Linear 3,205.00 DollarsK311SA5C 0000SUPPLIES

3205 Dollars ODC's 5%Factors
D&D ProgramNONE Linear 32,100.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

32100 Dollars 300 HrsFactors
Activity ID: 1CAFNN601 Description: FY01  D&D  Program - Special  Projects Schedule Risk 1Cost Risk 1
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WBS No: 1CAFNN06
Activity ID: 1CAFNN601

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

101 Analyze samples at Stanford accelerator 1.00 Each 100HC 100 5,345 102,000 107,345 109,8952,5500
102 Prepare Actinide Migration Report 1.00 Each 200HC 200 10,690 0 10,690 15,7895,0990
201 Perform internal assessments of D&D activities 1.00 Each 540HC 540 28,863 206,724 235,587 249,35513,7680
401 Prepare strategy or study documents 1.00 Each 360HC 360 19,242 375,000 394,242 403,4209,1780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 41,271 41,271041,271

Total for Activity 1CAFNN601: 1,200 64,140 683,724 789,135 819,72930,59541,271

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Analyze samples at Stanford accelerator

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 100.00 HoursK311S750 M020STRAIGHT TIME BASE

100 HoursFactors
D&D ProgramNONE Linear 100,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

100000 DollarsFactors
D&D ProgramNONE Linear 2,000.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

2000 Dollars TravelFactors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Prepare Actinide Migration Report

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 200.00 HoursK311S750 M020STRAIGHT TIME BASE

200 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Perform internal assessments of D&D activities

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 540.00 HoursK311S750 M020STRAIGHT TIME BASE

540 HoursFactors
D&D ProgramNONE Linear 9,844.00 DollarsK311SA5C 0000SUPPLIES

9844 Dollars ODC's 5%Factors

6/29/00 2:25:03 PMPage 110 of 171 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFNN06
Activity ID: 1CAFNN601

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 98,440.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

98440 Dollars 920 HrsFactors
D&D ProgramNONE Linear 98,440.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

98440 Dollars 920 HrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - Prepare strategy or study documents

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 360.00 HoursK311S750 M020STRAIGHT TIME BASE

360 HoursFactors
D&D ProgramNONE Linear 375,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

375000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,901.28 DollarsZDEPTCON 0000CONTINGENCY

24901.3 DollarsFactors
No DepartmentNONE Linear 16,369.25 DollarsZDEPTESC 0000ESCALATION

16369.3 DollarsFactors
Activity ID: 1CAFNN602 Description: FY02  D&D  Program - Special  Projects Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

201 Perform internal assessments of D&D activities 1.00 Each 432HC 432 23,090 165,379 188,470 196,6218,1510
401 Prepare strategy or study documents 1.00 Each 224HC 224 11,973 240,000 251,973 256,1994,2260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 67,680 67,680067,680

Total for Activity 1CAFNN602: 656 35,063 405,379 508,122 520,50012,37767,680

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Perform internal assessments of D&D activities

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 432.00 HoursK311S750 M020STRAIGHT TIME BASE

540 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 7,875.20 DollarsK311SA5C 0000SUPPLIES
9844 Dollars ODC's 5%

0.8 Budget Cuts
Factors
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WBS No: 1CAFNN06
Activity ID: 1CAFNN602

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 78,752.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

98440 Dollars 920 Hrs
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 78,752.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
98440 Dollars 920 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - Prepare strategy or study documents

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 224.00 HoursK311S750 M020STRAIGHT TIME BASE

280 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 240,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
300000 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 46,519.00 DollarsZDEPTCON 0000CONTINGENCY

46519 DollarsFactors
No DepartmentNONE Linear 21,160.92 DollarsZDEPTESC 0000ESCALATION

21160.9 DollarsFactors
Activity ID: 1CAFNN603 Description: FY03  D&D  Program - Special  Projects Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

201 Perform internal assessments of D&D activities 1.00 Each 432HC 432 23,090 165,379 188,470 196,4597,9890
401 Prepare strategy or study documents 1.00 Each 160HC 160 8,552 180,000 188,552 191,5112,9590
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 107,563 107,5630107,563

Total for Activity 1CAFNN603: 592 31,642 345,379 484,585 495,53310,948107,563

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Perform internal assessments of D&D activities

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 432.00 HoursK311S750 M020STRAIGHT TIME BASE

540 Hours
0.8 Budget Cuts

Factors
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WBS No: 1CAFNN06
Activity ID: 1CAFNN603

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 7,875.20 DollarsK311SA5C 0000SUPPLIES

9844 Dollars ODC's 5%
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 78,752.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
98440 Dollars 920 Hrs

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 78,752.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
98440 Dollars 920 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - Prepare strategy or study documents

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 160.00 HoursK311S750 M020STRAIGHT TIME BASE

200 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 180,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
225000 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 77,811.81 DollarsZDEPTCON 0000CONTINGENCY

77811.8 DollarsFactors
No DepartmentNONE Linear 29,751.57 DollarsZDEPTESC 0000ESCALATION

29751.6 DollarsFactors
Activity ID: 1CAFNN604 Description: FY04  D&D  Program - Special  Projects Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

201 Perform internal assessments of D&D activities 1.00 Each 432HC 432 23,090 165,379 188,470 194,9816,5110
401 Prepare strategy or study documents 1.00 Each 112HC 112 5,986 120,000 125,986 127,6751,6880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 46,071 46,071046,071

Total for Activity 1CAFNN604: 544 29,077 285,379 360,527 368,7278,20046,071

Cost Element Skill Quantity UnitsCurve

Line Item 201 - Perform internal assessments of D&D activities

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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WBS No: 1CAFNN06
Activity ID: 1CAFNN604

Activity Filter * Starts In FY *
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 432.00 HoursK311S750 M020STRAIGHT TIME BASE

540 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 7,875.20 DollarsK311SA5C 0000SUPPLIES
9844 Dollars ODC's 5%

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 78,752.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
98440 Dollars 920 Hrs

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 78,752.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
98440 Dollars 920 Hrs

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 401 - Prepare strategy or study documents

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 112.00 HoursK311S750 M020STRAIGHT TIME BASE

140 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 120,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
150000 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,090.94 DollarsZDEPTCON 0000CONTINGENCY

15090.9 DollarsFactors
No DepartmentNONE Linear 30,980.19 DollarsZDEPTESC 0000ESCALATION

30980.2 DollarsFactors
WBS No: 1CAFTD01 Title: Technical Deployment Planning
Activity ID: 1CAFTD100 Description: FY00  Technical  Development - Planning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01 Steering Committee Meetings 1.00 Each 240HC 240 12,828 0 12,828 19,0886,2600
A02 Subject Matter Expert Support 1.00 Each 0HC 0 0 23,000 23,000 23,00000
A03 Admin Support 1.00 Each 0HC 0 0 3,000 3,000 3,00000
B01 Perform Technology Evaluations 1.00 Each 170HC 170 7,244 14,000 21,244 24,7793,5350
B02 Admin Support 1.00 Each 0HC 0 0 3,000 3,000 3,00000
C01 Cost and Strategy Evaluations 1.00 Each 120HC 120 5,113 7,000 12,113 14,6082,4950
C02 Admin Support 1.00 Each 0HC 0 0 3,000 3,000 3,00000
D01 Develop and Write Deployment Proposals 1.00 Each 100HC 100 4,261 6,000 10,261 12,3402,0790
D02 Admin Support 1.00 Each 0HC 0 0 1,000 1,000 1,00000

Total for Activity 1CAFTD100: 630 29,446 60,000 89,446 103,81614,3700
Line Item A01 - Steering Committee Meetings

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
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WBS No: 1CAFTD01
Activity ID: 1CAFTD100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 240.00 HoursK311S750 M020STRAIGHT TIME BASE

240 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A02 - Subject Matter Expert Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 18,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

18000 DollarsFactors
D&D ProgramNONE Linear 5,000.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

5000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 3,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

3000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item B01 - Perform Technology Evaluations

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 170.00 HoursK311S750 M030STRAIGHT TIME BASE

170 HoursFactors
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WBS No: 1CAFTD01
Activity ID: 1CAFTD100

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 9,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

9000 DollarsFactors
D&D ProgramNONE Linear 5,000.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

5000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item B02 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 3,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

3000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Cost and Strategy Evaluations

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 120.00 HoursK311S750 M030STRAIGHT TIME BASE

120 HoursFactors
D&D ProgramNONE Linear 7,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

7000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C02 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 3,000.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

3000 DollarsFactors
Line Item D01 - Develop and Write Deployment Proposals

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
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WBS No: 1CAFTD01
Activity ID: 1CAFTD100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 100.00 HoursK311S750 M030STRAIGHT TIME BASE

100 HoursFactors
D&D ProgramNONE Linear 6,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item D02 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 1,000.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

1000 DollarsFactors
Activity ID: 1CAFTD101 Description: FY01  Technical  Development - Planning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01 Steering Committee Meetings 1.00 Each 720HC 720 38,484 0 38,484 56,84118,3570
A02 Subject Matter Expert Support 1.00 Each 0HC 0 0 46,000 46,000 46,00000
A03 Admin Support 1.00 Each 0HC 0 0 8,000 8,000 8,00000
B01 Perform Technology Evaluations 1.00 Each 720HC 720 30,679 57,000 87,679 102,31314,6340
B02 Admin Support 1.00 Each 0HC 0 0 8,000 8,000 8,00000
C01 Cost and Strategy Evaluations 1.00 Each 610HC 610 25,992 44,000 69,992 82,39012,3980
C02 Admin Support 1.00 Each 0HC 0 0 8,000 8,000 8,00000
D01 Develop and Write Deployment Proposals 1.00 Each 340HC 340 14,487 22,000 36,487 43,3986,9100
D02 Admin Support 1.00 Each 0HC 0 0 4,000 4,000 4,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,030 19,030019,030

Total for Activity 1CAFTD101: 2,390 109,643 197,000 325,672 377,97252,30019,030

Cost Element Skill Quantity UnitsCurve

Line Item A01 - Steering Committee Meetings

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 720.00 HoursK311S750 M020STRAIGHT TIME BASE

720 HoursFactors
Line Item A02 - Subject Matter Expert Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
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WBS No: 1CAFTD01
Activity ID: 1CAFTD101

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 30,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

30000 DollarsFactors
D&D ProgramNONE Linear 16,000.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

16000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 8,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

8000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item B01 - Perform Technology Evaluations

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 720.00 HoursK311S750 M030STRAIGHT TIME BASE

720 HoursFactors
D&D ProgramNONE Linear 41,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

41000 DollarsFactors
D&D ProgramNONE Linear 16,000.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

16000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item B02 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 8,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

8000 DollarsFactors
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WBS No: 1CAFTD01
Activity ID: 1CAFTD101

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Cost and Strategy Evaluations

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 610.00 HoursK311S750 M030STRAIGHT TIME BASE

610 HoursFactors
D&D ProgramNONE Linear 44,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

44000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C02 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 8,000.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

8000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item D01 - Develop and Write Deployment Proposals

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 340.00 HoursK311S750 M030STRAIGHT TIME BASE

340 HoursFactors
D&D ProgramNONE Linear 22,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

22000 DollarsFactors
Line Item D02 - Admin Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

6/29/00 2:25:07 PMPage 119 of 171 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD01
Activity ID: 1CAFTD101

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

D&D ProgramNONE Linear 4,000.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT
4000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,481.82 DollarsZDEPTCON 0000CONTINGENCY

11481.8 DollarsFactors
No DepartmentNONE Linear 7,547.75 DollarsZDEPTESC 0000ESCALATION

7547.75 DollarsFactors
Activity ID: 1CAFTD102 Description: FY02  Technical  Development - Planning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01 Steering Committee Meetings 1.00 Each 576HC 576 30,787 0 30,787 41,65510,8680
A02 Subject Matter Expert Support 1.00 Each 0HC 0 0 36,800 36,800 36,80000
A03 Admin Support 1.00 Each 0HC 0 0 6,400 6,400 6,40000
B01 Perform Technology Evaluations 1.00 Each 576HC 576 24,543 45,600 70,143 78,8078,6640
B02 Admin Support 1.00 Each 0HC 0 0 6,400 6,400 6,40000
C01 Cost and Strategy Evaluations 1.00 Each 488HC 488 20,794 35,200 55,994 63,3347,3400
C02 Admin Support 1.00 Each 0HC 0 0 6,400 6,400 6,40000
D01 Develop and Write Deployment Proposals 1.00 Each 272HC 272 11,590 17,600 29,190 33,2814,0910
D02 Admin Support 1.00 Each 0HC 0 0 3,200 3,200 3,20000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 41,293 41,293041,293

Total for Activity 1CAFTD102: 1,912 87,714 157,600 286,607 317,57130,96341,293

Cost Element Skill Quantity UnitsCurve

Line Item A01 - Steering Committee Meetings

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 576.00 HoursK311S750 M020STRAIGHT TIME BASE

720 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A02 - Subject Matter Expert Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 24,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

30000 Dollars
0.8 Budget Cuts

Factors
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WBS No: 1CAFTD01
Activity ID: 1CAFTD102

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 12,800.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

16000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 6,400.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

8000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item B01 - Perform Technology Evaluations

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 576.00 HoursK311S750 M030STRAIGHT TIME BASE

720 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 32,800.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
41000 Dollars

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 12,800.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT
16000 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item B02 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 6,400.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

8000 Dollars
0.8 Budget Cuts

Factors

Line Item C01 - Cost and Strategy Evaluations
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
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WBS No: 1CAFTD01
Activity ID: 1CAFTD102

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 488.00 HoursK311S750 M030STRAIGHT TIME BASE

610 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 35,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
44000 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C02 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 6,400.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

8000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item D01 - Develop and Write Deployment Proposals

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 272.00 HoursK311S750 M030STRAIGHT TIME BASE

340 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 17,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
22000 Dollars

0.8 Budget Cuts
Factors

Line Item D02 - Admin Support
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
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WBS No: 1CAFTD01
Activity ID: 1CAFTD102

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 3,200.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

4000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 28,382.47 DollarsZDEPTCON 0000CONTINGENCY

28382.5 DollarsFactors
No DepartmentNONE Linear 12,910.83 DollarsZDEPTESC 0000ESCALATION

12910.8 DollarsFactors
Activity ID: 1CAFTD103 Description: FY03  Technical  Development - Planning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01 Steering Committee Meetings 1.00 Each 256HC 256 13,683 0 13,683 18,4184,7340
A02 Subject Matter Expert Support 1.00 Each 0HC 0 0 18,400 18,400 18,40000
A03 Admin Support 1.00 Each 0HC 0 0 3,200 3,200 3,20000
B01 Perform Technology Evaluations 1.00 Each 264HC 264 11,249 20,000 31,249 35,1413,8920
B02 Admin Support 1.00 Each 0HC 0 0 3,200 3,200 3,20000
C01 Cost and Strategy Evaluations 1.00 Each 192HC 192 8,181 16,000 24,181 27,0122,8310
C02 Admin Support 1.00 Each 0HC 0 0 3,200 3,200 3,20000
D01 Develop and Write Deployment Proposals 1.00 Each 272HC 272 11,590 8,000 19,590 23,6004,0100
D02 Admin Support 1.00 Each 0HC 0 0 1,600 1,600 1,60000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 37,087 37,087037,087

Total for Activity 1CAFTD103: 984 44,703 73,600 155,391 170,85815,46737,087

Cost Element Skill Quantity UnitsCurve

Line Item A01 - Steering Committee Meetings

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 256.00 HoursK311S750 M020STRAIGHT TIME BASE

320 Hours
0.8 Budget Cuts

Factors

Line Item A02 - Subject Matter Expert Support
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None
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WBS No: 1CAFTD01
Activity ID: 1CAFTD103

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

D&D ProgramNONE Linear 12,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
15000 Dollars

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 6,400.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT
8000 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 3,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

4000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item B01 - Perform Technology Evaluations

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 264.00 HoursK311S750 M030STRAIGHT TIME BASE

330 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 13,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
17000 Dollars

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 6,400.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT
8000 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item B02 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD01
Activity ID: 1CAFTD103

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 3,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

4000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Cost and Strategy Evaluations

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 192.00 HoursK311S750 M030STRAIGHT TIME BASE

240 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 16,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
20000 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C02 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 3,200.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

4000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item D01 - Develop and Write Deployment Proposals

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 272.00 HoursK311S750 M030STRAIGHT TIME BASE

340 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 8,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
10000 Dollars

0.8 Budget Cuts
Factors

Line Item D02 - Admin Support
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD01
Activity ID: 1CAFTD103

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 1,600.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

2000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,829.23 DollarsZDEPTCON 0000CONTINGENCY

26829.2 DollarsFactors
No DepartmentNONE Linear 10,258.24 DollarsZDEPTESC 0000ESCALATION

10258.2 DollarsFactors
Activity ID: 1CAFTD104 Description: FY04  Technical  Development - Planning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01 Steering Committee Meetings 1.00 Each 80HC 80 4,276 0 4,276 5,4821,2060
A02 Subject Matter Expert Support 1.00 Each 0HC 0 0 8,800 8,800 8,80000
A03 Admin Support 1.00 Each 0HC 0 0 1,600 1,600 1,60000
B01 Perform Technology Evaluations 1.00 Each 88HC 88 3,750 6,400 10,150 11,2071,0570
B02 Admin Support 1.00 Each 0HC 0 0 1,600 1,600 1,60000
C01 Cost and Strategy Evaluations 1.00 Each 96HC 96 4,091 6,400 10,491 11,6441,1540
C02 Admin Support 1.00 Each 0HC 0 0 1,600 1,600 1,60000
D01 Develop and Write Deployment Proposals 1.00 Each 48HC 48 2,045 3,200 5,245 5,8225770
D02 Admin Support 1.00 Each 0HC 0 0 800 800 80000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,933 6,93306,933

Total for Activity 1CAFTD104: 312 14,162 30,400 51,495 55,4883,9946,933

Cost Element Skill Quantity UnitsCurve

Line Item A01 - Steering Committee Meetings

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 80.00 HoursK311S750 M020STRAIGHT TIME BASE

100 Hours
0.8 Budget Cuts

Factors

Line Item A02 - Subject Matter Expert Support
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD01
Activity ID: 1CAFTD104

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 6,400.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

8000 Dollars
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 2,400.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT
3000 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 1,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

2000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item B01 - Perform Technology Evaluations

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 88.00 HoursK311S750 M030STRAIGHT TIME BASE

110 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 4,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
5000 Dollars

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 2,400.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT
3000 Dollars

0.8 Budget Cuts
Factors

Line Item B02 - Admin Support
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
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WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD01
Activity ID: 1CAFTD104

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 1,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

2000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Cost and Strategy Evaluations

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 96.00 HoursK311S750 M030STRAIGHT TIME BASE

120 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 6,400.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
8000 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C02 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 1,600.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

2000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item D01 - Develop and Write Deployment Proposals

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 48.00 HoursK311S750 M030STRAIGHT TIME BASE

60 Hours
0.8 Budget Cuts

Factors
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WBS No: 1CAFTD01
Activity ID: 1CAFTD104

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 3,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

4000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item D02 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 800.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

1000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,270.97 DollarsZDEPTCON 0000CONTINGENCY

2270.97 DollarsFactors
No DepartmentNONE Linear 4,662.08 DollarsZDEPTESC 0000ESCALATION

4662.08 DollarsFactors
Activity ID: 1CXXXTD104 Description: End Technical  Development - Planning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01 Steering Committee Meetings 1.79 Each 80HC 143 7,636 0 7,636 9,7892,1530
A02 Subject Matter Expert Support 1.79 Each 0HC 0 0 15,714 15,714 15,71400
A03 Admin Support 1.79 Each 0HC 0 0 2,857 2,857 2,85700
B01 Perform Technology Evaluations 1.79 Each 88HC 157 6,696 11,429 18,124 20,0131,8880
B02 Admin Support 1.79 Each 0HC 0 0 2,857 2,857 2,85700
C01 Cost and Strategy Evaluations 1.79 Each 96HC 171 7,305 11,429 18,733 20,7932,0600
C02 Admin Support 1.79 Each 0HC 0 0 2,857 2,857 2,85700
D01 Develop and Write Deployment Proposals 1.79 Each 48HC 86 3,652 5,714 9,367 10,3971,0300
D02 Admin Support 1.79 Each 0HC 0 0 1,429 1,429 1,42900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,380 12,380012,380

Total for Activity 1CXXXTD104: 557 25,288 54,286 91,955 99,0867,13112,380

Cost Element Skill Quantity UnitsCurve

Line Item A01 - Steering Committee Meetings

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGERS (GRADE 69 - 72) Linear 80.00 HoursK311S750 M020STRAIGHT TIME BASE

100 Hours
0.8 Budget Cuts

Factors
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Baseline Cost and Basis of Estimate

WBS No: 1CAFTD01
Activity ID: 1CXXXTD104

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item A02 - Subject Matter Expert Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 6,400.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

8000 Dollars
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 2,400.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT
3000 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 1,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

2000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item B01 - Perform Technology Evaluations

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 88.00 HoursK311S750 M030STRAIGHT TIME BASE

110 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 4,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
5000 Dollars

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 2,400.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT
3000 Dollars

0.8 Budget Cuts
Factors

Line Item B02 - Admin Support
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD01
Activity ID: 1CXXXTD104

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 1,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

2000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Cost and Strategy Evaluations

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 96.00 HoursK311S750 M030STRAIGHT TIME BASE

120 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 6,400.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
8000 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C02 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 1,600.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

2000 Dollars
0.8 Budget Cuts

Factors

Line Item D01 - Develop and Write Deployment Proposals
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD01
Activity ID: 1CXXXTD104

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 48.00 HoursK311S750 M030STRAIGHT TIME BASE
60 Hours

0.8 Budget Cuts
Factors

D&D ProgramNONE Linear 3,200.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
4000 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item D02 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 800.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

1000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,055.31 DollarsZDEPTCON 0000CONTINGENCY

4055.31 DollarsFactors
No DepartmentNONE Linear 8,325.14 DollarsZDEPTESC 0000ESCALATION

8325.14 DollarsFactors
WBS No: 1CAFTD02 Title: Project Controls
Activity ID: 1CAFTD200 Description: FY00  Technical  Development - Project Controls Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01 Development activities and schedules 1.00 Each 300HC 300 12,783 0 12,783 19,0216,2380
A02 Admin Support 1.00 Each 0HC 0 0 3,000 3,000 3,00000
B01 Development monthly and quarterly reports 1.00 Each 300HC 300 12,783 0 12,783 19,0216,2380
B02 Support Offsite reviews 1.00 Each 0HC 0 0 0 0 000

Total for Activity 1CAFTD200: 600 25,566 3,000 28,566 41,04212,4760

Cost Element Skill Quantity UnitsCurve

Line Item A01 - Development activities and schedules

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 300.00 HoursK311S750 M030STRAIGHT TIME BASE

300 HoursFactors
Line Item A02 - Admin Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
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WBS No: 1CAFTD02
Activity ID: 1CAFTD200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 3,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

3000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item B01 - Development monthly and quarterly reports

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 300.00 HoursK311S750 M030STRAIGHT TIME BASE

300 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item B02 - Support Offsite reviews

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 0.00 HoursK311S750 M030STRAIGHT TIME BASE

0 HoursFactors
D&D ProgramNONE Linear 0.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

0 DollarsFactors
Activity ID: 1CAFTD201 Description: FY01  Technical  Development - Project Controls Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01 Development activities and schedules 1.00 Each 840HC 840 35,792 0 35,792 52,86517,0730
A02 Admin Support 1.00 Each 0HC 0 0 8,000 8,000 8,00000
B01 Development monthly and quarterly reports 1.00 Each 920HC 920 39,201 0 39,201 57,90018,6990
B02 Support Offsite reviews 1.00 Each 340HC 340 14,487 3,000 17,487 24,3986,9100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,590 7,59007,590

Total for Activity 1CAFTD201: 2,100 89,481 11,000 108,071 150,75342,6827,590
Line Item A01 - Development activities and schedules

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD02
Activity ID: 1CAFTD201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 840.00 HoursK311S750 M030STRAIGHT TIME BASE

840 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A02 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 8,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

8000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item B01 - Development monthly and quarterly reports

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 920.00 HoursK311S750 M030STRAIGHT TIME BASE

920 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item B02 - Support Offsite reviews

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 340.00 HoursK311S750 M030STRAIGHT TIME BASE

340 HoursFactors
D&D ProgramNONE Linear 3,000.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT

3000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD02
Activity ID: 1CAFTD201

Activity Filter * Starts In FY *
No DepartmentNONE Linear 4,579.50 DollarsZDEPTCON 0000CONTINGENCY

4579.50 DollarsFactors
No DepartmentNONE Linear 3,010.41 DollarsZDEPTESC 0000ESCALATION

3010.41 DollarsFactors
Activity ID: 1CAFTD202 Description: FY02  Technical  Development - Project Controls Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01 Development activities and schedules 1.00 Each 672HC 672 28,634 0 28,634 38,74210,1080
A02 Admin Support 1.00 Each 0HC 0 0 6,400 6,400 6,40000
B01 Development monthly and quarterly reports 1.00 Each 736HC 736 31,361 0 31,361 42,43111,0700
B02 Support Offsite reviews 1.00 Each 272HC 272 11,590 2,400 13,990 18,0814,0910
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,791 15,791015,791

Total for Activity 1CAFTD202: 1,680 71,585 8,800 96,176 121,44625,26915,791

Cost Element Skill Quantity UnitsCurve

Line Item A01 - Development activities and schedules

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 672.00 HoursK311S750 M030STRAIGHT TIME BASE

840 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A02 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 6,400.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

8000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item B01 - Development monthly and quarterly reports

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD02
Activity ID: 1CAFTD202

Activity Filter * Starts In FY *
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 736.00 HoursK311S750 M030STRAIGHT TIME BASE

920 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item B02 - Support Offsite reviews

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 272.00 HoursK311S750 M030STRAIGHT TIME BASE

340 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 2,400.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT
3000 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,854.05 DollarsZDEPTCON 0000CONTINGENCY

10854.1 DollarsFactors
No DepartmentNONE Linear 4,937.37 DollarsZDEPTESC 0000ESCALATION

4937.38 DollarsFactors
Activity ID: 1CAFTD203 Description: FY03  Technical  Development - Project Controls Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01 Development activities and schedules 1.00 Each 672HC 672 28,634 0 28,634 38,5419,9070
A02 Admin Support 1.00 Each 0HC 0 0 6,400 6,400 6,40000
B01 Development monthly and quarterly reports 1.00 Each 736HC 736 31,361 0 31,361 42,21210,8510
B02 Support Offsite reviews 1.00 Each 272HC 272 11,590 2,400 13,990 18,0004,0100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,153 29,153029,153

Total for Activity 1CAFTD203: 1,680 71,585 8,800 109,538 134,30724,76829,153

Cost Element Skill Quantity UnitsCurve

Line Item A01 - Development activities and schedules

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 672.00 HoursK311S750 M030STRAIGHT TIME BASE

840 Hours
0.8 Budget Cuts

Factors

Line Item A02 - Admin Support
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD02
Activity ID: 1CAFTD203

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 6,400.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

8000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item B01 - Development monthly and quarterly reports

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 736.00 HoursK311S750 M030STRAIGHT TIME BASE

920 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item B02 - Support Offsite reviews

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 272.00 HoursK311S750 M030STRAIGHT TIME BASE

340 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 2,400.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT
3000 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 21,089.67 DollarsZDEPTCON 0000CONTINGENCY

21089.7 DollarsFactors
No DepartmentNONE Linear 8,063.70 DollarsZDEPTESC 0000ESCALATION

8063.7 DollarsFactors
Activity ID: 1CAFTD204 Description: FY04  Technical  Development - Project Controls Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD02
Activity ID: 1CAFTD204

Activity Filter * Starts In FY *
A01 Development activities and schedules 1.00 Each 480HC 480 20,453 0 20,453 26,2205,7680
A02 Admin Support 1.00 Each 0HC 0 0 1,600 1,600 1,60000
B01 Development monthly and quarterly reports 1.00 Each 528HC 528 22,498 0 22,498 28,8436,3440
B02 Support Offsite reviews 1.00 Each 152HC 152 6,477 1,200 7,677 9,5031,8260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,448 9,44809,448

Total for Activity 1CAFTD204: 1,160 49,428 2,800 61,675 75,61413,9399,448

Cost Element Skill Quantity UnitsCurve

Line Item A01 - Development activities and schedules

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 480.00 HoursK311S750 M030STRAIGHT TIME BASE

600 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A02 - Admin Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 1,600.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

2000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item B01 - Development monthly and quarterly reports

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 528.00 HoursK311S750 M030STRAIGHT TIME BASE

660 Hours
0.8 Budget Cuts

Factors

Line Item B02 - Support Offsite reviews
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
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WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD02
Activity ID: 1CAFTD204

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 152.00 HoursK311S750 M030STRAIGHT TIME BASE

190 Hours
0.8 Budget Cuts

Factors

D&D ProgramNONE Linear 1,200.00 DollarsK311SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,094.66 DollarsZDEPTCON 0000CONTINGENCY

3094.66 DollarsFactors
No DepartmentNONE Linear 6,353.03 DollarsZDEPTESC 0000ESCALATION

6353.03 DollarsFactors
WBS No: 1CAFTD03 Title: Prior YR ASTD
Activity ID: 1CAFTD301 Description: FY01  Tech  Development - Prior Yr ASTD (SF) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

B01x Project Management 1.00 Each 660HC 660 28,123 2,000 30,123 43,53713,4140
B02x Engineering Support 1.00 Each 2,250HC 2,250 67,372 8,400 75,772 107,90932,1370
B03x Construction and Installation 1.00 Each 0HC 0 0 96,000 96,000 96,00000
B04x SWB Standard 1.00 Each 0HC 0 0 85,000 85,000 85,00000
D01 FY01 Project Manager 1.00 Each 1,800HC 1,800 96,210 9,725 105,935 151,82745,8920
D01x FY00 Project Manager 1.00 Each 760HC 760 40,622 6,500 47,122 66,49919,3770
F01 ROSRS Partial (SF) Contract Payment 2 1.00 Each 0HC 0 0 1,350,000 1,350,000 1,350,00000
F02 ROSRS (SF) Contract Payment 3 1.00 Each 0HC 0 0 2,100,000 2,100,000 2,100,00000
F03 ROSRS (SF) Contract Payment 4 1.00 Each 0HC 0 0 2,100,000 2,100,000 2,100,00000
F04 ROSRS (SF) Contract Claims and Charges 1.00 Each 0HC 0 0 350,000 350,000 350,00000
G01x FY00 Subcontract Engineers and Specialists 1.00 Each 0HC 0 0 55,700 55,700 55,70000
H01 FY01 Subcontract Engineers and Specialists 1.00 Each 0HC 0 0 459,000 459,000 459,00000
H01x FY00 Subcontract Engineers and Specialists 1.00 Each 0HC 0 0 209,525 209,525 209,52500
J01x FY00 Subcontract Engineers and Specialists 1.00 Each 0HC 0 0 62,700 62,700 62,70000
J02x FY00 Cold Glovebox Shipping 1.00 Each 0HC 0 0 1,500 1,500 1,50000
K01 FY01 Database management 1.00 Each 0HC 0 0 5,210 5,210 5,21000
K01x FY00 Database management 1.00 Each 0HC 0 0 10,075 10,075 10,07500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 345,452 345,4520345,452

Total for Activity 1CAFTD301: 5,470 232,327 6,911,335 7,489,114 7,599,934110,820345,452

Cost Element Skill Quantity UnitsCurve

Line Item B01x - Project Management

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD03
Activity ID: 1CAFTD301

Activity Filter * Starts In FY *
MeasurementsMANAGEMENT INTEGRATORS  (GR Linear 460.00 HoursK276S750 M030STRAIGHT TIME BASE

460 HoursFactors
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 200.00 HoursK311S750 M030STRAIGHT TIME BASE

200 HoursFactors
D&D ProgramNONE Linear 800.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

800 DollarsFactors
MeasurementsNONE Linear 1,200.00 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT

1200 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item B02x - Engineering Support

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
MeasurementsOTHER ENGINEERS Linear 1,450.00 HoursK276S750 E130STRAIGHT TIME BASE

1450 HoursFactors
Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 800.00 HoursKF10H750 T070STRAIGHT TIME BASE

800 HoursFactors
MeasurementsNONE Linear 2,400.00 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT

2400 DollarsFactors
Matl Steward Steel WorkersNONE Linear 6,000.00 DollarsKF10HA5M 0000TRAVEL/TRAIN/RELOCAT

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item B03x - Construction and Installation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
MeasurementsNONE Linear 96,000.00 DollarsK276SA5H 0000SUBCONTRACTED SRVS

96000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item B04x - SWB Standard

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
MeasurementsNONE Linear 85,000.00 DollarsK276SA5C 0000SUPPLIES

85000 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD03
Activity ID: 1CAFTD301

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item D01 - FY01 Project Manager

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursK281S750 M020STRAIGHT TIME BASE

1800 HoursFactors
Building 771 Closure ProjectNONE Linear 725.00 DollarsK281SA5C 0000SUPPLIES

725 DollarsFactors
Building 771 Closure ProjectNONE Linear 9,000.00 DollarsK281SA5M 0000TRAVEL/TRAIN/RELOCAT

9000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item D01x - FY00 Project Manager

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectMANAGERS (GRADE 69 - 72) Linear 760.00 HoursK281S750 M020STRAIGHT TIME BASE

760 HoursFactors
Building 771 Closure ProjectNONE Linear 500.00 DollarsK281SA5C 0000SUPPLIES

500 DollarsFactors
Building 771 Closure ProjectNONE Linear 6,000.00 DollarsK281SA5M 0000TRAVEL/TRAIN/RELOCAT

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item F01 - ROSRS Partial (SF) Contract Payment 2

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 1,350,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1350000 DollarsFactors
Line Item F02 - ROSRS (SF) Contract Payment 3

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
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WBS No: 1CAFTD03
Activity ID: 1CAFTD301

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 2,100,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

2100000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item F03 - ROSRS (SF) Contract Payment 4

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 2,100,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

2100000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item F04 - ROSRS (SF) Contract Claims and Charges

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 350,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

350000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item G01x - FY00 Subcontract Engineers and Specialists

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 52,700.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

52700 DollarsFactors
Building 771 Closure ProjectNONE Linear 3,000.00 DollarsK281SA5M 0000TRAVEL/TRAIN/RELOCAT

3000 DollarsFactors
Line Item H01 - FY01 Subcontract Engineers and Specialists

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 

6/29/00 2:25:18 PMPage 142 of 171 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1CAF
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WBS No: 1CAFTD03
Activity ID: 1CAFTD301

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 459,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

459000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item H01x - FY00 Subcontract Engineers and Specialists

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 209,525.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

209525 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item J01x - FY00 Subcontract Engineers and Specialists

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 52,700.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

52700 DollarsFactors
Building 771 Closure ProjectNONE Linear 10,000.00 DollarsK281SA5M 0000TRAVEL/TRAIN/RELOCAT

10000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item J02x - FY00 Cold Glovebox Shipping

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 1,500.00 DollarsK281SA5M 0000TRAVEL/TRAIN/RELOCAT

1500 DollarsFactors
Line Item K01 - FY01 Database management

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
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WBS No: 1CAFTD03
Activity ID: 1CAFTD301

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 3,000.00 DollarsK281SA58 0000ASI

3000 DollarsFactors
Building 771 Closure ProjectNONE Linear 2,210.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

2210 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item K01x - FY00 Database management

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 2,000.00 DollarsK281SA58 0000ASI

2000 DollarsFactors
Building 771 Closure ProjectNONE Linear 8,075.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

8075 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 208,434.50 DollarsZDEPTCON 0000CONTINGENCY

208435 DollarsFactors
No DepartmentNONE Linear 137,017.70 DollarsZDEPTESC 0000ESCALATION

137018 DollarsFactors
Activity ID: 1CAFTD350 Description: FY00  Tech  Development - Prior Yr ASTD (EM50) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01 Contract Closeout 1.00 Each 137HC 137 5,838 24,002 29,840 36,9507,1100
E01 Oceaneering Contract Payment (EM-50) 1.00 Each 0HC 0 0 999,700 999,700 1,095,67195,9710

Total for Activity 1CAFTD350: 137 5,838 1,023,702 1,029,540 1,132,621103,0810

Cost Element Skill Quantity UnitsCurve

Line Item A01 - Contract Closeout

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 137.00 HoursK311S750 M030STRAIGHT TIME BASE

137 HoursFactors
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WBS No: 1CAFTD03
Activity ID: 1CAFTD350

Activity Filter * Starts In FY *
D&D ProgramNONE Linear 24,002.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

24002 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item E01 - Oceaneering Contract Payment (EM-50)

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 999,700.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

999700 DollarsFactors
Activity ID: 1CAFTD360 Description: FY00  Tech  Development - Prior Yr ASTD (LANL) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C01 IWO Closeout 1.00 Each 0HC 0 0 190,000 190,000 190,00000
Total for Activity 1CAFTD360: 0 0 190,000 190,000 190,00000

Cost Element Skill Quantity UnitsCurve

Line Item C01 - IWO Closeout

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 190,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

190000 DollarsFactors
WBS No: 1CAFTD04 Title: EM-50/RF D&D Initiatives
Activity ID: 1CAFTD401 Description: FY01  Tech  Developmt - EM-50/RF D&D Init (SF) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

B01 Project Management 1.00 Each 1,600HC 1,600 68,176 0 68,176 100,69632,5200
B02 Systems Engineering 1.00 Each 0HC 0 0 120,000 120,000 120,00000
D01 Project Management 1.00 Each 600HC 600 25,566 0 25,566 37,76112,1950
D02 Systems Engineering 1.00 Each 0HC 0 0 390,000 390,000 390,00000
D03 Procure Remaining Equipment/Containment 1.00 Each 0HC 0 0 500,000 500,000 500,00000
D04 Facility Mods/Installation 1.00 Each 0HC 0 0 780,000 780,000 780,00000
H01x Project Management 1.00 Each 0HC 0 0 0 0 000
K01x Systems Engineering/Building Decontamination 1.00 Each 0HC 0 0 0 0 000
P01x Project Management 1.00 Each 0HC 0 0 0 0 000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 102,238 102,2380102,238

Total for Activity 1CAFTD401: 2,200 93,742 1,790,000 1,985,981 2,030,69544,715102,238
Line Item B01 - Project Management

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
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WBS No: 1CAFTD04
Activity ID: 1CAFTD401

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 1,600.00 HoursK311S750 M030STRAIGHT TIME BASE

1600 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item B02 - Systems Engineering

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 120,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

120000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item D01 - Project Management

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 600.00 HoursK281S750 M030STRAIGHT TIME BASE

600 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item D02 - Systems Engineering

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 390,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

390000 DollarsFactors
Line Item D03 - Procure Remaining Equipment/Containment

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
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WBS No: 1CAFTD04
Activity ID: 1CAFTD401

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 500,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

500000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item D04 - Facility Mods/Installation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 780,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

780000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item H01x - Project Management

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 0.00 HoursK281S750 M030STRAIGHT TIME BASE

0 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item K01x - Systems Engineering/Building Decontamination

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectOTHER ENGINEERS Linear 0.00 HoursK281S750 E130STRAIGHT TIME BASE

0 HoursFactors
Line Item P01x - Project Management

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD04
Activity ID: 1CAFTD401

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 0.00 HoursK311S750 M030STRAIGHT TIME BASE

0 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 61,687.34 DollarsZDEPTCON 0000CONTINGENCY

61687.3 DollarsFactors
No DepartmentNONE Linear 40,551.14 DollarsZDEPTESC 0000ESCALATION

40551.1 DollarsFactors
Activity ID: 1CAFTD402 Description: FY02  Tech  Developmt - EM-50/RF D&D Init (SF) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

B03 Building Modifications and SBPC Installation 1.00 Each 0HC 0 0 1,816,000 1,816,000 1,816,00000
B04 Procedures, AB, Training 1.00 Each 0HC 0 0 576,000 576,000 576,00000
D01 Project Management 1.00 Each 480HC 480 20,453 0 20,453 27,6737,2200
D05 Procedures, Training, AB 1.00 Each 0HC 0 0 288,000 288,000 288,00000
D06 System Startup 1.00 Each 1,920HC 1,920 81,811 528,000 609,811 638,69128,8790
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 500,158 500,1580500,158

Total for Activity 1CAFTD402: 2,400 102,264 3,208,000 3,810,422 3,846,52236,099500,158

Cost Element Skill Quantity UnitsCurve

Line Item B03 - Building Modifications and SBPC Installation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 1,816,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

2270000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item B04 - Procedures, AB, Training

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Traffic/TransportationNONE Linear 576,000.00 DollarsC240SA5H 0000SUBCONTRACTED SRVS

720000 Dollars
0.8 Budget Cuts

Factors

Line Item D01 - Project Management
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
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WBS No: 1CAFTD04
Activity ID: 1CAFTD402

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 480.00 HoursK281S750 M030STRAIGHT TIME BASE

600 Hours
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item D05 - Procedures, Training, AB

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 288,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

360000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item D06 - System Startup

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 1,920.00 HoursK281S750 M030STRAIGHT TIME BASE

2400 Hours
0.8 Budget Cuts

Factors

Building 771 Closure ProjectNONE Linear 528,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS
660000 Dollars

0.8 Budget Cuts
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 343,778.00 DollarsZDEPTCON 0000CONTINGENCY

343778 DollarsFactors
No DepartmentNONE Linear 156,380.40 DollarsZDEPTESC 0000ESCALATION

156380 DollarsFactors
Activity ID: 1CAFTD404 Description: FY04  Tech  Developmt - EM-50/RF D&D Init (SF) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD04
Activity ID: 1CAFTD404

Activity Filter * Starts In FY *
M01 Systems Engineering 1.00 Each 0HC 0 0 0 0 000

Total for Activity 1CAFTD404: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item M01 - Systems Engineering

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Material StewardshipOTHER ENGINEERS Linear 0.00 HoursK150S750 E130STRAIGHT TIME BASE

0 Hours
0.8 Budget Cuts

Factors

Activity ID: 1CAFTD450 Description: FY00  Tech  Developmt - EM-50/RF D&D Init (EM50) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C01 Project Management 1.00 Each 360HC 360 15,340 0 15,340 27,96912,6290
C02 Systems Engineering 1.00 Each 0HC 0 0 185,000 185,000 202,76017,7600
C03 Procure Size Reduction Equipment 1.00 Each 0HC 0 0 400,000 400,000 438,40038,4000
F01 Procure Cutting and Lifting Manipulators 1.00 Each 0HC 0 0 550,000 550,000 602,80052,8000
G01 Project Management 1.00 Each 360HC 360 15,340 0 15,340 27,96912,6290
G02 Characterization of Buried Equipment 1.00 Each 0HC 0 0 85,000 85,000 93,1608,1600
J01 Initial SCO Evaluation/Deployment 1.00 Each 0HC 0 0 258,262 258,262 283,05524,7930
N01 Project Management 1.00 Each 360HC 360 15,340 0 15,340 27,96912,6290
N02 Complete Users Requirements Document 1.00 Each 0HC 0 0 165,000 165,000 180,84015,8400

Total for Activity 1CAFTD450: 1,080 46,019 1,643,262 1,689,281 1,884,921195,6400

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Project Management

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 360.00 HoursK281S750 M030STRAIGHT TIME BASE

360 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item C02 - Systems Engineering

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD04
Activity ID: 1CAFTD450

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 185,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

185000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C03 - Procure Size Reduction Equipment

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 400,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

400000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item F01 - Procure Cutting and Lifting Manipulators

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 550,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

550000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item G01 - Project Management

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 776 ProjectMANAGEMENT INTEGRATORS  (GR Linear 360.00 HoursK399S750 M030STRAIGHT TIME BASE

360 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item G02 - Characterization of Buried Equipment

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD04
Activity ID: 1CAFTD450

Activity Filter * Starts In FY *
Building 776 ProjectNONE Linear 85,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

85000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item J01 - Initial SCO Evaluation/Deployment

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 371 Closure ProjectNONE Linear 258,262.00 DollarsK398SA5H 0000SUBCONTRACTED SRVS

258262 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item N01 - Project Management

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 360.00 HoursK311S750 M030STRAIGHT TIME BASE

360 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item N02 - Complete Users Requirements Document

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 165,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

165000 DollarsFactors
Activity ID: 1CAFTD451 Description: FY01  Tech  Developmt - EM-50/RF D&D Init (EM50) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01 Project Management 1.00 Each 1,600HC 1,600 68,176 0 68,176 120,12151,9450
A03 Procure Drive Vehicle 1.00 Each 0HC 0 0 300,000 300,000 320,10020,1000
A04 Procure Container 1.00 Each 0HC 0 0 274,000 274,000 292,35818,3580
A05 Procure Three SBPCs 1.00 Each 0HC 0 0 300,000 300,000 320,10020,1000
A06 Building Modifications and SBPC Installation 1.00 Each 0HC 0 0 403,000 403,000 430,00127,0010
C01 Project Management 1.00 Each 1,000HC 1,000 42,610 0 42,610 75,07632,4660
C04 Procure Remaining Equipment/Containment 1.00 Each 0HC 0 0 1,724,000 1,724,000 1,839,508115,5080
E01 Partial Funding to Procure Size Reduction System 1.00 Each 0HC 0 0 456,022 456,022 486,57530,5530
G01 Project Management 1.00 Each 600HC 600 25,566 0 25,566 45,04519,4790
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD04
Activity ID: 1CAFTD451

Activity Filter * Starts In FY *
G03 Systems Engineering 1.00 Each 0HC 0 0 185,000 185,000 197,39512,3950
J02 Systems Engineering/Building Decontamination 1.00 Each 1,300HC 1,300 44,473 0 44,473 78,35833,8850
J03 Demonstrate Improved Decontamination Systems 1.00 Each 0HC 0 0 160,000 160,000 170,72010,7200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 231,963 231,9630231,963

Total for Activity 1CAFTD451: 4,500 180,825 3,802,022 4,214,810 4,607,320392,510231,963

Cost Element Skill Quantity UnitsCurve

Line Item A01 - Project Management

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 1,600.00 HoursK311S750 M030STRAIGHT TIME BASE

1600 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03 - Procure Drive Vehicle

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 300,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

300000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A04 - Procure Container

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 274,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

274000 DollarsFactors
Line Item A05 - Procure Three SBPCs

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD04
Activity ID: 1CAFTD451

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

D&D ProgramNONE Linear 300,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS
300000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A06 - Building Modifications and SBPC Installation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 403,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

403000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Project Management

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectMANAGEMENT INTEGRATORS  (GR Linear 1,000.00 HoursK281S750 M030STRAIGHT TIME BASE

1000 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item C04 - Procure Remaining Equipment/Containment

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 1,724,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

1724000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item E01 - Partial Funding to Procure Size Reduction System

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD04
Activity ID: 1CAFTD451

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 456,022.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

456022 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item G01 - Project Management

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 776 ProjectMANAGEMENT INTEGRATORS  (GR Linear 600.00 HoursK399S750 M030STRAIGHT TIME BASE

600 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item G03 - Systems Engineering

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 776 ProjectNONE Linear 185,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

185000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item J02 - Systems Engineering/Building Decontamination

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,300.00 HoursK281S750 E130STRAIGHT TIME BASE

1300 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item J03 - Demonstrate Improved Decontamination Systems

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD04
Activity ID: 1CAFTD451

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 160,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

160000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 139,958.60 DollarsZDEPTCON 0000CONTINGENCY

139959 DollarsFactors
No DepartmentNONE Linear 92,003.98 DollarsZDEPTESC 0000ESCALATION

92004 DollarsFactors
Activity ID: 1CAFTD452 Description: FY02  Tech  Developmt - EM-50/RF D&D Init (EM50) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

G01 Project Management 1.00 Each 950HC 950 40,480 0 40,480 66,80426,3240
G04 Procure Size Reduction Equipment/Containment 1.00 Each 0HC 0 0 1,650,000 1,650,000 1,800,150150,1500
J04 Procure Systems 1.00 Each 0HC 0 0 380,000 380,000 414,58034,5800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 341,005 341,0050341,005

Total for Activity 1CAFTD452: 950 40,480 2,030,000 2,411,485 2,622,539211,054341,005

Cost Element Skill Quantity UnitsCurve

Line Item G01 - Project Management

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 776 ProjectMANAGEMENT INTEGRATORS  (GR Linear 950.00 HoursK399S750 M030STRAIGHT TIME BASE

950 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item G04 - Procure Size Reduction Equipment/Containment

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 776 ProjectNONE Linear 1,650,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

1650000 DollarsFactors
Line Item J04 - Procure Systems

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None
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Project Baseline_Devl
WBS Filter 1CAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD04
Activity ID: 1CAFTD452

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building 771 Closure ProjectNONE Linear 380,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS
380000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 234,386.10 DollarsZDEPTCON 0000CONTINGENCY

234386 DollarsFactors
No DepartmentNONE Linear 106,619.40 DollarsZDEPTESC 0000ESCALATION

106619 DollarsFactors
Activity ID: 1CAFTD453 Description: FY03  Tech  Developmt - EM-50/RF D&D Init (EM50) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

L01 Evaluate/Test Instruments 1.00 Each 0HC 0 0 590,000 590,000 643,10053,1000
N01 Project Management 1.00 Each 1,600HC 1,600 68,176 0 68,176 111,82743,6510
N03 Systems Engineering 1.00 Each 0HC 0 0 230,000 230,000 250,70020,7000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 278,807 278,8070278,807

Total for Activity 1CAFTD453: 1,600 68,176 820,000 1,166,983 1,284,433117,451278,807

Cost Element Skill Quantity UnitsCurve

Line Item L01 - Evaluate/Test Instruments

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Material StewardshipNONE Linear 590,000.00 DollarsK150SA5H 0000SUBCONTRACTED SRVS

590000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item N01 - Project Management

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 1,600.00 HoursK311S750 M030STRAIGHT TIME BASE

1600 HoursFactors
Line Item N03 - Systems Engineering

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1CAFTD04
Activity ID: 1CAFTD453

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - None

Department
D&D ProgramNONE Linear 230,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

230000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 201,689.90 DollarsZDEPTCON 0000CONTINGENCY

201690 DollarsFactors
No DepartmentNONE Linear 77,116.73 DollarsZDEPTESC 0000ESCALATION

77116.7 DollarsFactors
Activity ID: 1CAFTD454 Description: FY04  Tech  Developmt - EM-50/RF D&D Init (EM50) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

L02 Systems Engineering 1.00 Each 1,400HC 1,400 47,894 0 47,894 74,89226,9980
L03 Procure Systems and Instrumentation 1.00 Each 0HC 0 0 660,000 660,000 720,06060,0600
L04 Certify Instruments 1.00 Each 0HC 0 0 45,000 45,000 49,0954,0950
L05 Installation/Initial Use 1.00 Each 550HC 550 18,815 55,000 73,816 89,42715,6110
N01 Project Management 1.00 Each 1,600HC 1,600 68,176 0 68,176 106,60738,4310
N04 Systems Eng/Demolition Contractor Interface 1.00 Each 0HC 0 0 135,000 135,000 147,28512,2850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 169,541 169,5410169,541

Total for Activity 1CAFTD454: 3,550 134,886 895,000 1,199,426 1,356,907157,481169,541

Cost Element Skill Quantity UnitsCurve

Line Item L02 - Systems Engineering

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Material StewardshipOTHER ENGINEERS Linear 1,400.00 HoursK150S750 E130STRAIGHT TIME BASE

1400 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item L03 - Procure Systems and Instrumentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Material StewardshipNONE Linear 660,000.00 DollarsK150SA5C 0000SUPPLIES

660000 DollarsFactors
Line Item L04 - Certify Instruments

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
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WBS No: 1CAFTD04
Activity ID: 1CAFTD454

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Material StewardshipNONE Linear 45,000.00 DollarsK150SA5H 0000SUBCONTRACTED SRVS

45000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item L05 - Installation/Initial Use

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Material StewardshipOTHER ENGINEERS Linear 550.00 HoursK150S750 E130STRAIGHT TIME BASE

550 HoursFactors
Material StewardshipNONE Linear 55,000.00 DollarsK150SA5H 0000SUBCONTRACTED SRVS

55000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item N01 - Project Management

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramMANAGEMENT INTEGRATORS  (GR Linear 1,600.00 HoursK311S750 M030STRAIGHT TIME BASE

1600 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item N04 - Systems Eng/Demolition Contractor Interface

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
D&D ProgramNONE Linear 135,000.00 DollarsK311SA5H 0000SUBCONTRACTED SRVS

135000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Baseline Cost and Basis of Estimate

WBS No: 1CAFTD04
Activity ID: 1CAFTD454

Activity Filter * Starts In FY *
No DepartmentNONE Linear 55,534.34 DollarsZDEPTCON 0000CONTINGENCY

55534.3 DollarsFactors
No DepartmentNONE Linear 114,006.50 DollarsZDEPTESC 0000ESCALATION

114007 DollarsFactors
WBS No: 1CAFTD05 Title: ASTD Decontamination to SCO
Activity ID: 1CAFTD501 Description: FY01  Tech  Developmt - ASTD  Decon/SCO (SF) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

B01 Systems Engineering 1.00 Each 5,300HC 5,300 181,313 0 181,313 267,79986,4860
B02 Installation/Startup 1.00 Each 1,200HC 1,200 41,052 380,000 421,052 440,63419,5820
B03 Procedures, Training, AB 1.00 Each 2,950HC 2,950 100,919 0 100,919 149,05848,1390
B04 Additional Deployments Equipment 1.00 Each 0HC 0 0 556,823 556,823 556,82300
B05 Additional Deployments Installation/Startup 1.00 Each 0HC 0 0 290,000 290,000 290,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 90,355 90,355090,355

Total for Activity 1CAFTD501: 9,450 323,284 1,226,823 1,640,463 1,794,670154,20790,355

Cost Element Skill Quantity UnitsCurve

Line Item B01 - Systems Engineering

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectOTHER ENGINEERS Linear 5,300.00 HoursK281S750 E130STRAIGHT TIME BASE

5300 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item B02 - Installation/Startup

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,200.00 HoursK281S750 E130STRAIGHT TIME BASE

1200 HoursFactors
Building 771 Closure ProjectNONE Linear 380,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

380000 DollarsFactors
Line Item B03 - Procedures, Training, AB

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None
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WBS No: 1CAFTD05
Activity ID: 1CAFTD501

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building 771 Closure ProjectOTHER ENGINEERS Linear 2,950.00 HoursK281S750 E130STRAIGHT TIME BASE
2950 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item B04 - Additional Deployments Equipment

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 556,823.00 DollarsK281SA5C 0000SUPPLIES

556823 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item B05 - Additional Deployments Installation/Startup

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 290,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

290000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 54,517.48 DollarsZDEPTCON 0000CONTINGENCY

54517.5 DollarsFactors
No DepartmentNONE Linear 35,837.92 DollarsZDEPTESC 0000ESCALATION

35837.9 DollarsFactors
Activity ID: 1CAFTD502 Description: FY02  Tech  Developmt - ASTD  Decon/SCO (SF) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

B05 Additional Deployments Installation/Startup 1.00 Each 0HC 0 0 232,000 232,000 232,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 34,675 34,675034,675

Total for Activity 1CAFTD502: 0 0 232,000 266,675 266,675034,675

Cost Element Skill Quantity UnitsCurve

Line Item B05 - Additional Deployments Installation/Startup

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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WBS No: 1CAFTD05
Activity ID: 1CAFTD502

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 232,000.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

290000 Dollars
0.8 Budget Cuts

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,833.78 DollarsZDEPTCON 0000CONTINGENCY

23833.8 DollarsFactors
No DepartmentNONE Linear 10,841.69 DollarsZDEPTESC 0000ESCALATION

10841.7 DollarsFactors
Activity ID: 1CAFTD550 Description: FY00  Tech  Developmt - ASTD  Decon/SCO (EM50) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1.0 Std Work Pkg Develop Std Work Pkg (1ACT302010) 1.00 each 0EE 0 0 22,320 22,320 24,4632,1430
1.06 Misc IWCP Misc IWCP's to ready room  (1ACT302010) 1.00 ls 0EE 0 0 25,000 25,000 27,4002,4000
1.09 Commodities Dev/Proc Commodities for 6 tks  (1ACT302010) 1.00 ls 0EE 0 0 100,000 100,000 109,6009,6000
1.8 Commodities Procure Commodities  (1ACT302300) 1.00 ls 0EE 0 0 50,000 50,000 54,8004,8000
2.0 EDP (2300) Design Delivery Sys &  Rinsing Sys  (1ACT302300) 1.00 each 0EE 0 0 50,000 50,000 54,8004,8000
3.1.1 Fog Tank Fog Tanks (1ACT302100) 1.00 each 0EE 0 0 4,102 4,102 4,4953940
3.3.4 Post Fixative Prep/Apply Fixative,Smear&Rmv Equip.  (1ACT302500) 1.00 each 0EE 0 0 5,164 5,164 5,6604960
A01 Systems Engineering 1.00 Each 2,910HC 2,910 99,551 0 99,551 181,51081,9590
A02 Procure Systems and Instrumentation 1.00 Each 0HC 0 0 484,974 484,974 531,53246,5580
B (2100) Project Planning & Implementation  (1ACT302100) 1.00 each 0EE 0 0 52,323 52,323 57,3465,0230
B (2300) Project Planning & Implementation  (1ACT302300) 1.00 each 0EE 0 0 58,863 58,863 67,8699,0060
D3 Purchase Scanning Equip for B371 (1AQ00MS100) 1.00 each 0VQ 0 0 20,300 20,300 22,2491,9490

Total for Activity 1CAFTD550: 2,910 99,551 873,046 972,597 1,141,724169,1260

Cost Element Skill Quantity UnitsCurve

Line Item 1.0 Std Work Pkg - Develop Std Work Pkg (1ACT302010)

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
B371/374 Facility ManagementCOST ESTIMATORS PLANNERS AN Linear 22,320.00 DollarsKA20SA5H P070SUBCONTRACTED SRVS

2 Planners 62 $/hr180 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1.06 Misc IWCP - Misc IWCP's to ready room  (1ACT302010)

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
B371 Facility DispositionNONE Linear 25,000.00 DollarsKA70SA5H 0000SUBCONTRACTED SRVS

25000 $ for MTCE IWCPSFactors
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WBS No: 1CAFTD05
Activity ID: 1CAFTD550

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1.09 Commodities - Dev/Proc Commodities for 6 tks  (1ACT302010)

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
B371 Facility DispositionNONE Linear 100,000.00 DollarsKA70SA5C 0000SUPPLIES

100000 $ per list in Appendix 2Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1.8 Commodities - Procure Commodities  (1ACT302300)

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
B371 Facility DispositionNONE Linear 50,000.00 DollarsKA70SA5C 0000SUPPLIES

50000 $ for first 6 tanksFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2.0 EDP (2300) - Design Delivery Sys &  Rinsing Sys  (1ACT302300)

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
B371 Facility DispositionNONE Linear 50,000.00 DollarsKA70SA5H 0000SUBCONTRACTED SRVS

50000 $Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3.1.1 Fog Tank - Fog Tanks (1ACT302100)

Resources

BOE Estimators Experience - Joel Kohler is the current Raschig Ring Removal Technology Deployment (RTD) Project Lead and has been an integral part of the B371 
Facility Dispositioning team over the past year.  He compiled the estimate based upon his previous experiences.  Larry Martella (current Project Engineer) 
also helped develop the estimate and has knowledge of the requirements.  

Experience Item Desc - This line item contains the work scope for fogging and ring/sludge removal for the first 6 Test Tanks in Set 2 (Tanks D55A, D55B, D56, 
D69A, D69B, D69C).  Room preparations and post tank configuration is also included in the estimate.

Breakdown of Cost Data:
 Item - Cost fogging and ring/sludge removal.
 Units - tank
 Unit Cost -  hours and $/tank  
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
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WBS No: 1CAFTD05
Activity ID: 1CAFTD550

Activity Filter * Starts In FY *
B371 Facility DispositionNONE Linear 250.00 DollarsKA70SA5H 0000SUBCONTRACTED SRVS

2 day/room 0.5 rooms250 $/day (equip. set up/removal)Factors
B371 Facility DispositionNONE Linear 1,450.80 DollarsKA70SA5H 0000SUBCONTRACTED SRVS

3 ET Labor (prep & fogging) 8 hrs/day0.5 rooms2 days - 1 set up & 1 to remove/room
60.45 $/hr

Factors

B371 Facility DispositionNONE Linear 950.00 DollarsKA70SA5H 0000SUBCONTRACTED SRVS
1 day/tank 1 tanks950 $/day (equip. use charges)Factors

B371 Facility DispositionNONE Linear 1,450.80 DollarsKA70SA5H 0000SUBCONTRACTED SRVS
3 ET Labor (prep & fogging) 8 hrs/day1 tanks1 day to fog/tank
60.45 $/hr

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3.3.4 Post Fixative - Prep/Apply Fixative,Smear&Rmv Equip.  (1ACT302500)

Resources

BOE Estimators Experience - Joel Kohler is the current Raschig Ring Removal Technology Deployment (RTD) Project Lead and has been an integral part of the B371 
Facility Dispositioning team over the past year.  He compiled the estimate based upon his previous experiences.  Larry Martella (current Project Engineer) 
also helped develop the estimate and has knowledge of the requirements.  

Experience Item Desc - This line item contains the work scope for post decon fixative application, smearing the tank after fixative application, and removal 
of delivery system of the first 6 Test Tanks in Set 2 Room 3559(Tanks D55A, D55B, D56, D69A, D69B, D69C).  

Breakdown of Cost Data:
 Item - Costs for fixative application, smearing the tank after fixative application, and removal of delivery system.
 Unit Cost -  82 hours and $5,164/tank  
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
B371 Facility DispositionNONE Linear 1,900.00 DollarsKA70SA5H 0000SUBCONTRACTED SRVS

2 days/tank 950 $/day (equip use charges)Factors
B371 Facility DispositionNONE Linear 3,264.30 DollarsKA70SA5H 0000SUBCONTRACTED SRVS

3 ET Labor 60.45 $/day9 hrs/day2 days/tankFactors

Cost Element Skill Quantity UnitsCurve

Line Item A01 - Systems Engineering

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectOTHER ENGINEERS Linear 2,910.00 HoursK281S750 E130STRAIGHT TIME BASE

2910 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A02 - Procure Systems and Instrumentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 484,974.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

484974 DollarsFactors
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WBS No: 1CAFTD05
Activity ID: 1CAFTD550

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item B (2100) - Project Planning & Implementation  (1ACT302100)

Resources

BOE Estimators Experience - Joel Kohler is the current Raschig Ring Removal Technology Deployment (RTD) Project Lead and has been an integral part of the B371 
Facility Dispositioning team over the past year.  He compiled the estimate based upon his previous experiences.   

Experience Item Desc - This line item contains the work scope for planning & implementation of the Set 2 Raschig Ring Tank Fogging/Ring Removal effort.
Breakdown of Cost Data:
 Item - Cost for subcontract consultant to oversee the planning and implementation of the Set 2 Raschig Ring Tank Fogging/Ring Removal effort.
 Units - lot
 Unit Cost - $51,047
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
B371 Facility DispositionOTHER ENGINEERS Linear 52,322.97 DollarsKA70SA5H E130SUBCONTRACTED SRVS

0.75 FTE (Kohler @ 75%) 103.25 $/hr8 hrs/day82 days
1.03 Rate escalation

Factors

Cost Element Skill Quantity UnitsCurve

Line Item B (2300) - Project Planning & Implementation  (1ACT302300)

Resources

BOE Estimators Experience - Joel Kohler is the current Raschig Ring Removal Technology Deployment (RTD) Project Lead and has been an integral part of the B371 
Facility Dispositioning team over the past year.  He compiled the estimate based upon his previous experiences.   

Experience Item Desc - This line item contains the work scope for planning & implementation of the Cerium Decon Mockup effort.  

Breakdown of Cost Data:
 Item - Cost for subcontract consultant to oversee the planning and implementation of the Cerium Decon Mockup effort.
 Units - lot
 Unit Cost - $
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
SSOC SalariedOTHER ENGINEERS Linear 58,863.34 DollarsS100SA5H E130SUBCONTRACTED SRVS

82 days 1.03 Rate escalation103.25 $/hr6.75 hrs/day (Kohler) @ 75%)Factors

Cost Element Skill Quantity UnitsCurve

Line Item D3 - Purchase Scanning Equip for B371 (1AQ00MS100)

Resources

BOE
Vendor Name - 
Vendor Quote - 
Quote Received by - Frank Lamb
Date Received - 
Item being quoted - Cost for scanning equipment to be deticated for B371 use.
Other Info - 
Availability -

Department
B371 Facility DispositionNONE Linear 20,300.00 DollarsKA70SA5C 0000SUPPLIES

101500 Scanning Equipment 0.2 FY00 CostsFactors
Activity ID: 1CAFTD551 Description: FY01  Tech  Developmt - ASTD  Decon/SCO (EM50) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3.1.1 Fog Tank Fog Tanks (1ACT302100) 1.00 each 0EE 0 0 13,705 13,705 14,6239180
3.3.4 Post Fixative Prep/Apply Fixative,Smear&Rmv Equip.  (1ACT302500) 5.00 each 0EE 0 0 25,822 25,822 27,5521,7300
A02 Procure Systems and Instrumentation 1.00 Each 0HC 0 0 343,965 343,965 367,01123,0460
A03 Installation 1.00 Each 970HC 970 33,184 238,400 271,584 312,84041,2560
B (2100) Project Planning & Implementation  (1ACT302100) 1.00 each 0EE 0 0 24,247 24,247 25,8721,6250
D3 Purchase Scanning Equip for B371 (1AQ00MS100) 1.00 each 0VQ 0 0 81,200 81,200 86,6405,4400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 44,244 44,244044,244

Total for Activity 1CAFTD551: 970 33,184 727,339 804,766 878,78174,01544,244
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Baseline Cost and Basis of Estimate

WBS No: 1CAFTD05
Activity ID: 1CAFTD551

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 3.1.1 Fog Tank - Fog Tanks (1ACT302100)

Resources

BOE Estimators Experience - Joel Kohler is the current Raschig Ring Removal Technology Deployment (RTD) Project Lead and has been an integral part of the B371 
Facility Dispositioning team over the past year.  He compiled the estimate based upon his previous experiences.  Larry Martella (current Project Engineer) 
also helped develop the estimate and has knowledge of the requirements.  

Experience Item Desc - This line item contains the work scope for fogging and ring/sludge removal for the first 6 Test Tanks in Set 2 (Tanks D55A, D55B, D56, 
D69A, D69B, D69C).  Room preparations and post tank configuration is also included in the estimate.

Breakdown of Cost Data:
 Item - Cost fogging and ring/sludge removal.
 Units - tank
 Unit Cost -  hours and $/tank  
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
B371 Facility DispositionNONE Linear 7,254.00 DollarsKA70SA5H 0000SUBCONTRACTED SRVS

3 ET Labor (prep & fogging) 8 hrs/day5 tanks1 day to fog/tank
60.45 $/hr

Factors

B371 Facility DispositionNONE Linear 250.00 DollarsKA70SA5H 0000SUBCONTRACTED SRVS
2 day/room 0.5 rooms250 $/day (equip. set up/removal)Factors

B371 Facility DispositionNONE Linear 1,450.80 DollarsKA70SA5H 0000SUBCONTRACTED SRVS
3 ET Labor (prep & fogging) 8 hrs/day0.5 rooms2 days - 1 set up & 1 to remove/room
60.45 $/hr

Factors

B371 Facility DispositionNONE Linear 4,750.00 DollarsKA70SA5H 0000SUBCONTRACTED SRVS
1 day/tank 5 tanks950 $/day (equip. use charges)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3.3.4 Post Fixative - Prep/Apply Fixative,Smear&Rmv Equip.  (1ACT302500)

Resources

BOE Estimators Experience - Joel Kohler is the current Raschig Ring Removal Technology Deployment (RTD) Project Lead and has been an integral part of the B371 
Facility Dispositioning team over the past year.  He compiled the estimate based upon his previous experiences.  Larry Martella (current Project Engineer) 
also helped develop the estimate and has knowledge of the requirements.  

Experience Item Desc - This line item contains the work scope for post decon fixative application, smearing the tank after fixative application, and removal 
of delivery system of the first 6 Test Tanks in Set 2 Room 3559(Tanks D55A, D55B, D56, D69A, D69B, D69C).  

Breakdown of Cost Data:
 Item - Costs for fixative application, smearing the tank after fixative application, and removal of delivery system.
 Unit Cost -  82 hours and $5,164/tank  
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
B371 Facility DispositionNONE Linear 1,900.00 DollarsKA70SA5H 0000SUBCONTRACTED SRVS

2 days/tank 950 $/day (equip use charges)Factors
B371 Facility DispositionNONE Linear 3,264.30 DollarsKA70SA5H 0000SUBCONTRACTED SRVS

3 ET Labor 60.45 $/day9 hrs/day2 days/tankFactors

Cost Element Skill Quantity UnitsCurve

Line Item A02 - Procure Systems and Instrumentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
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WBS No: 1CAFTD05
Activity ID: 1CAFTD551

Activity Filter * Starts In FY *
Building 771 Closure ProjectNONE Linear 343,965.00 DollarsK281SA5C 0000SUPPLIES

343965 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03 - Installation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectOTHER ENGINEERS Linear 970.00 HoursK281S750 E130STRAIGHT TIME BASE

970 HoursFactors
Building 771 Closure ProjectNONE Linear 238,400.00 DollarsK281SA5H 0000SUBCONTRACTED SRVS

238400 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item B (2100) - Project Planning & Implementation  (1ACT302100)

Resources

BOE Estimators Experience - Joel Kohler is the current Raschig Ring Removal Technology Deployment (RTD) Project Lead and has been an integral part of the B371 
Facility Dispositioning team over the past year.  He compiled the estimate based upon his previous experiences.   

Experience Item Desc - This line item contains the work scope for planning & implementation of the Set 2 Raschig Ring Tank Fogging/Ring Removal effort.
Breakdown of Cost Data:
 Item - Cost for subcontract consultant to oversee the planning and implementation of the Set 2 Raschig Ring Tank Fogging/Ring Removal effort.
 Units - lot
 Unit Cost - $51,047
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Department
B371 Facility DispositionOTHER ENGINEERS Linear 24,247.23 DollarsKA70SA5H E130SUBCONTRACTED SRVS

0.75 FTE (Kohler @ 75%) 103.25 $/hr8 hrs/day38 days
1.03 Rate escalation

Factors

Cost Element Skill Quantity UnitsCurve

Line Item D3 - Purchase Scanning Equip for B371 (1AQ00MS100)

Resources

BOE
Vendor Name - 
Vendor Quote - 
Quote Received by - Frank Lamb
Date Received - 
Item being quoted - Cost for scanning equipment to be deticated for B371 use.
Other Info - 
Availability -

Department
B371 Facility DispositionNONE Linear 81,200.00 DollarsKA70SA5C 0000SUPPLIES

101500 Scanning Equipment 0.8 FY01 CostsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,695.12 DollarsZDEPTCON 0000CONTINGENCY

26695.1 DollarsFactors
No DepartmentNONE Linear 17,548.45 DollarsZDEPTESC 0000ESCALATION

17548.5 DollarsFactors
WBS No: 1CAFTD06 Title: ASTD Upgrade Rad Instrumentation
Activity ID: 1CAFTD601 Description: FY01  Tech  Developmt - ASTD Upgrd Rad Inst (SF) Schedule Risk 1Cost Risk 1
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WBS No: 1CAFTD06
Activity ID: 1CAFTD601

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

B01 Prepare Instrumentation Specifications and P.O.'s 1.00 Each 765HC 765 26,171 0 26,171 38,65412,4830
B01x Prepare Instrumentation Specifications and P.O.'s 1.00 Each 0HC 0 0 0 0 000
B02 Procure Instrumentation 1.00 Each 0HC 0 0 793,253 793,253 793,25300
B02x Procure Instrumentation 1.00 Each 0HC 0 0 0 0 000
B03 Deploy Instrumentation 1.00 Each 2,295HC 2,295 78,512 0 78,512 115,96237,4500
B03x Deploy Instrumentation 1.00 Each 0HC 0 0 0 0 000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,252 50,252050,252

Total for Activity 1CAFTD601: 3,060 104,683 793,253 948,188 998,12149,93450,252

Cost Element Skill Quantity UnitsCurve

Line Item B01 - Prepare Instrumentation Specifications and P.O.'s

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectOTHER ENGINEERS Linear 765.00 HoursK281S750 E130STRAIGHT TIME BASE

765 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item B01x - Prepare Instrumentation Specifications and P.O.'s

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectOTHER ENGINEERS Linear 0.00 HoursK281S750 E130STRAIGHT TIME BASE

0 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item B02 - Procure Instrumentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 793,253.00 DollarsK281SA5C 0000SUPPLIES

793253 DollarsFactors
Line Item B02x - Procure Instrumentation

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
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WBS No: 1CAFTD06
Activity ID: 1CAFTD601

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 0.00 DollarsK281SA5C 0000SUPPLIES

0 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item B03 - Deploy Instrumentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectOTHER ENGINEERS Linear 2,295.00 HoursK281S750 E130STRAIGHT TIME BASE

2295 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item B03x - Deploy Instrumentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectOTHER ENGINEERS Linear 0.00 HoursK281S750 E130STRAIGHT TIME BASE

0 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 30,320.37 DollarsZDEPTCON 0000CONTINGENCY

30320.4 DollarsFactors
No DepartmentNONE Linear 19,931.57 DollarsZDEPTESC 0000ESCALATION

19931.6 DollarsFactors
Activity ID: 1CAFTD650 Description: FY00  Tech  Devlpmt - ASTD Upgrd Rad Inst (EM50) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01 Prepare Instrumentation Specifications and P.O.'s 1.00 Each 575HC 575 19,671 0 19,671 35,86516,1950
A02 Procure Instrumentation 1.00 Each 0HC 0 0 380,000 380,000 416,48036,4800
A03 Deploy Instrumentation 1.00 Each 575HC 575 19,671 0 19,671 35,86516,1950

Total for Activity 1CAFTD650: 1,150 39,341 380,000 419,342 488,21168,8690
Line Item A01 - Prepare Instrumentation Specifications and P.O.'s

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
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WBS No: 1CAFTD06
Activity ID: 1CAFTD650

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectOTHER ENGINEERS Linear 575.00 HoursK281S750 E130STRAIGHT TIME BASE

575 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A02 - Procure Instrumentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectNONE Linear 380,000.00 DollarsK281SA5C 0000SUPPLIES

380000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03 - Deploy Instrumentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectOTHER ENGINEERS Linear 575.00 HoursK281S750 E130STRAIGHT TIME BASE

575 HoursFactors
Activity ID: 1CAFTD651 Description: FY01  Tech  Devlpmt - ASTD Upgrd Rad Inst (EM50) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01 Prepare Instrumentation Specifications and P.O.'s 1.00 Each 190HC 190 6,500 0 6,500 11,4524,9520
A02 Procure Instrumentation 1.00 Each 0HC 0 0 311,544 311,544 332,41720,8730
A03 Deploy Instrumentation 1.00 Each 1,720HC 1,720 58,841 0 58,841 103,67444,8320
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23,727 23,727023,727

Total for Activity 1CAFTD651: 1,910 65,341 311,544 400,612 471,27070,65823,727
Line Item A01 - Prepare Instrumentation Specifications and P.O.'s

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None
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WBS No: 1CAFTD06
Activity ID: 1CAFTD651

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building 771 Closure ProjectOTHER ENGINEERS Linear 190.00 HoursK281S750 E130STRAIGHT TIME BASE
190 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A02 - Procure Instrumentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Estimators Experience - 
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - 

Department
Building 771 Closure ProjectNONE Linear 311,544.00 DollarsK281SA5C 0000SUPPLIES

311544 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03 - Deploy Instrumentation

Resources

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devloped Descriptions of Work (DOWs) and detailed bases of estimates (BOEs)for 
all D&D propgrams activities including sitewide integration, technology deployment, and characterization activities.  These DOWs will reside in B-T771J.  
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - None
 Basis for adjustment - None

Department
Building 771 Closure ProjectOTHER ENGINEERS Linear 1,720.00 HoursK281S750 E130STRAIGHT TIME BASE

1720 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,315.98 DollarsZDEPTCON 0000CONTINGENCY

14316 DollarsFactors
No DepartmentNONE Linear 9,410.84 DollarsZDEPTESC 0000ESCALATION

9410.84 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

89,719 3,987,460 34,123,492 42,294,487 45,190,1672,895,680

Report Totals:

Contingency 
& Escalation

4,183,536
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